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SINTHESYS 

The initiative is based on a series of considerations made by NGOs (Ai.Bi. – as leader –, OVCI and 

Soleterre) promoting the initiative regarding the issue of abandoned childhood in Morocco that in 

their analysis state: “…One of the factors behind the phenomenon of child abandonment is that of 

unwanted pregnancies as a result of rape and sex outside marriage. Social and cultural constraints, 

health problems (disabilities) and economic difficulties naturally compound the burden of poverty 

and vulnerability in an unprotected setting marked by family conflicts”. 

The initiative under review pursued the general aim of helping to promote and defend the social 

and economic rights of single mothers and their children, abandoned children or children at risk 

abandonment, and the specific aim of strengthening the role of civil society organisations engaged 

in these areas, with the study, drawing up, enactment and monitoring of policies and services 

dedicated to these vulnerable categories. 

With regard to these goals, some expected results were listed for different lines of action: 

• to raise knowledge about and disclose the phenomenon through research and sectoral 

mapping; 

• to identify, consolidate and activate pilot local services that can be incorporated in the local 

network of social and educational services in relation to processes and forms of social 

marginalisation of single mothers, abandoned children and disabled children; 

• to start up and strengthen political and institutional advocacy initiatives, through the creation 

of a national Platform on the topic and a Plan of Action to be proposed to and discussed with 

national institutions; 

• to launch a national information and awareness-building campaign that can help to bring 

down the walls of silence and social stigma attached to single mothers, abandoned children 

and disabled children. 

The main groups of final beneficiaries for the intervention and implemented services were:  

• single mothers belonging to vulnerable categories and women at risk of unwanted 

pregnancies outside marriage; 

• deinstitutionalized minors, abandoned or at risk of abandonment and with disability. 

Other direct targets of the initiative were:  

• at least 200 social workers engaged in services coming under the project and in local 

(public and private) services in the cities of Tangier, Meknes, Fez, Rabat and Casablanca, or 

belonging to 20 Moroccan CSOs, involved in creating and activating the National Platform 

and beneficiaries of awareness-building and training activities;  

• 30 journalists and press officers given information and training about the topic and 

involved in public information activities and campaigns;  

• 20,000 citizens in the country reached through the project's information and awareness-

building campaigns and services carried out by the project. 

The initiative was carried out by the promoting associations Ai.Bi. Associazione Amici dei Bambini 

in partnership with Soleterre – Strategie di Pace onlus and OVCI – La nostra famiglia, and with 

some local associations in areas where the project was rolled out, including: Association “Casa 

Lahnina”; CLIO – Centre Local d’Information et Orientation ; Association “100% Mamans”; 

Fondation “Rita Zniber”; Association “Dar Atfal Al Wafae”; Association INSAF (Institut national 

de solidarité avec les femmes en détresse); Association “Osraty”; Association “SOS Village 

d’Enfants”. In addition to these associations, two institutional partners were involved: UNICEF 
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Morocco and Entraide Nationale, a public body answering to the Ministry for Social Development, 

Women, the Family and Solidarity. 

Local associations were brought together in the Collective for Children's Right to Family 

Protection (CDEPF), an informal grouping created in February 2013 to make the Moroccan 

government aware of the creation of the National Family and Childhood Council as provided for by 

the new Moroccan Constitution (in force since 1 July 2011). 

The initiative was presented on 5 December 2014, approved by the Directing Committee with 

Resolution no. 71 dated 29 May 2015 and officially launched on 4 January 2016. Activities 

concluded formally on 3 January 2018, resulting in an actual duration of 24 months, as scheduled. 

From a methodological point of view, measures taken to combat the spread of the COVID19 

epidemic, beyond the documentary analysis normally carried out in the preliminary phases of the 

evaluation, made it necessary to review the project tools and adopt remote consultation 

procedures in relations with beneficiaries and the main actors involved. To consult information 

sources evaluators made use of a host of tools, varying depending on the interlocutor and on the 

data and information to be collected.  

Globally, 83 beneficiaries were consulted through four online questionnaires: 46 to single mothers 

assisted by the project; 20 parents of as many disabled children; 12 to deinstitutionalized minors, or 

out of institutions; 5 members of the Moroccan CSOs benefiting from the training of the project. As 

for the main actors, 33 actors were consulted through online interviews, in particular: 5 operators in 

the disability sector trained by the project; 8 representatives (at the level of the central offices in 

Italy and the peripheral offices in Morocco) of the three NGOs; 12 representatives of the local 

CSOs partners of the project; 5 representatives of the local CSOs not partners of the project; 1 

journalist and communication operator; 2 MAECI officials (in addition to those who attended the 

start-up meeting, the conference call dedicated to the comments on the final report and the 

presentations of the report). 

The results of the evaluation exercise were particularly affected by the existence of “parallel 

projects” or “twin projects” carried out by the same NGOs with actions very similar and in the same 

timeframe but financed by other donors. They are the following: 

• another project from Ai.Bi. and funded by the European Union, entitled « PLATEFORME 

CDE: Projet de création d’une Plateforme Nationale pour le développement, la mise en 

œuvre et le suivi des politiques publiques en matière d’enfance, dans le respect de la CDE », 

officially launched in January 2016, at the same time as the start-up of the project “Tous 

autour de l’enfance”, and concluded in January 2019; 

• the project Soleterre in partnership with the association 100% Mamans entitled “Mères en 

ligne”, operational since 2015, with the same services foreseen by the project “Tous autour 

de l’enfance”). The project was funded by the European Union in partnership with the 

Social Development Agency; 

• the project rolled out by OVCI regarding the expansion of the SAFIR service centre and 

application of CBR, funded by the Friuli-Venezia Giulia Region, pilot project initiated in 

June 2015 and completed in November 2016. 

The simultaneous presence of different projects with the same actors and the same beneficiaries has 

in fact produced an overlap between the different actions that have made it particularly difficult to 

attribute the effects of these actions to one project rather than another. 
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Concerning the performances analysed through the evaluation criteria adopted, the project shows: 

• a relevance in theory relevant in respect of the local context, but strongly mitigated by some 

aspects that hampered its chances of success, due in particular to the predominance from 

both a theoretical paradigm and operational modalities linked to the rights of children, 

relegating to a side issue the question of women's rights and thus neglecting the process of 

social stigma and marginalisation that women undergo and whose effects are often the basis 

of abandonment; 

• a low level of coherence, both internal and external, due above all to overlaps with “twin 

projects” funded by other cooperation agencies involving the same organisations in the same 

time frames, while taking different approaches, sometimes conflicting, within different parts 

of the intervention;  

• various degrees of effectiveness depending on the actions and the actors performing the 

actions. In some cases actions are difficult to evaluate due to overlaps with other projects. In 

general they were very good for some service centres providing assistance to single mothers 

and for activities performed in favour of disabled children, while they were poor, or very 

poor, for other service centres. Other actions were again difficult to assess (or were assessed 

negatively or very negatively as for the training actions of CSOs), due to the aforementioned 

overlapping of projects (like the Platform); 

• the efficiency of the project was in theory good, but again this judgement was strongly 

mitigated, among other things, by the overlapping of similar projects funded by different 

donors to the same organisations; 

• its impact was difficult to evaluate due to the absence of baselines, even for activities that 

had been in place prior to the project, such as for the service centres of Tangier and 

Casablanca, which in any case appear to have benefited from the support of the project in 

expanding their services; for the other two centres of Fez and Meknes, the impact appeared 

to be very poor (the two centres assisted just 45 mothers in two years). Even for very 

interesting activities such as the service charters, impact was actually poor, due to the 

problems encountered disseminating these charters. For many activities, including those 

connected with the Platform, the impact did not appear to be particularly significant, 

considering the fact they were performed without the support of Italian Cooperation. Finally, 

the impact made by training to strengthen the Moroccan association movement may be 

considered to be null; 

• a general low level of sustainability, due to the absence of an exit strategy, and mainly to the 

disappointed expectations of beneficiaries, which leaded to frustrations over the sudden 

cessation of services provided (except for those services already in place prior to the start of 

the project, such as the service centres helping single mothers in Tangier and Casablanca);  

• a visibility made difficult due to the confusion caused to beneficiaries, as well as some 

project service workers, by the presence of different funding sources for similar or identical 

activities in the same time period and for the same NGOs involved in the project “Tous 

autour de l’enfance”. 

Looking at the conclusions of such exercise, the project undoubtedly made a contribution to 

uncovering, in relations with public opinion, policymakers and actors involved in the issues of 

pregnancies out of wedlock and child abandonment in Morocco. It also made available a national 

and international stage, through both Platform activities and, more generally, awareness-building 

activities relating to children's rights. However, there were also negative aspects such as: the fact 

that the intervention did not really possess the traits of a “pilot project”, since the various planned 

actions were already being performed as part of other interventions promoted by the same three 

NGOs with other donors funds and that were simply doubled by the project “Tous autour de 

l’enfance”; a formulation of the project with fatal flaws at an institutional level, with the allocation 
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of tasks among three promoting NGO that followed very different intervention logics and missions. 

This brought about the risk of having three different projects; the difference of approaches as to the 

performing of the same action, such as for service centres offering assistance to single mothers; an 

extreme logical simplification of the question of abandoned children by adopting as a single 

paradigm, that of children's rights, to the detriment of other paradigms, such as that of women's 

rights. 

As for lessons learned, the evaluation team believes that: 

• The coexistence of extremely different approaches is not always a positive sign for a project. 

It may indeed bring about too great a separation between different parts of the project or 

even between different actors working on the same component. 

• The issue of children's rights, with special reference to children born out of wedlock, is 

intrinsically bound to the question of gender equality. To make profound changes to the 

social and cultural fabric and combat the phenomenon of child abandonment, it’s necessary 

to eradicate the stigma suffered by women, adopting a holistic approach that can involve all 

stakeholders. 

• The problem of child abandonment cannot be solved simply by ensuring that the child is not 

abandoned at birth (or immediately thereafter), it is necessary to create a caring environment 

around the mother, who needs to be helped at least in the early stages of the child's growth 

by means of continuous follow-up activity, including forms of psychological, legal and 

material help at times of special need, as well as help with social integration, doing as much 

as possible to eradicate the reasons that contributed to her marginalisation and social 

exclusion.  

Finally, based on the evaluation results, it’s possible to formulate the following recommendations: 

GENERAL RECOMMENDATIONS 

1. Setting up a coordination among donors in order to prevent a non-productive overlapping of 

funding provided for the same actions performed by the same organisations over the same 

period of time. Promote, within donors, the establishment of a thematic group (as is the case 

for other sectors and themes) in order to formulate a common strategy, in agreement with 

government authorities, in relation to the phenomena of abandoned children in Morocco. 

2. Providing for an adequate duration of the projects to ensure greater and above all lasting 

effectiveness over time. In particular, projects such as the one evaluated that deals with 

complex social processes and examines the deeper dimensions of a territory's society and 

culture cannot hope to bring about appreciable effects in such a short time frame, i.e. 2 

years.  

3. Avoiding interventions aimed at the same time at a plurality of vulnerable categories, each 

having different problems, which cannot be treated with a single approach and with pre-

established solutions as in the case of single mothers, abandoned children, 

deinstitutionalised minors and disabled children. 

4. Limiting the number of actors who implement the related actions in order to facilitate the 

adoption of coherent and shared approaches and methods of intervention. 

5. Providing an exit strategy to prevent feelings of abandonment and frustration from the 

weaker categories of beneficiaries; in particular, the absence of an adequate strategy of 

disengagement can produce real regression processes of the improvements obtained, as, in 

the project evaluated, in the case of disabled children / teenagers. 

6. Planning for external monitoring and interim evaluation actions in order to be able to make 

adjustments in response to objective context-related difficulties and to share a vision about 

the problems faced and possible solutions. 
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7. Making the measure the impact possible, establishing baselines, i.e. the initial situation in 

the context in which the project is rolled out, using statistical data and measurable 

indicators. 

8. Improving communication, with special reference to the visibility of the Italian development 

cooperation. 

9. Providing for efficient archiving where collecting and classifying data and information not 

simply for recording activities and results but also for knowing the social traits of 

beneficiaries. This point is particularly relevant when recording unexpected results and the 

trends and processes generated by the project.  

10. Improving the reporting system: information is often approximate, and data given are 

unclear and not easy to interpret. 

SPECIFIC RECOMMENDATIONS 

11. Providing interventions for the full involvement of families of disabled children through a 

holistic and pluridisciplinary approach also offering varied social protection schemes, so that 

the family is not left alone to face up to the difficulties and problems arising from the 

condition of their child. 

12. Acting not only on the effects, but also on the causes concerning the phenomenon of child 

abandonment. These causes are connected with the social stigma and process of social 

marginalisation and exclusion that mothers undergo, and more generally with the issue of 

gender equality and women's empowerment. 

13. Providing for a follow-up after the intervention of the service centres for single mothers, 

ensuring support from all points of view (psychological, financial, legal, institutional, career 

guidance, etc.), regardless of the decision taken by the mother about her child, and actually 

even more so in those cases in which the mother decides not to abandon her child.  
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1. Awarding and Execution Procedure 

Further to the tender procedure CIG 8053858DDC called by Office III of the DGCS of the Foreign 

Affairs and International Cooperation Ministry to evaluate the project “Tous autour de l’enfance. 

Prevention and protection services for the benefit of single mothers, minors lacking family support 

and disabled children in Morocco”, with the award decree DM no. MAE0003208 dated 9/1/2020, 

the company STEM-VCR srl was entrusted with said evaluation.  

After the signature of the contract on 3 February 2020 and the start-up meeting between DGCS, 

AICS and STEM-VCR representatives, the evaluation has been officially started on 19 February 

2020 and should have been ended on 18 May 2020. 

Following the outbreak of the COVID19 epidemic and the taking of measures to combat the 

outbreak, in a communication released on 10 March, five days prior to the start of the mission in 

Morocco, the MAECI offices suspended activities relating to the evaluation of the programme 

“Tous autour de l’enfance”. The suspension lasted until 3 May 2020. 

When activities were suspended, practically all activities pertaining to the collection and analysis of 

documentation had been completed, and numerous remote interviews had been conducted with the 

heads of non-government organisations, in Italy and Morocco, involved in the programme rollout. 

Activities entailing the preparation of sundry technical tools had also been completed, and four 

Moroccan experts, members of the evaluation team, had already been trained in numerous group 

sessions via Skype. 

Finally, the schedule for the field mission, from 15 to 28 March, had been fixed, together with most 

of the meetings with institutions and with beneficiaries (for the latter, both individual and group 

meetings, also in the form of focus groups). 

Around mid-March Moroccan authorities were also taking similar measures to deal with the 

epidemic, including compulsory quarantine of 14 days for anyone arriving from overseas, followed 

by more drastic measures, such as the complete isolation – except for essential activities of course – 

of Moroccan citizens and the suspension of incoming and outgoing international flights. 

Due to the continuing health emergency and relative restrictions imposed on economic and social 

life in Italy and Morocco, on 20 April the company STEM-VCR drew up an alternative plan to the 

field mission in order to be able to complete the final phase of the evaluation, entailing remote 

consultations with project beneficiaries. This plan had become necessary in light of uncertainty 

regarding time frames and ways of returning to normality. This made it difficult if not impossible to 

make plans for final evaluation activities still to be performed. 

In this situation, MAECI offices gave the go-ahead on 4 May for changes to the method proposed 

by STEM-VCR to complete the final evaluation phase. These changes related chiefly to the 

adoption of remote evaluation procedures using online tools (questionnaires, interviews and 

teleconferencing) in response to the numerous problems caused by measures to combat the 

COVID19 epidemic, and are described in the chapter on the methodological approach. 
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2. Background to the evaluated project 

2.1 Country situation  

2.1.1 Short description of active development policies in the country and its political, socio-

economic, cultural and institutional situation  

Morocco's economy has grown steadily over the past 30 years, with an average yearly growth rate 

of 2.3%. 

Between 2010 and 2020 PIL/GDP grew by 3%
1
. Morocco's GDP per capita rose from 3,809 USD in 

1990 to 7,480 USD in 2019
2
 (at purchasing power parities, taking 2011 as the baseline).  

However, the rise in GDP has not resulted in a drop in income inequality. The Gini income 

equality index is around 0.395. This value is higher than other for countries in North Africa. In 

Morocco income inequality is thus higher than the average for countries in the region. 

The economic growth achieved over the past 30 years has at least improved the Human 

Development Index (HDI), which rose by 47.7% between 1990 and 2018. UNDP figures show an 

estimated HDI for Morocco of around 0.676 in 2018 (UNDP, 2019
3
). Morocco is in 121st place 

among 189 countries in the average human development category (cf. UNDP Country Report 

2019
4
). Even though it has reacted better than others to the turmoil of the Arab Spring, the country 

is still suffering from a number of contradictions and difficult social situations. The more 

disadvantaged members of society are suffering from marginalisation in poorer areas. 

Morocco's HDI is lower than that of other countries in North Africa, such as Tunisia, Libya, Egypt 

and Algeria. Morocco is suffering from a high Multidimensional Poverty Index. This indicator 

gauges the combination of three dimensions of deprivation, namely health, education and standard 

of living. The 2019 country report drafted by UNDP stresses that about 18% of the population is 

multidimensionally poor. 

Morocco's Human Capital Index (HCI) stood at around 0.50 in 2017. This means that a child born 

today in Morocco will be, on average, 50% less productive than might have been the case had 

he/she received a full education and been in good health. Even though Morocco's HCI grew in the 

period going from 2012 to 2017, from 0.46 to 0.50, in 2017 this index was lower than the average 

for the region and than the average for its income group (World Bank, 2018
5
). 

Looking at other economic data, it is noted that the balance of payments (imports/exports) made up 

88% of GDP. Imports of goods and services made up 38.7%, while exports made up 49.3% of 

GDP. In 2018 Morocco had a negative trade balance of 21.921bn USD
6
. 

Moving on to the employment rate, in 2018 41.3% of the working population (persons above the 

age of 15) were employed. Farm workers made up 38.1% of the total labour force. In the same year 

9% of the working population was unemployed. The gender ratio for unemployed persons was 1.21 

(i.e. 121 women jobless to every 100 men).  

 
1https://databank.worldbank.org/views/reports/reportwidget.aspx?Report_Name=CountryProfile&Id=b450fd
57&tbar=y&dd=y&inf=n&zm=n&country=MAR  
2 GDP was calculated using USD at purchasing power parities, taking 2011 as the baseline 
3 http://hdr.undp.org/en/countries/profiles/MAR  
4 http://hdr.undp.org/sites/all/themes/hdr_theme/country-notes/MAR.pdf  
5 https://databank.worldbank.org/data/download/hci/HCI_2pager_MAR.pdf  
6 https://wits.worldbank.org/CountryProfile/en/MAR  
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Unemployment appears to be a phenomenon affecting mostly youngsters. In 2018 youth 
unemployment (persons aged from 14 to 25) stood at 21.9%, with a gender ratio of 1.03.

7
 

It should be noted however that the informal sector is an important part of the economy. This 

sector has however begun to shrink, going from 36.5% of the total economy in 1999 to 33.1% in 

2007. The informal sector has contributed an average 34.9% to GDP (Schneider, 2012
8
). 78.5% of 

non-agricultural employment was informal in the period 2005/2010 (Charmes, 2012
9
). The 

economic crisis that the country is now undergoing as a result of measures to combat the COVID19 

epidemic will naturally lead to a rise in the relevance of the informal sector within the Moroccan 

economy, even though forecasts are difficult to make in view of the uncertain outcome of the health 

emergency.  

Looking now at literacy levels, official statistics from the Haut-Commissariat au Plan for 2014 give 

a literacy rate of 67.8%. Figures vary considerably depending on gender and rural/urban setting. 

The literacy rate for men is 77.8%, and just 57.9% for women
10

. Literacy also varies according to 

the urban or rural setting: 77.4% of city dwellers are literate, while the figure drops to 52.5% in 

rural areas. In greater detail, the literacy rate for men in urban areas reaches 86%, while for women 

it is 69%. 65.1% of men in rural areas are literate, compared with 39.9% of women. 

The UNDP gives similar figures for 2018, with a national literacy rate of 69.4%. These figures 

point to a relevant gender gap in the education system. Males spend an average of 6.4 years in 

education, compared with 4.6 years for females. Moreover, 35.6% of boys complete secondary 

school, while only 29% of girls complete secondary education
11

. 

As far as children are concerned, all available sources give very critical data. Morocco is suffering 

in particular from three problems in this area: abandoned children, early marriages and disabled 
children. 

Looking at the issue of abandoned children, these are often children born out of wedlock, for which 

no precise statistics are available, only estimates. According to a publication issued by UNICEF and 

some Moroccan child protection associations
12

, in 2017 10,028 minors were living in care structures 

managed by Entraide Nationale and civil society associations, of whom 7,064 boys and 2,964 girls. 

In a recent interview Aïcha Ech-Chenna, president of the Moroccan association Solidarité 

féminine
13

, stated that 24 children a day were abandoned in Morocco, and that every year the 

bodies of 300 newborns were found in landfills.  

According to the Annuaire Statistique du Maroc for 2018
14

, official figures for applications for 

marriages involving persons below the age of 18 filed with the Ministry of Justice showed a total 

of 38,722 requests in 2017 (down slightly on the 2016 figure of 39,737 and the 2015 figure of 

41,247 applications). A total of 26,298 of these requests were accepted (again with a drop in the 

number compared with 2016 (27,205) and 2015 (30,230). 

 

7 http://hdr.undp.org/en/countries/profiles/MAR  
8 Schneider, F. (2012). The shadow economy and work in the shadow: what do we (not) know? IZA DP No. 
6423. IZA 
9 Charmes, J. (2012). The informal economy worldwide: Trends and characteristics. Margin: The Journal of 
Applied Economic Research, 6(2), 103-132 
10 Haut Commissariat au Plan, Recensement général de la population et de l’habitat, 2018 
11 http://hdr.undp.org/en/countries/profiles/MAR  
12 ONDH, ONDE, UNICEF, Situation des enfants au Maroc, 2019 
13 https://www.francetvinfo.fr/monde/afrique/societe-africaine/maroc-24-bebes-jetes-chaque-jour-a-la-
poubelle_3708469.html  
14 Haut-Commissariat au Plan, Annuaire Statistique du Maroc, 2018 
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The problem of disabled children is exacerbated by low school attendance levels. Although 

important progress was made in the period 2004-2014, going from 32.4% in 2004 to 55.1% in 2014, 

there remain significant variations depending on age and setting (rural or urban)
15

. According to the 

Instance Nationale d’Evaluation auprès du Conseil Supérieur de l’Education, de la Formation et de 

la Recherche Scientifique, in the two years 2015-2016 disabled children in Morocco had a school 

attendance rate of 49.5% in urban areas and 32.9% in rural settings. With regard to age classes, 

37.8% of disabled children aged from 6 to 11 attended school, a figure that rose to 50.1% for the 

next age class (12-14), before falling to 39.9% for the 15-17 age group
16

.  

Looking at development policies, work in recent years has focused in particular on a new 

development model, firstly with a view to generating sufficient wealth and secondly to distributing 

this wealth evenly, reducing social inequality. 

Following the address given by King Mohammed VI on 13 October 2017 on the occasion of the 

opening of the second legislative year of the 10th legislature, a committee was set up within the 

Economic and Social Council, made up of the country's active forces. In late 2019 and early 2020 

this committee analysed the inadequacies and weaknesses of the development model that had 

underpinned public policies in Morocco but that was no longer in line with the country's economic 

and social trends. 

The committee identified six main weaknesses of the existing development model: 

a. Citizens are not given the right conditions, means or resources to be able to make an 

effective contribution to development; 

b. Women remain on the margins of development; 

c. The rural world is isolated and ill-equipped to make a meaningful contribution to the 

country's development; 

d. A system of privileges leads to more exclusion and slows down overall growth; 

e. Entrepreneurs are held back by constraints that limit their initiative and reduce the number 

of available opportunities; 

f. A general situation that makes it difficult to interpret public policies, which are often 

implemented slowly and inefficiently. 

Having singled out these weaknesses, the Committee identified nine choices (or priorities) that 

should lie at the heart of the new model of development and that public policies should refer to in 

order to build up confidence and make Morocco a united and prosperous country for all its citizens. 

These priorities are as follows: 

• Priority 1: a national education and training system, with the student at its centre, based on 

the development of skills, the empowerment and motivation of the actors involved, with the 

aim of educating citizens to play a part in economic and social progress 

• Priority 2: a new generation of efficient and accessible public services based on the 

empowerment of stakeholders and fully exploiting the opportunities offered by digital 

transformation 

• Priority 3: a context that ensures healthy competition and regulates advantages, incomes and 

privileges in order to foster efficient investments in production and reduce inequality 

 

15 ONDH, ONDE, UNICEF, Situation des enfants au Maroc, 2019 
16 Instance Nationale d’Evaluation auprès du Conseil Supérieur de l’Education, de la Formation et de la 
Recherche Scientifique. Evaluation du modèle d’éducation des enfants en situation de handicap au Maroc: 
vers une éducation inclusive, 2019 
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• Priority 4: a structural overhaul of the economy, including the informal sector, based on 

entrepreneurship and innovation and aimed at promoting industry 

• Priority 5: the independence of women, to make them development actors, exercising their 

rights for a full participation in the country's economic, social, political and cultural life 

• Priority 6: a rural world that is integrated, enhanced, attractive and connected 

• Priority 7: organised solidarity aimed at reducing social and territorial inequality, providing 

universal social protection and funded by a fair contribution from citizens 

• Priority 8: a protected natural capital, enhanced in a sustainable manner, to promote long-

term growth  

• Priority 9: a State governed by the rule of law principle, guaranteeing the general interest, 

performing a public action over the territory founded on coherence, transparency, 

effectiveness and regular appraisal. 

These nine choices or priorities are the pillars that will underpin the new model of development and 

inspire the country's public policies in the future. 

2.1.2 The protection and promotion of children's, women's and disabled persons' rights 

Article 31 of the 2011 Constitution expressly states that the State, public bodies and local 

authorities should work to mobilise all available resources to facilitate citizens' equal access to 

conditions that will allow them to exercise the right to social protection, health insurance, mutual 

assistance or solidarity organised by the State, transforming the management of insecurity and 

vulnerability of particular categories of Moroccan citizens. This article of the Constitution has 

transformed the paradigm of a charity-based model to one based on basic human rights. 

The reform of the social protection system has thus become one of the government's priorities. 

Notwithstanding the efforts made by Morocco over the past two decades in this area, a number of 

issues continue to prevent vulnerable members of society from exercising the rights laid out in the 

2011 Constitution. The analysis of documentation brings up a number of questions. Many projects 

have not been followed through with a sufficient degree of coordination and convergence. This has 

resulted in programme overlaps, inaccurate targeting, creating a gap in the coverage of the target 

population, a lack of efficiency and effectiveness of programmes, plus high running costs and 

inadequate investments, particularly in human resources. 

The Ministry for solidarity, the family, equality and social development, created to promote welfare 

in Morocco as laid out in the 2011 Constitution, has drawn up and developed many public policies 

and actions to benefit disadvantaged sections of the population. The Ministry's initiatives remain 

invisible to target populations, however, and it has proved difficult to position and communicate its 

range of action. This is due chiefly to a lack of available resources, in particular human resources, 

and to the wide range of issues to be tackled and beneficiaries to help. Furthermore, the complexity 

of the institutional set-up (with a lack of decentralised offices and two agencies plus one training 

institute to supervise) requires intense coordination work and effective communication channels. 

The system in general is also fragmented, and there are structural difficulties, such as the gap 

between national and local levels and among actors. 

In recent times a number of integrated public policies have been implemented to overcome these 

difficulties. Policies refer to disabled persons, children's rights, the Ikram plan to promote women's 

rights and a national child protection policy. The coordination of activities to make these policies 

effective remains an important question for the future of many Moroccans that find themselves in 

an uncertain and vulnerable situation. 
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Children's rights in Morocco 

The Moroccan government's public policy relating to children's rights is based on the ratification 

of the international Convention on the rights of the child signed on 12 June 1993. Since this 

ratification, Morocco has given concrete form to its commitment to children's rights by 

implementing the National Plan of Action for Children (PANE) (2006-2015), which had 10 

strategic goals: (i) to foster children's right to health and a healthy life; (ii) to foster children's right 

to development; (iii) to foster children's right to protection; (iv) to strengthen children's rights to 

obtain registration in the civil registry; (v) to develop greater fairness; (vi) to strength the 

capabilities of those having responsibilities towards children; (vii) to increase and optimise financial 

and human resources used to ensure children's rights; (viii) to create partnership and accountability 

mechanisms; (ix) to develop an information system and a system to monitor children’s rights; (x) to 

ensure the conditions needed to implement the PANE through an inter- and multi-sectoral approach. 

Article 32 of the 2011 Constitution also refers to children's rights, including the right to basic 

education, equality of legal protection and social consideration, establishing the protection of these 

rights. 

The PANE assessment carried out in 2011 revealed however that child protection in Morocco is 

based on initiatives and actions lacking in unity and coordination between the public sector and 

the association movement. While the number of ongoing initiatives is encouraging, there are 

overlaps of mandates, roles and responsibilities. The lack of coordination between State bodies, 

civil society and donors prevents the optimal use of already limited human and financial resources. 

There is an uneven presence of stakeholders over the territory, limiting the coverage of child 

protection services. 

The area of child protection, moreover, entailing prevention actions against child abuse, negligence, 

exploitation and violence, in many different settings, is a specialist activity requiring the 

intervention of social and legal services, as well as close cooperation with other sectors, such as 

healthcare, education, safety or employment. 

These factors drove the Ministry for children to adopt an integrated child protection policy in 2014. 

This policy sets out to provide all children with effective and lasting protection against all forms of 

violence, abuse, exploitation and abandonment, with five strategic aims: i) to make laws more 

effective in protecting minors; ii) to create integrated regional child protection systems; iii) to 

standardise structures, services and practices; iv) to promote social standards to protect minors; v) 

to create reliable and standardised information systems for regular and effective monitoring and 

assessment. 

Women's rights in Morocco 

Over the past two decades, thanks to the work of associations that safeguard women's rights, 

Morocco has made a lot of progress promoting and protecting women's rights. The 2011 

Constitution consolidated acquired rights, confirming the primacy of international conventions 

ratified by Morocco and drafting more than 18 provisions in favour of gender equality and efforts to 

combat violence and discrimination against women. 

New legislation was passed: the family code in 2004; the reform of the labour code in 2003; the 

nationality code in 2007; the penal code in 2003. In terms of strategies and programmes, Morocco 

has drawn up a national strategy to combat violence against women. Its implementing plan, 

drawn up in 2004, is based on three levels: legislative, institutional and protection. Priority areas of 

intervention were fixed: the provision of services to female victims of violence; research and 

actions to collect data on violence; training and awareness building through annual national 

campaigns. In 2006 a national fairness and gender equality strategy (SNEES) was put in place, 
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paying close attention to women's participation in governance, efforts to combat violence against 

women and the spread of an equality culture in education, public life and family life. In 2008 the 

Ministry for social development implemented a multisectoral programme (TAMKINE) to combat 

gender violence, empowering women and girls. The aim was to capitalise and better coordinate 

efforts made to combat violence against women. Since 2009 the government has adopted three 
general plans: the government's equality agenda (2009-2011), the government's equality plan 

(2012-2015) and the (2016-2021) plan. 

Despite this progress, the transversal integration of women's rights and gender equality in public 

law and the political sphere is far from complete. Results have not been sufficient to reduce 

inequalities, which have actually risen, particularly in rural areas. The statistics continue to be 

alarming as regards violence caused to women and girls, access to justice, education, employment, 

positions of responsibility in government bodies, healthcare, social protection, the right to land and 

housing. 

Gender inequality continues to exist in all areas pertaining to sustainable development: women's 

literacy is still lagging, and women's participation in the economy remains limited. Their 

employment rate is very low, and the sectors they work in are often marked by job uncertainty and 

low productivity. According to the human development index (HDI-2018), Morocco lies in 123rd 

place (out of 189 countries), due in particular to gender inequality. Still more alarming is 

Morocco's position in the Global Gender Gap Ranking: in 2018 it was in 137th place out of 149 

countries, putting it in the bottom positions even within the MENA region. 

Looking at access to basic infrastructures, the efforts that have been made have not managed to 

overcome challenges relating to the isolation of rural areas, supply of drinking water to families in 

rural areas and access to land and social protection. 

Disabled persons' rights in Morocco 

The rights of disabled persons in Morocco have received a real boost over the past decade, 

especially after the CIDPH and its voluntary protocol was ratified. These rights are laid down in the 

new Constitution, adopted following the referendum of 1 July 2011. This represents a great step 

forward for the rights of the disabled. In its preamble the Constitution endorsed the principle of 

non-discrimination on account of disabilities, and gave primacy to international conventions duly 

ratified and published by Morocco over the country's own laws. Morocco is thus committed to 

bringing the provisions of its own legislation into line with these international provisions. Article 34 

of the Constitution invites public authorities to draw up and implement policies aimed at persons 

and categories of persons with special needs, specifying in particular disabled persons. Article 154 

of the Constitution establishes that public services be organised so that all citizens have equal 

access to them, with a fair coverage of the national territory and the non-interruption of services. 

Such services must conform to standards of quality, transparency, responsibility and accountability, 

and are governed by principles and democratic values endorsed by the Constitution. 

Notwithstanding these changes and the efforts made by public authorities relating to disabilities, 

results and the impact on individuals remain below expectations, in particular there has been no 

clear vision or integrated public policy, which would allow effective cooperation among different 

sectors and stakeholders and foster the inclusion of disabled persons in national policies and 

programmes. The situation is not helped by the question of disabilities not being highlighted as a 

human rights issue. 

Since the Constitution was adopted, a total of four main actions have been performed. These mark 

a step forward, consisting of: 
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ü A national strategy developed by the Ministry for social development, the family and 

solidarity, with the participation of all stakeholders. This strategy has led to a plan of action 

promoted by the government and steered by an interministerial committee (instituted by 

decree) chaired by the Prime Minister, lending a transversal dimension to the issue of 

disabilities. 

ü The adoption of framework law 97-13 to promote the rights of disabled persons, published 

in official journal no. 6466 of 19 May 2016. This law will however come into force only 

once the laws and decrees cited in the framework law are enacted. 

ü The updating of the 2014 national disability survey. The data collected from this survey will 

serve to gain a better understanding of the current situation and of the needs of this category. 

ü The start-up of projects in the government's action plan (legal harmonisation, a new 

evaluation system, dissemination of COIPHs, the improvement of support services offered 

by associations and their funding, the national strategy for inclusive education, etc.) 

Despite this progress, the findings of the 2014 national survey presented in March 2016 show the 

huge gap between public policies and reality on the streets. The impact of the above-described 

provisions will naturally be felt over time. The survey showed that the national prevalence rate of 

disability is 6.8%, from minor to very serious, corresponding to 2,264,672 persons. It was seen that 

24.5% of families had at least one member with a disability. All human development indicators are 

3 to 6 times lower than national rates depending on the area of social participation.  

The survey was unable to give precise details about disability types due to the lack of diagnostic 

systems in Morocco. Data on access to education is exemplary. It can be seen that the majority of 

PSHs (66.1%) are not educated, corresponding to nearly 1,476,000 persons, of whom 66.6% are 

women. The distribution of uneducated PSHs by place of residence is practically identical: 50.6% 

live in urban areas, 49.4% in rural areas. 19.6% have studied to primary school level, 9.5% have 

had a secondary school education and just 1.8% have studied further. 

An important question is the degree of operationalisation and implementation of modern policies 

pursued to tackle the problem of disabilities. The role of COAPH structures is essential, since they 

play a vital role in receiving, listening to, informing and guiding disabled persons, giving a 

multidimensional evaluation of their situations and basic needs, coordinating multidisciplinary 
systems responding to these needs, supporting families and those helping them. 

2.2 Morocco and Italian Cooperation 

Development Cooperation has played an important role in Italo-Moroccan relations since the 

1960s. The first Technical and Financial Cooperation Agreement between the two countries was 

signed in Rome in 1961. 

In 2007 talks got under way with Authorities of the Kingdom of Morocco to draw up a global 
strategy for development actions. This was followed in May 2009 by agreements signed in Rabat 

with the Italian government. 

The current bilateral cooperation programme in Morocco follows on from the Memorandum of 
Understanding signed on 13 May 2009, committing Italy to help with policies to reduce poverty 

pursued by the Government of the Kingdom of Morocco in the following areas: drinking water and 

environmental remediation, education and literacy campaigns, basic healthcare, microcredit, road 

infrastructures, creation of alternatives to irregular migration and using migrants as agents of 

development. 

The Memorandum also defined priority geographic zones to give continuity to Italian actions 

performed in the poorest regions of the country, which post the highest emigration rates towards 
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Europe. The geographic areas given priority were: L'Orientale, Taza - Al Hoceima – Taounat, 

Tangier – Tetouan, Chaouia Ourdigha, Tadla Azilah. In 2015 territorial divisions were modified in 

Morocco, now the above geographic areas correspond to the current regions: 

• L’Orientale; 

• Tangier – Tetounat – Al Hoceima; 

• Beni Mellal – Khenifra.  

The MoU also defined funding for a number of programmes, some of which are ongoing, such as: 

the Project to improve access to drinking water and environmental remediation in the province of 

Settat and Berrechid, given a budget of 4.5 million EUR, and the Technical and Financial 

Assistance Programme in support of microcredit, with 6 million EUR in aid loan funds and 1.2 

million EUR in donations. Other initiatives include: the Debt Conversion Agreement signed on 9 

April 2013 for 15 million EUR, the “ONCF agreement – Procurement and installation of railway 

communication systems (GSMR), signed on 3 July 2017, for a value of 13 million EUR, and other 

subsequently negotiated bilateral, multilateral and civil society (NGO) projects. 

In addition to these programmes, there are further initiatives in a number of sectors: migration 

(IOM, ILO, MLAL); promotion of women entrepreneurs (UNIDO); agriculture/gender inclusion 

(CIHEAM Bari). 

Since 2012 Morocco is no longer one of the priority countries for Italian Cooperation due to the fact 

its economic and social development indicators have improved considerably in recent years thanks 

to measures taken by government authorities. 

Actions taken by Italian Cooperation in Morocco since 2012, in the beginning under the 

responsibility of the Local Technical Unit, were then managed directly by the AICS of Tunis, 

responsible for cooperation initiatives in Tunisia, Libya, Morocco and Algeria, as a result of the 

creation of the Agency. 

Italian Cooperation continues to make a significant contribution to Sustainable Development Goals 

(SDG) in Morocco, maintaining its commitment in the country. Numerous projects have been 

funded bilaterally, including initiatives to protect and enhance cultural heritage (preservation of 

archaeological sites, improvement of historical urban areas, training).  

Italian Cooperation has also focused on the world of NGOs, which play a crucial role in capacity 

strengthening of Morocco's civil society, taking an approach based on the proximity principle, 

among local communities. Italian NGOs have been active in the country since 1996, and have rolled 

out more than 100 projects, helping over 350,000 beneficiaries with the use of 43 million EUR of 

Italian Cooperation funding.  

2.3 Italian Cooperation: protecting and promoting the rights of children, women and 
disabled persons  

Italian development cooperation plays an active role in promoting and protecting human rights, 

giving priority to the question of the rights of children, women and disabled persons in its 

political agenda, in order to fulfil its commitments made as part of international legal instruments 

for the protection and promotion of human rights. 

The importance of human rights within the framework of the Italian Development Cooperation 

Agency is reiterated in the definition of development cooperation set forth in law 125/2014: 

“International cooperation for sustainable development, human rights and peace… is an integral and 
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essential part of Italy's foreign policy. It is founded on the principles of the UN Charter and the EU's 

Charter of fundamental rights”. 

The same law lists the defence and affirmation of human rights as priority goals and ends of Italy's 

development cooperation. 

The Three-Year Planning and Steering Document 2016-2018 turns the provisions of said law into 

operational principles. The document reiterates the aims of Italian Cooperation, namely that of 

making “governance, rights and equality transversal priorities”.  

In the Three-Year Planning and Steering Document for 2017-2019 the actions of Italian 

Cooperation are placed within the regulatory framework of the new European Consensus on 
development, with member States undertaking to adopt “a rights-based approach to development 

cooperation, encompassing all human rights”. 

Italian Cooperation also refers to the Agenda for Change of the European Commission, which 

brings together development, respect for human rights, democracy and good governance, and to the 

United Nations' Agenda 2030 (2015). 

The protection and promotion of the rights of children, women and disabled persons is thus a 

priority area of intervention of Italian Cooperation.  

Promoting and protecting the rights of children and adolescents has always been a priority area of 

intervention for Italian Cooperation in partner countries, in terms of both financial resources and 

active involvement in international settings and emergency situations. In recent years, in an effort to 

comply with the principles of aid effectiveness, programmes to foster children's rights have been 

included in institutional agreements with partner countries to promote the adoption of national plans 

in favour of children and adolescents and help local institutions to comply with the UN Convention 

on the rights of the child. 

In 2012 Italian Cooperation adopted the Guidelines on Minors, a strategic document providing 

useful information to guide cooperation initiatives in the area of child protection policies. 

Actions performed by Italian Cooperation to promote and protect women's rights consider the 

question of gender as one of the main transversal issues in all its initiatives and programmes. Over 

the past decade Italian Cooperation has increased the number of initiatives in favour of women in 

developing countries, drafting in 2010 Guidelines on gender equality and women's empowerment. 

Finally, the issue of disabilities is an area of recognised expertise of Italian Cooperation. 

Internationally, Italy is viewed as a benchmark for policies in this area
17

. Italian Cooperation seeks 

 

17 Operating in line with reference international standards: 
- In November 2010 Disability Guidelines, drafted in accordance with CRPD provisions, were approved; 
- In 2013 the Italian Cooperation Disabilities Action Plan was adopted and included in the “Two-Year 
Disabilities Action Plan of the Italian Government” - Presidential Decree of 4 October 2013; 
- In 2015 a number of documents were produced in this area, serving to prepare and monitor initiatives, with 
special reference to physical access to buildings, inclusive education and humanitarian aid. A report was also 
drafted on initiatives, called “Inclusion, disabilities, international cooperation: the experience of Italian 
Cooperation 2009-2014”; 
- In 2018 the first AICS Guidelines were adopted: “Guidelines for disabilities and social inclusion in 
cooperation actions”; 
- On 3 December 2019, International disability day, the research “Disabilities and International Cooperation: 
participation and inclusion – The experience of Italian Cooperation 2016-2017” got under way, with the 
participation of 72 implementing agencies, including CSOs, International bodies and AICS offices. The 
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first of all to promote initiatives to combat social exclusion and the marginalisation of adults and 

youngsters with disabilities in society and education. 

2.4 Description of the cooperation initiative under review 

2.4.1 Analysis of the logic behind the initiative 

The initiative is based on a series of considerations made by NGOs (Ai.Bi., Soleterre and OVCI) 

promoting the initiative regarding the situation of some vulnerable categories of the population in 

Morocco. In this regard, “…in 2009 8,760 children were abandoned (an average of 24 per day), of 

these 38% (3,329 children) were born outside marriage...”. The proposal put forward by NGOs to 

MAECI argues “…One of the factors behind the phenomenon of child abandonment is that of 

unwanted pregnancies as a result of rape and sex outside marriage. Social and cultural constraints, 

health problems (disabilities) and economic difficulties naturally compound the burden of poverty 

and vulnerability in an unprotected setting marked by family conflicts. The publication «Le Maroc 

des mères célibataires» (INSAF, 2010) states that between 2003 and 2009 340,903 children were 

born out of wedlock. About 80 children are born every day in Morocco outside marriage, resulting 

in about 30,000 such births a year. Children who will perhaps never be registered at the registry 

office, since mothers often decline to exercise this right…”. 

In their proposal promoting NGOs also state that “… Two phenomena are particularly evident. 

Firstly, disabilities: according to the most recent survey “Enquête Nationale sur le Handicap” 

(2004), Morocco has 1.5 million disabled persons, of whom 230,647 are children. Secondly, a 

constantly growing social phenomenon is the vulnerability of single mothers, who currently make 

up 4% of women having children. 90% of these women profess to be excluded from their family 

setting and social networks, the victims of violence and in a state of poverty. In such cases there is a 

high risk of suicide, child abandonment and infanticide. Children born out of wedlock are also 

marginalised and discriminated against. For unmarried women a state of pregnancy is already a 

public show of breaking the rules. Healthcare facilities indeed are obliged to report childbirths to 

the Police. The stigma of having children out of wedlock is compounded by law, which recognises 

as a "legitimate" child "[...] every child both 5 months and 29 days after the date of its parents' 

marriage or every child born 366 days before notification of the parents' divorce or father's death 

[...]". The non-registration of newborns is often a sign pointing to the child's abandonment and 

possible institutionalisation (going into care), resulting in all the related difficulties - emotional, 

relational, place in society and the labour market, and so on”. 

In terms of change theory, the premises of the project “Tous autour de l’enfance” derived from the 

observation of a difficult situation regarding the spread of social exclusion phenomena to the 

detriment of single mothers, abandoned children – or those at risk of being abandoned - and 

disabled children. These categories of persons are particularly exposed to the risk of being excluded 

from their family setting and from social networks, and to violence and poverty. The risk of 

exclusion, associated with processes of social stigma, is exacerbated by forms of legal 

discrimination (e.g. the fact that childbirths of unmarried women are reported to the police by 

healthcare facilities, and conditions on the registration of “legitimate” children in the civil register) 

and by shortcomings in welfare policies and systems, such as the weakness of local civil society 

organisations engaged in this area, the lack of knowledge about the phenomenon, the shortage of 

 

research used the “disability marker” application included in the AICS information system, facilitating the 
precise analysis of investments made in the sector and singling out projects dedicated to disabilities and 
projects in which disability is a component of a transversal activity (mainstreaming). 
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local services and of a policy promoting the rights of single mothers, abandoned children and 

disabled minors. 

The initiative thus sought to foster a change in the situation, through a greater recognition of 

rights, improved services and specific policies and a national action plan. 

The initiative under review pursued the general aim of helping to promote and defend the social 

and economic rights of single mothers and their children, abandoned children or children at risk 

abandonment, and the specific aim of strengthening the role of civil society organisations engaged 

in these areas, with the study, drawing up, enactment and monitoring of policies and services 

dedicated to these vulnerable categories. 

With regard to these goals, some expected results were listed for different lines of action: 

• to raise knowledge about and disclose the phenomenon through research and sectoral 

mapping; 

• to identify, consolidate and activate pilot local services that can be incorporated in the local 

network of social and educational services in relation to processes and forms of social 

marginalisation of single mothers, abandoned children and disabled children; 

• to start up and strengthen political and institutional advocacy initiatives, through the creation 

of a national Platform on the topic and a Plan of Action to be proposed to and discussed with 

national institutions; 

• to launch a national information and awareness-building campaign that can help to bring 

down the walls of silence and social stigma attached to single mothers, abandoned children 

and disabled children. 

The main groups of final beneficiaries for the intervention and implemented services were:  

• single mothers belonging to vulnerable categories and women at risk of unwanted 

pregnancies outside marriage: the specific target in question was “petites bonnes”, minors 

employed as maids by families and exposed to the risk of sexual exploitation and violence. 

The intervention sought to reach at least an estimated 200 single mothers;  

• institutionalised children, abandoned children or those at risk of being abandoned and 
disabled children. With an estimated 60,000 or so children not living with their family in 

Morocco (UNICEF 2006 figures), the initiative sought to reach around 1,000 

institutionalised children and/or at risk of being abandoned. 

Other direct targets of the initiative were:  

• at least 200 social workers engaged in services coming under the project and in local 

(public and private) services in the cities of Tangier, Meknes, Fez, Rabat and Casablanca, or 

belonging to 20 Moroccan CSOs, involved in creating and activating the National Platform 

and beneficiaries of awareness-building and training activities;  

• 30 journalists and press officers given information and training about the topic and 

involved in public information activities and campaigns;  

• 20,000 citizens in the country reached through the project's information and awareness-

building campaigns and services.  

The initiative sought to strengthen the role of civil society and local authorities in general, for 

the protection of the most vulnerable categories (single mothers, institutionalised children and those 

at risk of being abandoned, and disabled children).  
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The initiative was carried out by the promoting associations Ai.Bi. Associazione Amici dei Bambini 

in partnership with Soleterre – Strategie di Pace onlus and OVCI – La nostra famiglia, and with 

some local associations in areas where the project was rolled out, including: 

• Association “Casa Lahnina”; 

• CLIO – Centre Local d’Information et Orientation ; 

• Association “100% Mamans”; 

• Fondation “Rita Zniber”; 

• Association “Dar Atfal Al Wafae”; 

• Association INSAF; 

• Association “Osraty”; 

• Association “SOS Village d’Enfants”. 

In addition to these associations, two institutional partners were involved: 

• UNICEF Morocco; 

• Entraide Nationale, a public body answering to the Ministry for Social Development, 

Women, the Family and Solidarity. 

Local associations were brought together in the Collective for Children's Right to Family 

Protection (CDEPF), an informal grouping created in February 2013 to make the Moroccan 

government aware of the creation of the National Family and Childhood Council as provided for by 

the new Moroccan Constitution (in force since 1 July 2011). 

Each partner played a part in activities with different roles according to their skills and scope of 

operations.  

The project was carried out in Morocco, in particular in the areas of Casablanca, Tangier, Meknes, 

Temara, Rabat, Fez and the Municipality of Ain El Aouda, areas in which local partners have a 

presence. 

2.4.2 Progress made with project activities 

The initiative was presented on 5 December 2014, approved by the Directing Committee with 

Resolution no. 71 dated 29 May 2015 and officially launched on 4 January 2016. Activities 

concluded formally on 3 January 2018, resulting in an actual duration of 24 months, as scheduled.  

During the project 1 non-onerous technical change was requested, submitted on 14 July 2016, and 

authorised in an AICS note, ref. 20160008222e on 2 August 2016. The reasons for this requested 

change and the extent the change had an impact on the cost/benefit ratio will be examined in greater 

detail below. 

The initiative was conducted in tandem with another AiBi initiative funded by the European 

Union, entitled «PLATEFORME CDE: Projet de création d’une Plateforme Nationale pour le 

développement, la mise en œuvre et le suivi des politiques publiques en matière d’enfance, dans le 

respect de la CDE», officially launched in January 2016, at the same time as the project “Tous 

autour de l’enfance”, and concluded in January 2019. This project entailed a long period of training 

involving the same CSOs in order to strengthen their capabilities in terms of governance, lobbying 

and fundamental rights.  
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3. Purpose of the evaluation 

3.1 Type, objective and purpose of the evaluation 

The project under review saw the involvement of a variety of actors and the use of many forms of 
cooperation, but above all four types of activities that set out to help with the recognition and 

exercising of new rights for a group of persons facing a high risk of social exclusion. 

The project sought to make a significant impact in the medium to long-term for the country as a 

whole, with the intention of producing changes to the way society and the State guarantee full rights 

to a set of persons that have traditionally been subject to social stigma.  

As requested in the Terms of reference (TOR), OCSE-DAC criteria (relevance, coherence, 
effectiveness, efficiency, sustainability, impact) have been used. Based on the TOR requirements, 

special care has been taken during the evaluation to ascertain the impact of the project, 

considering the effects the initiative has had in the local context, in terms of practices and actions of 

the NGOs involved, and changes happening in the general context, such as new approaches adopted 

by public services or other actors involved in the issues tackled by the project, or public policies, at 

a municipal and local level in particular. Taking into due account the strategic aspects of the 

initiative, rather than a simple evaluation of the extent to which some activities have been 

performed and their compliance with project and funding documents, the evaluation entailed a 

process to build up knowledge on a rapidly changing reality, gauging the relevance that this 

knowledge has for the various actors involved and constructing a shared perspective and 
viewpoint, with regard to both the interpretation of what has been achieved so far and the 

identification of methods that will make future planned actions more in line with set goals.  

In this regard, the evaluation team paid close attention to the operationalisation of project results, 

especially in view of the "pilot" nature (as defined by the project promoters) of the project “Tous 

autour de l’enfance”. The evaluation thus sought to:  

• corroborate the validity of new pilot services created and of existing services that were 

strengthened further to proposals received in the field, or to gauge the extent to which they 

can be considered as replicable best practices;  

• ascertain whether the online National Platform is a valid tool for promoting and informing 

the general public about an issue that remains a subject of social stigma;  

• measure the effectiveness of the methodology and the multidisciplinary approach adopted 

(Fundamental Rights Approach) and of the tools used (in particular the ICF, International 

Classification of Functioning, Disability and Health).  

3.2 The evaluation path 

The evaluation was split up into some fundamental steps, corresponding in part to the stages of the 

evaluation (analysed below). In greater detail: 

• the construction of a knowledge base concerning the setting in which the project was 

identified, planned and rolled out (this context includes “subjects”, “processes” and events); 

• the construction of a shared knowledge base about mobilised resources, actors involved 
and actions performed in projects (reconstructing the “timeline”, specific processes and 

sets of events through which actions were formulated and performed, starting from 

conception); 

• construction of a shared knowledge base regarding results obtained with actions and the 
processes and events occurring during their performance (considering both “internal 
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processes” – regarding the performance of actions – and “external processes” – regarding 

the way in which these actions had an impact on the external reality); 

• the interpretation of collected information and understanding of the meaning actions 
had for the subjects directly or indirectly affected and involved; 

• the overall interpretation of processes and evaluation of projects based on the 
categories of relevance, coherence, effectiveness, efficiency, sustainability, impact and 
visibility; 

• the identification of best practices and feasible measures to improve the implementation 

of any future actions; 

• The formulation of recommendations; 

• The validation of the evaluation and recommendations, through dialogue with project 

stakeholders. 

4. Theoretical and methodological framework 

4.1 Evaluation criteria  

Analysis of the project and its implementation entailed use of the categories proposed by the 
OCSE according to the new definition of December 2019, including the adoption of the new 
criterion of “coherence”18. The new set of categories adopted is as follows: 

• Relevance: The extent to which the intervention objectives and design respond to the needs, 

policies and priorities of beneficiaries, the country, the international community and 

partners/institutions, and continue to do so in changing circumstances. This criterion 

answers the question: “Does the intervention respond to the problem?”. 

• Coherence: The extent to which the intervention is compatible with other interventions 

performed in the country and the same sector
19

. This criterion answers the question: “Does 

the intervention fit in with other interventions?”. 

• Effectiveness: The extent to which the intervention achieved, or is expected to achieve, its 

objectives, and its results, including any differential results across groups. This criterion 

answers the question: “Does the intervention achieve its goals?”. 

• Efficiency: The extent to which the intervention delivers, or is likely to deliver, results in an 

economic and timely way. This criterion answers the question: “How well are resources 

being used?”. 

• Impact The extent to which the intervention has generated or is expected to generate 

significant positive or negative, intended or unintended, higher-level effects. This criterion 

answers the question: “What difference is the intervention making?”. 

• Sustainability: The extent to which the net benefits of the intervention continue, or are 

likely to continue. This criterion answers the question: “Will benefits last over time?”. 

 

18 http://www.oecd.org/fr/cad/evaluation/criteres-adaptees-evaluation-dec-2019.pdf  
19 This includes both internal and external coherence: internal coherence addresses the synergies and 
interlinkages between the intervention and other interventions carried out by the same 
institution/government, as well as the consistency of the intervention with the relevant international norms 
and standards to which that institution/government adheres. External coherence considers the consistency of 
the intervention with other actors’ interventions in the same context. This includes complementarity, 
harmonisation and coordination with other actors, and the extent to which the intervention is adding value 
while avoiding duplication of effort. 
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4.1.1 The question of impact 

As already mentioned, the evaluation team has paid close attention to the evaluation criterion 

"impact". However, since this criterion is of primary importance for the evaluation in question, we 

need to stress some limitations regarding the possibility of evaluating impact. An initiative aimed 
at promoting rights takes longer than the length of the evaluated project allows and than the 
time elapsed since its conclusion to create lasting and visible effects in the legal sphere (relating 

to family, the rights of children, women and persons with disabilities), in the cultural and social 

spheres (with particular reference to the social status of single mothers and children lacking family 

support, as well as disabled persons, who are often subjected to social stigma), and from an 

organisation and administrative point of view (in particular protection mechanisms in welfare 

systems and the legal system and relations between civil society organisations and the public 

administration).  

The evaluation thus focused not on “consolidated” impacts but on processes of change and on 

“elements of impact” emerging in the short period following the conclusion of the project, or rather 

on “impact trends”. Again, rather than focusing on “macro” impacts (e.g. changes at a national 

level), we examined changes at the “micro” level on the organisations and communities involved, 

and on the direct beneficiaries of actions. 

4.1.2 The additional criterion of visibility and communication 

In addition to applying DAC/OCSE criteria, a further criterion was considered, namely that of 

visibility/communication. The question of communication took on a key role during the 

intervention. It was a fundamental tool for making an impact on society and more generally for the 

success of lobbying actions aimed at institutional players and policy-makers. 

The evaluation team ascertained the correct application of visibility in terms of logos and symbols, 

and more generally perception among the main stakeholders of the source of funding of Italian 

Cooperation regarding the various initiatives undertaken as part of the intervention. 

4.1.3 Compliance with guidelines on children and disabilities and with international conventions 

The evaluation team also ascertained the extent to which the intervention took into account the 

guidelines drafted by the Ministry of Foreign Affairs and International Cooperation and found in 

international conventions on the subjects of children's and disabled persons' rights. Issues pertaining 

to children and their inclusion and to persons with disabilities are very relevant to the intervention 

since these categories, alongside that of single mothers, were the priority beneficiaries of actions 

undertaken. 

The guidelines and documents of the MAECI taken into consideration are: 

• Italian Cooperation Guidelines on Minors (2012 version); 

• Inclusive education for persons with disabilities and development cooperation (2015); 

• Guidelines for the introduction of the issue of disability in Italian Cooperation policies and 

activities approved by the DGCS in November 2010; 

• Italian Cooperation Plan of Action for disabilities 2013 (Document enacting 2010 

Guidelines); 

• Disability and development: how to include persons with disabilities in development 

cooperation (2015); 
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• Guidelines for disability and social inclusion in cooperation interventions (2018)
20

; 

• Operational Guidelines for Italian Cooperation in the North Africa and Middle East Region 

(2014); 

• Three-Year Planning and Steering Document
21

. 

With regard to international conventions, reference has been made to: 

• the UN Convention on children's and adolescents' rights (Convention on the Rights of the 

Child - CRC), approved by the UN General Assembly on 20 November 1989 and ratified by 

Italy on 27 May 1991 with Law no. 176 and Observations of the Convention Control 

Committee in January 2019; 

• UN (Convention on the Rights of Persons with Disabilities, CRPD), approved by the UN 

General Assembly on 13 December 2006 and ratified by Italy on 3 March 2009 with Law 

no. 18; 

• Convention on the Elimination of Discrimination against Women (CEDAW) adopted in 

1979 by the UN General Assembly. 

Finally, the extent to which the intervention was in line with the six priority areas of the 2014-
2020 European Neighbourhood Instrument (ENI) was gauged, namely: “promotion of human rights 

and fundamental freedoms, gender equality and women's empowerment, actions to combat gender-

based violence and discrimination”.  

4.2 The questions asked in the evaluation 

The terms of reference and the submitted technical proposal identify a set of evaluation questions 

relating to the various evaluation criteria, and a set of indicators of use for the evaluation. 

Following the initial analysis of documents and some interviews conducted in the first phase of the 

work, the sets mentioned above were reviewed, giving a better weight to both evaluation questions 

and indicators and a different distribution of the latter as a result of the new DAC/OCSE criterion, 

coherence, which was added after the drafting of the TOR and the technical proposal. 

The table in annex 2 contains the set of evaluation questions and set of indicators used to steer the 

entire evaluation process for the project “Tous autour de l’enfance” in Morocco. 

4.3 The methodology adopted, its application and difficulties encountered 

4.3.1 Methodological principles 

The evaluation adhered to some methodological principles, in particular: 

• A process-based approach. Although the intervention consisted of a set of coordinated 

activities based on specific goals and expected results, the evaluation attempted to determine 

the extent to which these activities have helped to support and/or steer processes of ongoing 

change (in the administration and public services, and in society). If one failed to consider 

the relationship between project “activities” and ongoing processes it would not be possible 

to assess either the relevance of the projects or their effectiveness (which relates not simply 

to the performance of activities but also to the development of new ways of protecting the 

 

20 While the “Guidelines for disability and social inclusion in cooperation interventions (2018)” will not be 
considered for the evaluation, being issued after the period in which the intervention was performed, they are 
nevertheless an important point of reference for formulating recommendations in the final report 
21 Can be consulted here: https://www.esteri.it/mae/it/cooperaz_sviluppo  
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rights and providing services to some vulnerable persons) or their impact. 

• An approach to recognising the persons involved. The actions of the intervention 

considered involved and continue to involve a diverse set of subjects and actors, including 

agencies and organisations and informal groups (such as groups of parents and families). 

During the evaluation an attempt was made to identify the subjects “affected” by the project 

in order to ascertain the extent to which and how these different subjects were involved in 

actions. The non-involvement of some subjects could result in limitations in terms of 

relevance, effectiveness, sustainability and impact of actions or even – in some cases – a 

reduction in their efficiency (e.g. due to emerging conflicts). The non-involvement of some 

important subjects might also play a part in lowering the quality of planning. 

• A participatory approach. A system that provides services to vulnerable subjects, like a 

system that protects people's rights, is based on interaction among a number of subjects, 

each having its own perception of reality and interested to varying extents in the ways in 

which the system works. For support initiatives like those under review, this makes it 

necessary to take into account different points of view and different forms of involvement. 

This is why we have encouraged the active participation of these various actors in all phases 

of the evaluation process (including the pre-testing of tools, as described below) not simply 

as “information sources” but also and above all as stakeholders bringing different needs, 

interests and knowledge, relevant for gaining an overall understanding of the project. 

• An approach based on the reconstruction and analysis of events and factual elements, 

rather than on the simple level of “satisfaction” expressed by the various actors. While the 

opinions and level of satisfaction regarding project activities as a whole are indispensable 

for the evaluation (providing important information on sustainability and on the project's 

impact), any evaluation based solely on the views of the subjects involved is inadequate 

given the complexity of the intervention. There are numerous aspects of the project that 

cannot be “seen” or “perceived” at first sight. There are also processes that have a bearing 

on satisfaction levels that are often unconnected with the project itself. During the 

evaluation, therefore, examination of the level of satisfaction and the opinions expressed by 

the various actors involved regarding the project was flanked by an analysis of factual 

elements (data, policies and regulations, services, infrastructures, etc.) and events occurring 

related to planned and completed activities. 

• An approach based on respect for children and their rights. While the main beneficiaries 

of protection services and mechanisms to which the intervention refers are single mothers, 

children lacking family support and disabled children, direct consultations with these 

beneficiaries were kept to a minimum during the evaluation. These are not only vulnerable 

persons, but also persons that are often the victims of phenomena such as social exclusion, 

violence and social stigma. Due to their situation they are at risk of being easily "swayed", 

or even of seeing their perception of being “excluded” reinforced were they to be consulted 

directly. Direct consultations would not indeed have been able to avoid referring to the 

factors involved in the processes of exclusion to which they have been exposed. An 

approach founded on respect for children's rights means that instead of talking directly to 

child beneficiaries, indirect consultations were undertaken, using ad hoc techniques and 

methodologies (analysis of documents, consultations with other actors, such as parents, 

service workers, etc.), on observation and analysis of the setting in which minors live. 

By adopting the above principles, the evaluation was in line with: 

• reference international standards and the evaluation guidelines of Italian Cooperation; 

• the principles of: usefulness, credibility, independence, impartiality, transparency, 
ethics, professionalism, human rights, gender equality and that of leave no-one behind; 

• the standards of integrity and respect for the rules of civil society, customs and 
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traditions, human rights and gender equality and the principle of "doing no harm"; 

• the principles and practices of the Human Rights Based Approach (the evaluation team has 

focused less on the provision of services and more on the promotion, recognition and 

exercising of rights on the part of the “beneficiaries”). 

4.3.2. Changes to methodologies and techniques 

As mentioned in the introduction, measures taken by Moroccan government authorities to combat 

the spread of the COVID19 epidemic made it necessary to review the project tools originally 

developed for the field mission (such as questionnaires administered directly to the beneficiaries, 

interviews and focus groups) and adopt remote consultation procedures in relations with 

beneficiaries and the main actors involved. Changes related to contractual, organisational, technical 

and methodological aspects. 

The reasons for methodological changes 

The main organisational reason for changes related to the accumulated delay arising from the 

suspension of activities for about two months due to the COVID19 epidemic. Any further delay 

would have resulted in considerable organisational difficulties, since the main interlocutors had 

been, until the time activities were suspended, very much engaged in the first phase of the exercise, 

conducting numerous interviews and preparing for the field mission. Many of the interlocutors 

involved may later have been unavailable, or even performing different duties from those covered 

when the intervention was being implemented. These concerns later proved to be well-founded. The 

availability of the experts in the evaluation team was also at risk, due to it not being possible to 

predict when daily life would get back to normal. 

From a technical point of view, one of the measures taken by the Moroccan government (and by 

almost all governments worldwide), that of social distancing, posed a serious technical and 

methodological problem. Even if the epidemic had slowed down, and the limitations to travel in the 

country had been removed, other measures, such as social distancing, would have made it very 

difficult or even impossible to arrange collective meetings, focus groups and other types of 

interview with more than one interlocutor. This is due to the changing nature of the interaction 

between the participants of these meetings, firstly due to the new social distancing rules and 

secondly the objective difficulties in finding hygienically safe places.  

One of the biggest technical and methodological difficulties is the fear among interviewed 

beneficiaries of possible infection when taking part in meetings, when in Morocco the spread of the 

COVID19 epidemic has one of the highest rates of contagion in the whole of Africa. 

The advantages of adopting remote consultation procedures 

The use of remote tools to dialogue with beneficiaries and the main actors involved in the project 

turned out to be a positive aspect, facilitating actions, annulling the limitations imposed by 

restrictive mobility measures and by the banning of meetings with more than one person, and a 

solution to the natural fears of being infected, with every interview conducted from the place of 

residence of the interviewee. 

Also, the chance to reach online the most vulnerable categories of beneficiaries, using remote 

procedures, such as single mothers and children in difficulty, was a great opportunity. The use of 

online remote tools had actually been a possibility already considered when preparing the field 

mission, which was then suspended five days before it was due to begin. When preparing the 

mission, it emerged that some categories of beneficiaries (especially single mothers forming part of 

the programme) were rather reluctant to meet interviewers and narrate their experience. It should 

be remembered that practically all these persons have been the subject of stigma in regards to their 
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actions, and did not wish to recall these experiences or indeed be judged again. The face-to-face 

interview is always viewed as an asymmetrical rapport, with one person judging (or assessing) and 

another who is judged (or assessed). . 

Due to these difficulties, which clearly emerged during the field mission preparatory phase, a set of 
alternative tools was prepared, consisting of online interviews through questionnaires that were 

very easy to compile. This had the advantage of guaranteeing anonymity. 

Thirdly, the adoption of remote consultation procedures as part of methodological changes offered 

two further advantages. . 

The first was the chance to make use of much of the Ramadan period, when it would normally 

have been impossible to perform activities using the evaluation procedures initially planned.  

During Ramadan activities slow down considerably. But due to beneficiaries, and indeed the whole 

Moroccan population, being forced to remain inside their own homes due to the COVID19 

epidemic during the holy month of Ramadan, this allowed us to conduct remote interviews and fill 

in online questionnaires. This was not just an opportunity to reflect on one's experience as 

participant in the intervention “Tous autour de l’enfance”, in a capacity as beneficiary or promoter, 

but also a way of relieving the tedium resulting from lockdown measures. 

The second advantage accruing from methodological changes was the degree of flexibility provided 

by consultations with beneficiaries and persons implementing the project. This flexibility extended 

to the possibility of conducting interviews and filling in questionnaires over a longer period of time 

than that allowed by a field mission, which is concentrated in a few days, and the possibility for 

beneficiaries to give answers to the different questionnaires during the time of the day they wished, 

as well as the possibility of adopting a modular approach in response to the evolving epidemic 

situation in the country.  

With regard to the latter point, some evaluation activities, such as group meetings and – in 

particular – focus groups could be performed at a later time, when measures to limit the spread of 

the COVID19 epidemic had been loosened. While online questionnaires and remote interviews with 

individuals in special circumstances - such as the health emergency in Morocco – facilitated 

activities, initiatives involving focus groups were subject to limitations as a result of these 

procedures, which were less effective than direct interaction among participants due to technical 

limitations deriving from the non-immediate nature of online interaction. 

4.4 Information sources and their reliability 

The evaluation made use of a host of information sources. The table below gives the sources used 

during the evaluation. A complete list of documentary sources used is given in annex 4, while annex 

3 lists the persons and institutions consulted. 

 

Documentary 

sources 
- Project documents (financing agreement and operational plans) 
- Regular reports available from project implementing agencies  
- Internal evaluation reports  
- Monitoring reports 
- Consultants' reports  
- Documents produced during the project (research reports, executive designs for 

specific actions, documents giving information about the project, information 
campaigns, etc.) 

- DGCS documents concerning cooperation with Morocco and project topics 
- Documents and materials providing information about the project from organisations 

involved in initiatives (Ai.bi, Soleterre, OVCI) and local partner organisations 
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- Government documents on issues tackled in the intervention 
- Websites and online documents 

Key 

informants 
- Experts of the Local Moroccan Office of the Italian Cooperation Agency  
- Experts of the Central Office of the Italian Development Cooperation Agency 
- the Italian Embassy in Morocco 
- Representatives of AiBi in Italy and in situ 
- Representatives of Soleterre in situ 
- Representatives and advisors of OVCI in Italy and in situ 
- General coordinator of the project 
- Local associations involved in the project 

Direct and 

indirect 

beneficiaries 

- Single mothers belonging to vulnerable categories and women at risk of unwanted 
pregnancies out of wedlock 

- Families of disabled children 
- Children leaving care 
- CSO personnel engaged in training activities  
- Social workers engaged in project services and local services (public and private) in 

the cities of Tangier, Meknes, Fez, Rabat and Casablanca, or belonging to Moroccan 
CSOs involved in the creation and activation of the National Platform and 
beneficiaries of awareness-building and training activities 

- Journalists and press officers given information and training about the issue and 
involved in public information activities and campaigns 

It should be noted that due to the limitations imposed by measures to combat the COVID19 

epidemic, the observation of activities originally planned as part of the evaluation plan could not be 

carried out. This would have entailed direct observations made by members of the evaluation team 

regarding service centres and services for single mothers, children in care, families and children 

with disabilities, as well as facilities housing children. 

4.5 Technical tools 

To consult information sources evaluators made use of a host of tools, varying depending on the 

interlocutor and on the data and information to be collected. As already mentioned, the 

methodological changes made in response to difficulties emerging from government measures 

adopted to deal with the health emergency resulted in changes to tools originally chosen in the 

evaluation plan, with preference given to remote consultation procedures in relations with both 

beneficiaries and institutional actors involved both directly and indirectly. 

The set of tools used is described briefly in the table below. Extended descriptions of tools used are 

given in annexes 5 and 6. 

 

SOURCES Specific sources Tools for collecting and analysing 

information and data 

Documentary 
sources 

Documentation on the project and its 
performance (interim reports, etc.) 

• Document analysis grid 
• Catalogue: of factors impeding and 

facilitating progress that emerged as the 
project unfolded; of actions performed, 
actors involved and output produced during 
the initiative; of social exclusion factors 
and measures promoted by the project to 
reduce the risk of social exclusion; of actors 
of relevance for reducing the risk of social 
exclusion; of actors involved in the project; 
of best practices; of legislative and political 

Report on single activities performed, report 
on research activities, report on 
communication activities, documents on 
national conferences organised as part of the 
project 

Registers and statistical data regarding 
services provided 

Documents and publications produced as part 
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of the intervention and by the organisations 
involved 

initiatives; of the actions of other actors to 
reduce the risk of social exclusion for 
single mothers, children lacking family 
support and disabled children; of initiatives 
to coordinate/create synergies between 
actions to reduce the risk of social 
exclusion for categories at which the 
project was aimed; of the phenomena of 
ongoing social, cultural and legal change 
with reference to social status, 
representation and recognition of the rights 
of single mothers, children lacking family 
support and disabled children 

Documents and reports on the situation of 
children and women's rights in Morocco 
(UNICEF, EU, Ministries, African 
Development Bank, etc.) 

Monitoring and evaluation reports  

Live sources Representatives of the NGOs promoting the 
intervention 

In-depth, semi-structured online interviews 

Representatives of local organisations 
involved in the execution of the intervention  

• In-depth, semi-structured online interviews  
• Online discussion workshops  

Representatives of other key NGOs (CDEPF) In-depth, semi-structured online interviews 

Single mothers involved in activities Online questionnaire 

Parents of disabled children Online questionnaire 
In-depth interviews 

Social workers trained in the area of 
disabilities 

Online semi-structured interviews 

Deinstitutionalised children that have left or 
are leaving care structures 

Online questionnaire 

Representatives of facilities housing 
abandoned children (orphanages) 

Online semi-structured interviews 

Journalists and media officers involved in 
activities 

In-depth, semi-structured online interviews 

Social workers receiving training Online questionnaire 

Each tool, for which special training was given to the evaluation team, was subjected to pretesting 

from 7 to 10 May. The heads of the three promoting NGOs and some local CSOs that were project 

partners were also involved in the pretesting of the four online questionnaires.  

A total of: 

• 46 online questionnaires were given to single mothers involved in the project (only for the 

service centres of Tangier, managed by the association named 100% Mamans, and of 

Casablanca, run by INSAF, and to a much lesser extent for the Meknes service centre);  

• 20 online questionnaires were given to the families of disabled children helped by the 

project; 

• 12 online questionnaires were given to deinstitutionalised minors helped by the project that 

had left or were leaving care structures; 

• 5 online questionnaires were given to members of Moroccan CSOs given training during the 

project; due to the difficulties in getting hold of persons trained during the project and the 

consequent small number of compiled questionnaires, these results were considered for their 

qualitative aspects; 
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• 5 in-depth interviews with social workers specialising in the area of disabilities given 

training during the project; 

• 8 interviews with representatives (of central offices in Italy and branch offices in Morocco) 

of the three promoting NGOs (over 40 exchanges via mail + call with the various heads); 

• 12 interviews with representatives of local CSOs acting as project partners; 

• 5 interviews with representatives of local CSOs not acting as project partners; 

• 1 interview with journalists and media officers; 

• 2 interviews with MAECI officials, beyond the start-up meeting, the one on the comments to 

the report, and the meetings of presentation of the report. 

4.6. Some methodological aspects relating to consultations with beneficiaries 

Talking to beneficiaries in any way entails a series of methodological risks (in terms of the 

reliability of information obtained) and relational risks (concerns and reserve of the interlocutor). 

The risk of having unreliable information can be mitigated by triangulating information and 

checking it through key informants. As far as relational difficulties are concerned, it is necessary to 

perform a series of actions to break down any cultural, social and linguistic barriers that prevent 

effective communication, i.e. a form of interaction having extremely clear roles, expectations and 

positions for the actors in this relational process. 

With regard to the intervention under review, relational difficulties with the direct beneficiaries of 

actions were naturally in danger of increasing due to the social status of interviewees (single 

mothers, abandoned and disabled children), i.e. persons generally exposed to the risk of social 
exclusion and social stigma. The team adopted a number of measures to minimise possible risks, 

based on practical principles such as: 

• The use of intermediaries for single mothers helped by service centres: this measure 

entailed the complete involvement of personnel from partner organisations for first contacts 

and to explain how to compile the online questionnaire. Each single mother was contacted 

by a social worker already known to the mother and not by one of the team members; 

• The use of filters when collecting information on care leavers and disabled children: this 

measure meant that no child was interviewed directly by the evaluation team, and 

information was gathered by third parties (service centre workers, parents, organisations 

working in favour of disabled persons (OPD), etc.) who were naturally given suitable 

training;  

• Removal of linguistic and cultural barriers: personnel from project partner CSOs made 

contact with beneficiaries to be interviewed and gave instructions for filling in online 

questionnaires. This nullified the risk of cultural and linguistic misunderstandings. The 

presence of many Moroccan experts in the team (four out of five experts) that had direct 

contacts with local CSO partners also helped to reduce these risks; 

• Recognition of the final beneficiaries of interventions as actors: as mentioned previously 

with regard to methodological approaches, target users have never been considered as purely 

passive beneficiaries, rather as protagonists of a process of social and cultural change aimed 

at breaking down social barriers and eradicating processes that lead to social stigma; 

• Interviews, and more generally the gathering of data and information, were conceived more 

as a dialogue for the mutual sharing of experiences, views and beliefs, rather than a type of 

communication having one passive and one active pole. The aim was to minimise 
asymmetrical relations whenever there was an interviewer and an interviewee, in which the 

balance of power is always held by the interviewer. In this sense, the persons asking 

questions and collecting information, possibly with the use of online tools, was presented as 
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a subject interested in understanding facts, processes and trends rather than passing 

judgement. 

In actual fact, as detailed in the paragraphs below, although the evaluation team decided to adopt a 

fully participatory approach, some resistance was put up by some promoting NGOs, which in a few 

cases did not facilitate consultations with beneficiaries.  

4.7 The limitations of the evaluation and difficulties encountered 

Methodological changes, made out of necessity, did not result in major limitations for the 

evaluation process; however some difficulties were encountered when working. Some difficulties 

related to the particular nature of the methodology adopted, while others were unconnected with the 

changes made. 

Difficulties regarding remote consultation procedures include the question of direct observations 

and that of focus groups. Because of measures restricting mobility to combat the COVID19 

epidemic, direct observations could not be deployed as a tool to gauge how service centres 

involved in the project are working. It was thus not possible to ascertain directly the extent to which 

activities are continuing two and a half years after the conclusion of the project, even though 

numerous direct and indirect testimonies were collected on this point. 

The question of focus groups on the other hand relates to difficulties encountered with 
interactions with participants, caused by the use of online tools, as well as one or two connection 

problems, in terms of immediacy of contact. It should also be said that it was practically impossible 

to involve the beneficiaries and service centre workers of Fez and Meknes, structures that have been 

closed for two and a half years, and nearly all representatives of CSOs trained through the project, 

as many have left their organisations and, more generally, the association movement. This situation 

caused the evaluation team to reject use of the focus group tool, and to make greater use of remote 

bilateral interviews in quantitative and qualitative terms. These interviews lasted an hour each on 

average. 

With regard to difficulties unconnected with methodological and technical choices, the evaluation 

team had to deal with the problem of turnover among managers at various stages of the project 

rollout, as well as with the tendency of the heads of some promoting NGOs to “act as a filter” 

between the evaluation team and persons to be interviewed, both social workers and direct 

beneficiaries. 

With regard to the turnover of personnel, it should be noted that since the evaluation was carried out 

about 30 months after the end of project activities, many protagonists of the CSOs involved and 

of the heads of services activated through the intervention have changed jobs, and in some cases 

have left their organisations to take on other duties, sometimes outside the association movement 

(for instance the contact person of the Entraide Nationale during the project now performs other 

duties for ANAPEC). 

Finally, despite a general spirit of collaboration, the team observed a tendency for the heads of local 

offices of some promoting NGOs to act as a filter between experts and beneficiaries and between 

experts and partner CSOs and service workers. The team was partially able to overcome difficulties 

with partner CSOs and service workers by establishing a direct rapport with some actors, however 

when it came to the possibility of interviewing different categories and project beneficiaries the 

team came up against great difficulties, due in part to two other fundamental factors. 

For some service centres it proved impossible to contact beneficiaries since, as the heads of the 

centres that provided project-related services and promoting NGOs observed, the records did not 
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contain any trace of persons that benefited from the project, firstly for privacy reasons and 

secondly because, as in the case of single mothers, the persons helped were unwilling to provide 

their personal details, or would only have provided false information.  

Moreover, since no follow-ups had been planned to follow the single mothers helped by the project, 

it proved impossible for the evaluation team to administer the tools prepared for the new service 
centres of Meknes, managed by Fondation Rita Zniber, and Fez, at the Dar Atfal Al Wafae institute 

(two service centres created with support from the project, which ceased their activities after the 

conclusion of the intervention), while for the other two service centres (which were already fully 

operational a few years prior to the start of the project, and remain operational to this day), that run 

by INSAF in Casablanca and above all that of Tangier, managed by the association 100% Mamans, 

the response was more than satisfactory, in both quantitative and qualitative terms. It should be 

noted here that for the service centre of Tangier, the association that manages it has put in place 
several forms of follow-up and involvement of the mothers helped by the project. This helped the 

team to make contacts with them and administer the online questionnaire. 

In this area too the three promoting NGOs adopted very different attitudes. For the families of 

disabled persons and for single mothers helped by the service centre of Tangier and in part by that 

of Casablanca, the team managed to collaborate well, resulting in a positive response to online 

questionnaires and a readiness of workers to be interviewed, whereas for the service centres of 

Meknes and Fez the evaluation team came up against some difficulties. As already mentioned, these 

service centres ceased operating after the conclusion of the project, and the associations that 

managed or supervised them stated it was impossible to contact beneficiaries and workers, and 

probably exercised too much control and "filter" over the information that would have been 

collected. 

Considering the methodological choice made by the evaluation team to exercise caution and respect 

towards the beneficiaries, who were united by a condition of social marginalisation and stigma, it 

was decided to remain coherent and avoid to overcome the difficulty raised in these two service 

centres through the seeking of direct contacts by bypassing the heads of the project that had 

supervised these centres and the organisations that had run them. Fortunately, the high level of 

participation of single mothers helped by the other two service centres in the online questionnaire 

and the high degree of collaboration with the service workers of Tangier and Casablanca enabled 

the team to minimise the difficulties experienced with the other two centres. 

Finally, mention should be made of the question of the representativeness of the beneficiaries 

interviewed. It was indeed impossible to create a statistically and sociologically representative 

sample of beneficiaries, as the traits of the universe of persons benefiting from the various project 

actions were unknown. This might have brought about an under-representation of more vulnerable 

categories, such as illiterate or particularly marginalised persons, and an over-representation of 

single mothers and parents of disabled children having a higher level of education, as well as a 

possible under-representation of rural dwellers compared with city dwellers. 

To avoid such possible distortions, an attempt was made to reflect the variety of beneficiary types 

through precise instructions given to the team's Moroccan experts, promoting NGOs and project 

partner CSOs
22

. These instructions were largely observed, bearing in mind the fact that the rate of 
responses to the online questionnaires was generally very high, with about 70% for single mothers, 

 

22 The given instructions were concerned: the balance in the distribution of the beneficiary mothers according 
to the service centres, in relation to rural / urban area, age and occupation; the gender balance regarding the 
interviewed parents in addition to employment; while for minors the online consultation was completely free 
from particular instructions. 
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80% for care leavers and as high as 95% for the families of disabled children. For the beneficiaries 

of training provision, as described in greater detail below, although the rate of responses was very 

high, the small number of contacted beneficiaries did not allow us to process the information 

collected from a quantitative standpoint.  

5. Evaluation results 

5.1 Relevance 

EVALUATION QUESTION: TO WHAT EXTENT HAS THE INTERVENTION PROMOTED ADEQUATE 

RESPONSES TO PROBLEMS RELATING TO THE RIGHTS OF SINGLE MOTHERS, CHILDREN LACKING FAMILY 

SUPPORT AND CHILDREN WITH DISABILITIES IN MOROCCO? 

In conclusion, the general relevance of the project may be considered as high regarding problems 
present in the local setting, however some aspects put several dents into this judgement. 

Generally speaking, the relevance of the intervention appears to be high. The strategies adopted in 

the intervention identification and formulation phase were in response to a national problem that is 

particularly widespread and difficult to eradicate. Also, from a theoretical point of view, the choice 

to make the initiative a “pilot” scheme was sensible (even though the project would not go on to 

have that trait, as we shall show below), since the issues raised by the intervention require, when 

planning the project, but also in the rollout phase, an exploration of many solutions in view of the 

profound legal, social and cultural implications involved. 

The initiative was identified and formulated in light of the following elements: 

• the desire to implement the provisions of the new Moroccan Constitution (in force since 1 

July 2011) in particular art. 32 concerning the family, stating that “the State shall ensure 

equal protection and equal social and moral consideration to all children, regardless of their 

family situation". This article has not however been enacted due to a failure to create the 

“National Family and Childhood Council”. This Council, pursuant to article 169 of the 

Constitution, would be expected to monitor the situation of the family and of children in 

Morocco, foster thematic national plans, steer the public debate on family policy and 

monitor the rollout of national programmes promoted by local departments, structures and 

bodies. 

• The project was based on recommendations contained in the “Alternative report on the 

situation of children in Morocco”, presented to the Geneva-based Committee on the Rights 

of the Child in the months of January and July 2014 by the National Collective, founded in 

2013 with the support of UNICEF and coordinated by AiBi Morocco. The recommendations 

refer to the creation of a nation-wide network to defend and promote the rights of children 

and adolescents. 

With reference to the sector under review, the initiative thus responds to emerging problems and 
needs at a national level, and is consistent with both national policies and policies pursued by 

Italian Cooperation. The high degree of relevance is evident in reference also to sectoral guidelines 

(at least regarding children and disabilities, while in the case of women there is the problem that the 

analysis and to a large extent the performance of actions are relegated to the task of building 

awareness rather than seeking concrete solutions) issued by Italian Cooperation and to “SDGs” 

(Sustainable Development Goals). 

The degree of relevance of the project is high with reference to the identification of specific needs: 

strengthening the skills of CSO workers; drafting of the Research report and Recommendations to 
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be included in the current Child Protection Integrated Public Policy; the activation and/or expansion 

of 7 service centres and local services for single mothers, children in care and disabled children and 

relative service charters; start-up of a pilot Community Based Rehabilitation (CBR) scheme
23

, 

activities to inform, build awareness and advise direct beneficiaries (disabled children, children in 

care and single mothers) and the actors involved. 

Relevance is also quite good regarding the involvement of some institutional actors, such as 

Entraide Nationale and UNICEF, which facilitated the intervention by collaborating on some 

activities. 

The project is relevant with reference to the implementation of the PPIPEM programme: priorities 

of the programme include the deinstitutionalization and in particular helping institutionalised 

youngsters towards care leaving (in 2018 Morocco began the important reform of the Child 

Protection Integrated Public Policy). 

Although the intervention was marked by a generally high degree of relevance regarding 

problems faced in the local setting and relative policies, relevance was very much reduced 

regarding five particular aspects. 

a. Some key actors such as ANAPEC did not play as relevant a role as they were supposed to, 

with special reference to training and job opportunities for some types of beneficiaries, in 

particular single mothers and children in care; the issue of employment is key regarding the 

possibility for weaker categories to build an alternative life to social marginalisation and the 

stigma attached to this status. 

b. The project dealt with a very diverse range of topics. This carried the risk of creating self-

contained compartments that would not help to increase its relevance. The issues of 

abandoned children and single mothers, for instance, or that of the social re-integration of 

children placed in care and disabled persons must follow intervention paths that are difficult 

to meld together in a single operating model. In the end, they appeared to resemble three 

different projects instead of three strands of the same project; 

c. This diversity is corroborated by the fact that the three promoting NGOs involved in the 

project, being inspired by very specific missions and vocations and by different views of the 

social situation, acted singly when implementing actions, jeopardising the unitary sense of 

the project. The NGO OVCI focused on the question of disabled children, while the NGOs 

Soleterre and AiBi worked, respectively, on expanding the service centre of Tangier (run in 

partnership with the Moroccan NGO 100% Mamans), which had been operational for a 

number of years, and opening new service centres, such as those of Meknes (in collaboration 

with Fondation Rita Zniber) and Fez (housed at the Dar Atfal Al Wafae institute), which 

ceased to operate once the intervention was concluded.  

d. The "pilot" nature of the project, too, is rendered irrelevant by the fact that it references 

practices and experiments already tried out in other interventions, in some cases before the 

start of the project “Tous autour de l’enfance”, which simply doubled the activities.  

e. One of the general declared objectives of the project was “to contribute to the promotion 

and protection of the social and economic rights of single mothers and their children, and 

children that have been abandoned or at risk of being abandoned”, while the main final 

beneficiaries included “single mothers belonging to vulnerable categories and women at 

risk of unwanted pregnancies out of wedlock”. In actual fact, the project focused solely on 

the question of children's rights, and that in an absolutely secondary, only for the operation 

 

23The CBR pilot project is not the subject of the evaluation but rather a “twin” project realised by OVCI and 
begun in 2015 with funding from the Friuli-Venezia Giulia region, called M.A.R.O.C.C.O. (Mothers Active 
in Rehabilitation, Guidance and Involvement of Communities) 
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of the Tangier service centre. Tangier–. Thus women's rights and the issue of social 

marginalisation – not to mention actual exploitation – that women undergo, were not 

tackled. In short, no space at all was devoting to looking into the causes of the phenomenon 

of child abandonment. And mothers given assistance almost never return to the service 

centre, with the exception of the Tangier centre. This fact is in all likelihood connected with 

the particular viewpoint and mission of the lead promoting NGO, the association Ai.Bi., 

which deals chiefly with adoptions and children's rights, rather than women's rights. In 

reality, the phenomenon of abandoned children, their rights and women's rights represent 

different facets of the same problem. 

5.2 Coherence 

EVALUATION QUESTION: TO WHAT EXTENT IS THE PROJECT COMPATIBLE WITH THE INTERVENTIONS 

OF OTHER ACTORS REALISED IN THE SAME SECTOR? 

In conclusion, project coherence, both internal and external, appears to be low for some aspects and 
very low for others. 

5.2.1 Internal coherence 

Internal coherence relates to the synergies and interdependencies among interventions undertaken 

by the same institution/administration, as well as coherence between the intervention and pertinent 

international standards and principles observed by the institution/administration. 

On the subject of internal coherence, the project respects the guidelines of Italian Cooperation and 

international standards and principles adopted for the issues of children's rights and the rights of 

disabled children. As the three promoting NGOs stated in the project proposal, the intervention “… 

conforms to the “Guidelines of Italian Cooperation on Minors” (2012), with special reference to 

the priority “the right to a family environment”, and provides for actions aimed at: “fostering 

national policies in support of the family: supporting forms of social protection capable of 

removing poverty as a cause of separating children from their families; fostering/supporting reform 

in child support services by means of de-institutionalisation (care leaving): case management 

capability, family support services, networks of foster families, adoptions; fostering regulatory 

frameworks that enshrine children's right to live in a family environment, supporting when 

necessary alternative reception and support solutions; fostering the decentralisation of social 

services catering to the specific needs of local communities, with social services making better use 

of available resources to support families”. 

As regards coherence with Italian Cooperation 2010 guidelines “Gender equality and women's 

empowerment”
24

 and “Operational guidelines for Italian Cooperation in the North Africa and 

Middle East region”, the project may be said to be lacking in coherence. As stated in the proposal 

put forward by the promoters of the intervention “…the action of Italian Cooperation forms part of 

EU policies and strategy for the region, with special reference to support for democratic 

processes…. The Italian strategy conforms to the European initiative European Neighbourhood 

Instrument - ENI 2014-2020, which includes among its six priority areas of intervention the 

“promotion of human rights and fundamental freedoms, good governance, democracy and rule of 

law, fighting corruption and institution building, gender equality and women's empowerment… In 

this respect, special relevance is attached to interventions that seek to intensify efforts to combat 

gender-related violence and discrimination, the socio-economic empowerment of women, especially 

in rural settings, and initiatives to combat poverty…”. 

 

24 https://www.aics.gov.it/wp-content/uploads/2016/04/2010-07-01_LineeguidaGenere.pdf  
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As already mentioned, with regard to the criterion of relevance, the project actually made an 

extreme simplification of the question of abandoned children or those at risk of being abandoned, 

by adopting as a single paradigm the issue of children's rights and neglecting the issues of gender 
equality and women's empowerment. In short, apart from rare exceptions, the project worked 

more on the impact (abandoned children) than on the deep-rooted causes (gender inequality and 

the process of social stigma and marginalisation/women's exclusion). 

5.2.2 External coherence 

External coherence relates to coherence between the intervention under review and interventions 

carried out by other actors in the same setting. External coherence includes the factors 

complementarity, harmonisation and coordination with other actors, and ensures that the 

intervention generates value added, avoiding overlaps with other actions. The question of 

harmonisation with other actors and that of overlaps with other actions appear to present the biggest 
problems.  

Looking at harmonisation, there are vastly different approaches adopted by the various 

organisations involved, with special reference to services provided for single mothers. The service 

centre in Tangier, run by the local organisation 100% Mamans, adopted a global approach based on 

efforts to eradicate the social stigma of single mothers, while the other service centres focus solely 

on their children. This diversity of approach can easily be seen in the responses given by the 

mothers themselves: those benefiting from services provided by the Tangier centre remain in 

contact with the centre even after having received help (in 95.6% of cases), and are also involved as 

protagonists, even appearing in radio broadcasts aimed at women who find themselves in the same 

situation, and more generally at public opinion and decision-makers. On the other hand, women 

assisted by other service centres, in particular those of Fez, running from the Dar Atfal Al Wafae 

orphanage, and Meknes, running from the orphanage managed by Fondation Rita Zniber, not only 

did not remain in touch with the service centre, being considered as passive beneficiaries, but did 

not even provide their personal details for fear of acts of retaliation.  

As already mentioned more than once, this difference in approach is connected with the big 

differences in mission of the various organisations involved in the project, and of course with the 

main aims of the respective actions. In short, whereas some organisations believe the process of 

social stigma of single mothers to be the main cause of the phenomenon of abandoned children, 

other organisations focused solely on the effects falling on their children. These are significant 

differences, which have sometimes led to actual discrepancies, albeit latent, as in the case of the 

Platform. These discrepancies clearly emerged during in-depth interviews conducted by the 

evaluation team on the representatives and heads of some organisations and on some journalists 

involved in the rollout of the project.  

On the subject of coordination we should also note that despite the efforts of promoting NGOs, in 

particular the lead NGO Ai.Bi. to create the Platform, in actual fact this tool failed to solve the 

question of different approaches taken by the organisations and associations forming part of the 

Platform, since the dominant paradigm was always that of children's rights. Indeed, quite a few of 

the associations joining the Platform expressed a certain unease in having to accept not so much the 

leadership of Ai.Bi., which is almost unanimously viewed as having an excellent organisational and 

logistical set-up and the ability to guide single organisations in a broader context – such as the 

international setting - as the prevalence of an approach that focuses solely on children's rights 

and forgets, or relegates to a lower level, the issue of women's rights, the neglect of which lies at 

the heart of the phenomenon of child abandonment. 
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Finally, with regard to complementarity and overlaps with other actions, it should be noted that 

there are some important criticalities regarding the overlapping of the project “Tous autour de 

l’enfance” with other “twin projects” (see the paragraph below on effectiveness), in particular: 

a. with the project of Soleterre in partnership with the association 100% Mamans 

(https://soleterre.org/cosa-facciamo/inclusione-sociale-e-lavorativa/meres-en-ligne-madri-in-

prima-linea/); 

b. with the project of OVCI on the strengthening of the service centre SAFIR and the 

application of RCB strategy 

(http://www.ovci.org/index.php?option=com_content&view=article&id=634&Itemid=559&

lang=it); 

c. with the project managed by Ai.Bi. and financed by the European Union. This project, 

entitled « PLATEFORME CDE : Projet de création d’une Plateforme Nationale pour le 

développement, la mise en œuvre et le suivi des politiques publiques en matière d’enfance, 

dans le respect de la CDE», (https://leseco.ma/la-plateforme-cde-maroc-souffle-sa-

premiere-bougie/ - https://eeas.europa.eu/delegations/ivory-coast/33674/lancement-de-la-

plateforme-convention-droits-de-lenfant-cde-maroc_fr). 

These projects indeed are very similar, with common actions which, as we shall see below, are 

difficult to attribute to one project or the other. According to the criterion of external coherence, the 

evaluators considered this as an evident overlap and not as declared by those responsible of the 

three promoting NGOs, elements of synergies and simultaneity between projects carried out at the 

same time. The overlapping aspect is testified also by the fact that several persons interviewed (in 

some cases the project itself) attributed actions of the project “Tous autour de l’enfance” to the EU-

funded project and not to Italian Cooperation. 

5.3 Effectiveness 

EVALUATION QUESTION: TO WHAT EXTENT WERE THE ACTIVITIES PLANNED IN THE PROJECT 

REALISED? TO WHAT EXTENT EXPECTED OUTPUTS HAVE BEEN ACHIEVED? 

Project effectiveness varied considerably, sometimes even within the same activity, as in the case of 
the service centres envisaged: the consolidation of the existing ones, in Casablanca and, above all, 
Tangier are characterized by a good level of effectiveness, while the level of the two new centres in 
Meknes and, above all, Fez, is decidedly low. 

The effectiveness of the service for disabled children is quite high but mitigated by a basically 
negative opinion of the parents. 

Instead, as regards the effectiveness of training to representatives of the CSOs, as well as the 
functioning of the Platform, the website and the Service Charters, the level is very low or low. 

Finally, for research, effectiveness seems sufficient, while for communication and awareness, the 
criterion of effectiveness is theoretically good but in reality difficult to apply due to doubts about the 
authorship of many actions. 

The criterion of effectiveness was analysed through data obtained from project progress reports 

(interim reports and final report) and from interviews with the representatives of Ai.Bi, Soleterre 

and OVCI, local partners and some target groups of the project. 

All planned activities were completed within the agreed deadline, but not all beneficiaries were 

reached by the project (e.g. 269 children vs the initial target of 1,000, disabled persons 120 vs the 

initial target of 200). On the other hand, the number of single mothers reached was much higher 

than planned (1,357 vs the initial target of 200). The following table summarizes the planned 

activities and those realised according to the three results of the project. 
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Activities and expected beneficiaries Activities performed/beneficiary achieved 

R1: The capacity of Moroccan civil society organizations is strengthened and institutionally 

accredited 

A1.1 Research and statistical quantitative and 
qualitative elaboration on the target groups, and 
national mapping of the Moroccan CSOs engaged 
on the subject 

The research coordinated by AiBi and named  
“Familles vulnérables, enfants en institution. 
Rapport sur la discrimination des femmes et des 
enfants au Maroc” was published on March 2017 

A1.2 Strengthening the training skills of the CSO 
operators and of the National Collective CDEPF. 
Expected beneficiaries: 30 CSO representatives 
and 5 CDEPF Members are trained to improve 
their capacities of service, lobbying and social 
communication 

Two training sessions of three days each on 
Lobbying (32 people trained) and Social 
Communication (28 people trained) were carried 
out in the second half of 2016 

A1.3 Preparation of the Research report and of the 
Recommendations to be included in the current 
Integrated Public Policy of Child Protection and 
presentation through a National Conference 

CDEPF recommendations were presented during 
the National Press Conference held in Rabat on 23 
May 2017  

R2: The rights of vulnerable groups are protected and guaranteed through the consolidation 

and/or start-up of experimental territorial services  

A2.1 Structuring an experimental service of social 
assistance and employability devoted to single 
mothers. Expected beneficiaries: 200 

A total of 1357 single mothers were assisted 

A2.2 Provision of social accompanying and career 
guidance services for institutionalised or outgoing 
children (care-leavers). Expected beneficiaries: 
1000 

269 young people assisted at the closure of the 
project 

A2.3 Expansion of SAFIR socio-sanitary and 
employability service aimed at families, children 
and young people with disabilities (at risk of family 
abandonment) 

102 new families assisted at the closure of the 
project 

A2.4 Start-up of a Community Based 
Rehabilitation (CBR) pilot service. Expected 
beneficiaries: 200 

120 beneficiaries cared for 

A2.5 Definition of a Service Charter At the end of the project, 1490 Service charters 
were distributed among the different groups of 
beneficiaries: 290 for young people with 
disabilities, 780 for single mothers and 420 for 
Care Leavers. 

R3: The rights of vulnerable groups are promoted to direct beneficiaries, institutions and the 

whole Moroccan civil society 

A3.1 Creation, activation and maintenance of an 
on-line National Thematic Platform 

The website/ platform 
(http://enfancemaroc.org/?page_id=35 ) was put 
online on 23 May 2017 on the occasion of the 
press conference launching the media campaign 
planned by the project  

A 3.2 Creation, production and dissemination of 
information kits, radio spots and social networks, 
and mass-media campaigns for awareness raising. 
Expected beneficiaries: 20.000 people are 
informed and have access to a national online and 
social networking platform on minors rights in 
Morocco 

At the end of the project, the spot and videos 
realised in the framework of the campaign had 
more than 20.000 views (Youtube + Facebook). At 
the time of the project closure, the Collective 
Facebook account had about 1450 
stable fans and about 1280 interactions every week 
and since the beginning of the project, it increased 
of more 1000 stable units (fans) 

A3.3 Organisation of initiatives for promotion, 
awareness raising and public dissemination. 

3 Conferences were organised and realised: 
1. Conference launching the project (7/5/2016) 
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2. Press Conference launching awareness raising 
and public dissemination campaign 
(23/5/2017) 

3. Final Conference of the project (23/11/2017) 

Analysis of the effectiveness of actions performed was however hampered by a number of 
difficulties for the following reasons: 

• overlapping/complementarity with the EU project, as mentioned above, involving some of 

the same local partners. This project planned not only to create the CDE Platform, involving 

many of the associations already united in the National Collective (established as an 

informal group in 2013 and chosen as a subject to be strengthened by the project under 

review), but also to perform other similar actions (training to improve CSOs, creation of a 

website/platform, creation of experimental local services for the social re-integration of 

children leaving care, definition of a National Action Plan); 

• overlapping/complementarity with the Soleterre project in partnership with the association 

100% Mamans entitled “Mères en ligne”, operational since 2015, with the objective of 

increasing medical and psychosocial support, work placement and legal aid (strengthening 

the same services referenced in the project “Tous autour de l’enfance”). The project was 

funded by the European Union in partnership with the Social Development Agency, a 

Moroccan ministerial body, as part of the Gender Equality Support Programme 2012-2016; 

• overlapping/complementarity with the project rolled out by OVCI regarding the expansion 

of the SAFIR service centre and application of CBR, funded by the Friuli-Venezia Giulia 

Region. The project “M.A.R.O.C.C.O. - Mothers Active in Rehabilitation, Guidance and 

Involvement of Communities” - a pilot project for a Community Based Rehabilitation 

programme”, initiated in June 2015 and completed in November 2016. Complementing this 

programme, in December 2017 the project I.N.C.L.U.S.I.O.N.E.: Integration in the Local 

Community, by means of an Integrated and Holistic Service, was launched, catering to the 

Special Needs of disabled children, to meet the welfare and rehabilitation needs of many 

disabled persons struggling to find a suitable Centre in the Temara area; 

• no baseline was defined at the start of the project, thus it is not possible to compare figures 

after its completion. This aspect relates chiefly to the expansion of the service centres of 

Casablanca, run by INSAF, and Tangier, run by the association 100% Mamans, already 

operational prior to the start of the project, thus probably in possession of figures on service 

use; 

• pre- and post-training questionnaires were not given to CSO workers to assess initial skills 

and newly acquired skills;  

• in several cases difficulties were encountered collecting information (no possibility of 

accessing information on single mothers and/or doing interviews or administering 

questionnaires, no possibility of gaining access to user files and activity reports of service 

centres, except for those of the association FRZ (on minors) and the association DAO 

(single mothers); 

• the effectiveness of the awareness-building campaign - relating chiefly to removing the 

stigma attached to single mothers and abandoned children, dealing only fleetingly with 

disabilities – would require a separate evaluation, with the creation of an experimental group 

and a control group using the counterfactual approach. With regard to the present evaluation, 

the effectiveness of actions performed may be gauged only based on the quality/quantity of 

output and materials generated, channels used (Internet, Social Networks, radio, TV, press, 

etc.) and the number of persons reached, taking into account mainly the data given in the 

project's final report. From the tools available it is only possible to ascertain the number of 

persons actually reached by the number of times videos uploaded to Social Networks have 

been viewed, the number of followers of channels used, and the persons present during 
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events. With regard to traditional media (radio, TV, press), it would be necessary to request 

an estimate of the audience and the profile of listeners/readers. This operation is naturally 

not feasible in this specific context;  

• finally, data collected through the consultation of archives and registers – which proved to 

be incomplete – and through questionnaires administered to beneficiaries helped to a limited 

extent with an appraisal of effectiveness, as well as other criteria, since as the characteristics 

of the universe were unknown, it is impossible to settle on a representative sample, from 

both a statistical and sociological viewpoint (with reference to the variety of beneficiary 

types). 

Further to these initial considerations and following an analysis of collected documentation and 

information, some conclusions were reached regarding the criterion of effectiveness, which are 

given below for single activities. 

5.3.1 Service centres aimed at single mothers 

This activity (activity A2.2) entailed the consolidation of two existing centres, that of Casablanca, 

run by INSAF, and that of Tangier, run by the association 100% Mamans, as well as the creation of 

two new service centres run from the Dar Atfal Al Wafae orphanage in Fez and the Fondation Rita 

Zniber orphanage located in Meknes. 

Generally speaking, a lot more single mothers became involved in the project than the number 

initially planned (200, compared with the actual number of 1,357), even though the increase related 

chiefly to the centres of Casablanca - association INSAF (1,134) and Tangier – association 100% 

Mamans (178), which were already operational prior to the start of the project, for which some of 

their services were expanded. In the same period the association 100% Mamans received another 

EU financing, as mentioned in the previous paragraph, which had the same aims and objectives.  

The two service centres of Fez and Meknes, created with the support of the initiative, reached a 

total of 45 women, providing them with basic services, such as counselling and guidance. At 
the end of the project the orphanage in Fez completely suspended the service aimed at mothers. 

Mothers assisted by the project are no longer traceable. The two service centres of Tangier and 

Casablanca, operational before the project was under way, were granted resources to expand their 

services. Today they are perfectly operational, and continue to help single mothers.  

50% of single mothers interviewed during the evaluation went to the Tangier centre, 45.6% the 

Casablanca centre and 4.4% the Meknes centre. From a sociographic point of view, mothers who 

answered the questionnaire showed a wide variety, suggesting that the pregnancies out of wedlock, 

is a cross-cutting social phenomenon. In fact, the age of mothers interviewed was quite evenly 

distributed: 7% is less than 18 years old; 28% between 18 and 21; 20% between 22 and 24; 13% 

between 25 and 28; 7% between 29 and 31; 17% between 32 and 35; while 4% of interviewed is 

more than 35 years old. 

With regard to education levels, 63% had completed lower secondary school education, 20% had 

primary school education and 11% of single mothers interviewed had not attended school at all.  

With regard to employment, 57% of women were factory workers, while 13% were housewives; 

with the same percentage of 7% there are those who are looking for employment, female students 

and female employees. Unemployed mothers represent 4%, while mothers on internships, mothers 

employed in service centres and domestic mothers respectively account for 2% of the interviewees. 

The housing situation is of fundamental importance, since single mothers are seldom able to count 

on the support of their families. The majority of 78% of mothers live in rented accommodation, 
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while 13% reside in reception centres. With 2%, there are respectively those who live in their own 

home, in the house in which they work, with relatives, and with friends. 

74% of mothers live alone with their children, while 7% live with their family (sometimes extended 

family); the same percentage of mothers lives with female friends.  

Finally, with regard to children, 94% of the interviewed live with one child, and 6% live with 2 

children. 

Questionnaires administered to beneficiaries showed a very high degree of satisfaction about the 

usefulness of services provided, which included social assistance and reception, legal 

representation, registering children with the civil registry office, career guidance, and so on. 89% of 

those interviewed said services used were very useful, 9% said they were useful, and just 2% were 

dissatisfied, as the graph below shows. 

 

98% of interviewed mothers were thus satisfied or very satisfied with the services received. This 

judgement is confirmed by the fact that 68% of those interviewed said they had recommended the 
services offered by the service centre to others (22% of whom to more than one person), as the 

graph below shows. 

 

With regard to services used and relative satisfaction, assistance with labour/childbirth and 

registering at the civil registry office were the services most used by interviewed mothers (by 89% 
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Overall satisfaction of services
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46%

Services recommended to other people

No

Yes, to more than one person
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and 83% of interviewees respectively). These were followed by help with work placement (used by 

70% of mothers), career guidance (67%) and mediation (43%). The family reintegration service was 

used by 31% of mothers interviewed, while paternity recognition came last in the ranking of 

services, used in 26% of cases. 

Looking at user satisfaction, all values regarding services are extremely high, with the most 

satisfaction expressed for assistance with childbirth and registering children. It is interesting to note 

that none of those interviewed said services did not serve a purpose.  

The graph below gives an overview of services used and relative user satisfaction. 

 

It is interesting to see that a significant percentage of mothers remained in contact with the centre 

even after the birth of the child: 74% of mothers continued to attend the centre, while 26% did not. 

 

Those mothers that said they continued to attend the centre came for the most part from the Tangier 

centre. 
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The high percentage of mothers staying in touch with the centre is very important for appreciating 

mothers' expectations in terms of support in a context in which general economic difficulties are 

compounded by the status of social marginalisation caused by their pregnancy and maternity out of 

wedlock. These mothers indeed require help and support not just at the time of childbirth and 

immediately thereafter, but also for a period of time covering the first years of the child's life, being 

almost always without family support and having to reconcile work and parenting.  

Thus the centre continued to be a point of reference for the majority of mothers, for a number of 

reasons, as shown in the graph below. 

 

With regard to services provided by the centre, as well as more traditional services provided, 78% 

of mothers said they had used, or are continuing to use, ancillary services in the period after 

childbirth, between 2017 and 2018. The graph below shows the services used.  
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As can be seen, there was a wide variety of support offered by service centres, especially that of 

Tangier, to mothers even after the birth of the child. The most frequent help provided was that of 

finding housing, followed by food and medicine provision and medical check-ups. It is interesting 

to note that psychological help, career guidance and work placement come above financial support.  

It is also interesting to see the presence of a range of services/activities that might appear to be 

superfluous compared with primary needs, such as housing, food and medical treatment, such as 

yoga and dance courses. But the use of these services bears witness to single mothers' need to 

overcome their state of marginalisation by rebuilding their social relations and self-esteem.  

This shows a holistic approach to the problem of pregnancies out of wedlock, seeing to primary 

needs but also rebuilding the sphere of personal ties and interests, or that part of one's life and 
identity that has been destroyed by stigma and social marginalisation in a social and cultural setting 

that looks down on their status as single mothers. 

It should be remembered however that this global approach to the phenomenon of abandoned 

children, which focuses on the single mother, was adopted chiefly by the Tangier service centre, 

which arranged most of the support activities and initiatives considered beyond “basic”. 

Here it is interesting to note that only 48% of mothers helped also knew about the organisation that 

ran the service centre, and these also came from the Tangier centre.  
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This was thus a sort of user loyalty process, providing continuous and wide-ranging support with 

material and identity rebuilding, especially after childbirth and the period immediately after birth. 

This is corroborated by the fact, already mentioned, that some mothers, after being helped by the 

centre, later joined forces with the centre as volunteers, working in the nursery or being involved in 

radio broadcasts on the subject of single-parent families. 

Apart from the exceptional example of the Tangier service centre, which undoubtedly represents a 

best practice – as described in the final chapters of this report - it should be remembered that 

almost all interviewed mothers assisted by the three service centres of Tangier, Casablanca and 

Meknes, expressed a positive judgement on support received: 98% said it was useful for solving 

their problems, and of these 89% believed it to be very useful. 

To this aim, the free comments expressed by 22 of the mothers interviewed regarding positive 

aspects – the majority – and negative ones of their experience are of particular interest.  

Positive and negative aspects of their own experience  

- all their services are very useful 
- accompanying towards health services 
- theatrical activities, dance and body expression, listening skills 
- their support more than family, I felt at home, respected and protected 
- we learned how to educate our children, how to take care of them 
- helping me to prepare documents for my child and supporting me 
- I was not well treated, listening is not enough. Now I feel abandoned with a disabled daughter. I 

have difficulty to cure her. For her, I quit my job at the factory 
- learning to use the sewing machine and finding a job thanks to this training 
- accompanying and social and material assistance for mothers and their children 
- medical treatment, accompanying. There is no discrimination even though I am an immigrant 
- communication, listening and psychological help that saved me from suicide 
- accompanying to motherhood and support from the social worker, the documents for my child 
- training 
- help in medical and health care, accompanying to motherhood and the legalization of my 

daughter's situation 
- legal aid, accompanying to motherhood and kindergarten 
- accompanying, monitoring, help and support and listening ability 
- vocational training, job search, kindergarten and documents for my child 
- the behaviour of the operators towards the mothers at the level of communication and 

accompanying 
- psychological help, affection, preparation for a new life, self-esteem 
- conviviality, family life and communication 
- kindergarten, going out to the cinema, psychological assistance, self-esteem 
- accompanying in the period of pregnancy and childbirth and subsequent assistance, kindergarten 

52%

48%

Knowledge of the organization that manages the service centre

No

Yes
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The high degree of satisfaction, plus the fact that instead of 200 mothers for which assistance was 

planned, the centres actually helped 1,357 single mothers before and after childbirth, or mother with 

children born out of wedlock at risk of being abandoned, points to a very high level of 
effectiveness (in particular for the centres of Casablanca and above all Tangier), naturally with 

variations due to the approach and operative modalities of the various centres. So although the two 

main service centres had been working for several years prior to the intervention, it cannot be 

denied that the help guaranteed by the project definitely contributed to an increase in their 

effectiveness.  

5.3.2 Reinforcement of the SAFIR centre and the start-up of a community based rehabilitation pilot 

service aimed at disabled children 

The project sought (Activity A2.3 and A2.4) to reinforce services of the existing SAFIR centre, 

offering welfare and healthcare support and work placement to families, children and youngsters 

with disabilities and applying the RBC25
 (renamed Community Based Inclusive Development) 

strategy, being tried out in a similar pilot project with the same partners and in the same localities 

already mentioned.  

The application of this RBC strategy has worked well and in part is still continuing to function. The 

positive results of the application of this strategy were measured by the project with a scientifically 

based assessment scale inspired by the parameters of the ICF (International Classification of 

Functioning, Disability and Health)
26

 and confirmed by the numerous testimonials of the 

beneficiaries consulted during the evaluation exercise. Results measured by such classification refer 

particularly to: Increase of “Communication and Socialisation” abilities and improvement of the 

index of “Daily Abilities” and of “Motor Abilities”. In fact, the beneficiaries consulted confirmed 

such positive results in terms of improving of life quality (especially in increasing communication 

and socialization skills and improving daily and motor skills). 

The centre received 102 families and 120 disabled children, compared with the figure of 200 

planned by the project. A worker involved in the RBC programme, interviewed during the 

evaluation, said: « Plusieurs parents me disent: Quand on cite mon nom à la maison les enfants 

tombe de joie »
27

. Another worker cited a mother benefiting from the RBC programme: “vous 

m’avez donné plus que les autres n’ont pas pu me donner”
28

. 

A panel of 20 families out of the 102 that benefited from support from the project was consulted. 

While statistical representation could not be guaranteed, not knowing the sociographic traits of the 

set of families, making it impossible to build an adequately structured sample, the families chosen 

for the panel presented a wide variety of situations in relation to the main variables. 

 

25This is a strategy promoted and launched by the World Health Organisation (WHO) to support the 
rehabilitation, participation and inclusion of disabled persons in their home communities. The strategy is 
implemented through the efforts of disabled persons themselves, their families and communities, and through 
adequate healthcare, educational, professional and social services. In practice, this is a strategy that seeks to 
ensure equal opportunities and the social integration of disabled persons through their active participation of 
themselves, their families and communities, with adequately structured awareness-building and training 
initiatives. 
26 The International Classification of Functioning, Disability and Health (in short, ICF) is a disability 
classification system developed by the World Health Organization (WHO). The ICF text was approved by 
the 54th World Health Assembly (WHA) on May 22, 2001 and it was recommended that Member States use 
it in research, population studies and reporting. ICF provides both a unified and standard language and a 
conceptual reference model for the description of health and related states. 
27 Translation: "Many parents tell me: when we mention your name at home, children burst with joy" 
28 Translation: "You gave me more than everyone else could have given me”. 
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There was a quite balanced mix of men (45%) and women (55%) in the panel. 

The average age of those interviewed was 47.1 years, 47.7 years for the men (aged from 28 to 66) 

and 46.6 years for the women (28 to 62).  

With regard to employment status too, the panel was quite varied, with a slight predominance of 

housewives (30%), followed by small-scale informal workers (25%) and even percentages of 

factory workers and unemployed (both 10%). The category of pensioners, building painters, 

gardeners, farmers and that of RBC agents, each represent 2% of the panel of the interviewed 

parents. 

Finally, concerning the overview of the number of children per family, there is a prevalence of 

families with 4 children (30% of those interviewed), followed by families with 2 children (25%) 

and 5 children (20%). Families with 3 children account for 15%, while families with 1 child account 

for 10%. The average number of children per family in the panel was 3.25.  

With regard to the gender of disabled children, the panel had a slight prevalence of boys (60%) 

over girls (40%). 

Distribution for the age of disabled children was quite even for the different classes; children up to 

10 years represent 10%, those included in the class from 11 to 17 years 35%, from 18 to 21 years 

25%, while disabled children over 21 years are 10%. 

75% of disabled children attended school, with the remaining 25% not entering the world of 

education. 

This figure varies according to gender. The percentage of disabled sons attending school was lower 

(62.5%) than that for daughters (83.3%). 

 

With regard to the persons caring for disabled children on a daily basis, the answers highlight the 

great burden that families have to carry. Families do not appear to have any outside support: for 

60% of the interviewed panel it was the mother that looked after the child, while in the remaining 

40% of cases all members of the family took responsibility. 

62,5%
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37,5%

16,7%
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Financially speaking, the situation has remained unchanged: just 5% of the panel of interviewees 

receive a small help from the State, while the remaining 95% of families receive no form of 

external contribution. 

 

Thus, in the absence of outside support, the project filled a void that no one would have filled. 

Looking at the criterion of effectiveness, it is noted that according to 80% of parents in the panel, 

the project helped to improve the condition of their disabled children. 

 

The section below gives the type of improvements observed by the parents interviewed. 

Improvements observed 

- walks better 
- participates more in family life 
- communicates better 
- more independent 
- general improvement in mental disabilities  
- more positive behaviour 
- improvement in skills needed for daily routines  

40%

60%

Who takes care of the disable son

Mom

Family members

95%

5%

State support

No

Yes

20%

80%

Improvements thanks to project support

No
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- improved hygiene 
- learned to use the phone 
- likes going out, performing activities he/she did not use to do 
- greater discipline 
- has taken more responsibility for younger sister 
- has managed to find a job with a trader 
- is happier 

These are important improvements, especially if one considers the brief lifespan of the project. 

This judgement appears to be confirmed by children/teens parents' perception of project activities. 

The table below gives the comments about these perceptions.  

The perception of the beneficiaries according to the parents 

- with age certain activities disturb him above all because the beneficiaries are small 
- well, improved communication with the family 
- happy (two boys and two girls), jokes with them 
- happy / at the beginning she was afraid but after two sessions it got better 
- happy, satisfied because it shows on her behaviour 
- writes well, speaks well and feels good 
- feels very well, happy after participating in the activities 
- he liked going to school 
- he really likes the house, he was happy 
- he is happy, he listens 
- he didn't like re-education very much, he thinks he is too big 
- more or less satisfied 
- positively but there is no continuity 
- the visit is also important for her because they come for her / I learned a lot of things. I didn't know 

them and I overprotected her with hyperactivity but fortunately I learned many things 
- jokes with people who do re-education 
- satisfied with sports activities, marathon 
- shy and does not speak a lot, but she has difficulties with school, activities such as cooking 
- a little (at his age he is bored) 
- a bit since the visits are short and infrequent, which leaves some adaptation 

Considering effectiveness, one should reflect on the reasons behind positive changes to the living 

conditions of the disabled children. The project certainly helped to break, or at least mitigate, the 

state of isolation suffered by both beneficiaries and by their parents caring for them every day. 

Nevertheless, an important factor appears to relate also to the type of approach adopted, based on 

the customisation of support, adapting to the individual situations of the beneficiaries.  

As the table below clearly shows, a wide variety of activities were performed for disabled children. 

Activities performed 

- activities in a club 
- house calls 
- physiotherapy sessions 
- speech therapy consultancy 
- provision of hearing aid  
- psychological support for family 
- pedagogical advice on how to act and react with one's daughter 
- becoming more independent when doing daily tasks  
- specialist education 
- trips out (markets, fairs, parks, cinema) 
- provision of hygiene materials 
- linguistic and communication re-education 
- general support courses 
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Although parents admitted there had been important and positive changes, the general view 

expressed by them about the support received through the project tended to be negative. 

Satisfaction was expressed by 45% of those interviewed, while 55% gave a negative judgement 

about the project. It should also be noted that the worst rating, that of “not at all satisfied” was given 

by an unusually large number of interviewees (10%), while very few gave a “very satisfied” 

response (just 15%), naturally relating to the positive effects of project activities on the 

beneficiaries.  

 

In actual fact, although these figures appear to contradict the improvements observed and the 

responses of beneficiaries as expressed by their parents, one should consider some aspects that had 

a large bearing on this negative judgement. 

Firstly, this judgement appears to derive from the fact that support was pulled at the end of the 

project, probably due to the fact that an adequate exit strategy had not been put in place. In fact, this 

lack of an exit strategy, which is an aspect shared by other project activities, may have resulted in 

feelings of frustration, with parents' expectations disappointed, and lead to negative judgements. 

Secondly, interlocutors have frequently stressed the need for continuing support over time, since 

the process for the recovery and/or re-education of motor and cognitive capabilities of children and 

adolescents is an extremely slow and gradual one, and is not compatible with a set of project 
activities lasting just two years. A sudden interruption in support, as appears to have happened in 

some cases, may often lead to processes of regression that can be difficult to stop, rendering 

workers' efforts vain and disappointing the hopes and expectations of beneficiaries and their 

parents. 

The void left by the project could not be filled by other initiatives. Just 40% of interviewed parents 

said they had had some form of support after the project from other NGOs, while 60% said they had 

received no support at all. 
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Even the presence of some volunteers trained by the project that (partially) continued to follow 

disabled children was not enough to fill the void left by the project and prevent a generally negative 

view of the project.  

Thirdly, we should stress the situation in which the parents of disabled children found themselves, 

which we may summarise as one of exasperation, receiving only rarely any form of external 

support, from public or private bodies, in handling their difficult situation. Parents were asked what 

type of support they wished for their children. The answers are given in the table below. 

Desired support 

- medical check-ups and specialist healthcare 
- more physiotherapy sessions 
- neighbourhood schooling 
- specialist education suitable for the child's age 
- learning to read and write 
- more trips out 
- financial aid 
- more specialist and rehabilitation sessions 
- vocational training and work placement 
- study tools 
- more frequent support sessions 

In light of the above considerations, in theory activities performed in favour of disabled children 

and adolescents were very effective, however this judgement is lessened by the sense of frustration 

and the disappointed hopes of disabled children and their parents due to the sudden termination of 

support given by the project.  

5.3.3 Opening of two service centres aimed at institutionalised children 

The project included actions to open two service centres aimed at youngsters leaving care, having 

reached adulthood or almost (care leavers), housed at the association SOS Village d'Enfants in 

Casablanca and Fondation Rita Zniber in Meknes (Activity A2.2.).  

The services provided by the two centres were social integration and career guidance for entry in 

the workplace, also through an Individual plan to access work, which basically consists of a 

professional project to be carried out at training facilities operating on the territory. As regards 

specifically entering the workplace, as reported in the project report, "of the 119 youngsters who 

have used the services offered by the service centre of the Rita Zniber Foundation, 16 youngsters 

carried out an internship in 2016; 21 youngsters have been enrolled in ANAPEC, 15 have been 

included in affiliated internships; 2 beneficiaries obtained an employment contract, 10 benefited 

from a support for the creation of two cooperatives, 10 were included in the formal sector, 30 in the 

informal sector”. 

As for the 150 young beneficiaries welcomed by the SOS Village d'Enfants service centre, "35 

young people carried out paid internships and 95 carried out unpaid internships". 

Thus, a total of 269 youngsters were registered, compared with the initially planned number of 

1,000. This marked a considerable difference between initial aims and actuality, which should 

prompt serious and in-depth questions to be asked by promoting NGOs and by those that should 

have been ensuring that resources set aside for these activities were actually being used for the 

original purpose. The evaluation team cannot consider as admissible the explanation provided by 

the manager of Ai.Bi Morocco, which is reported verbatim: "They were indicated as final 

beneficiaries of the action, in the sense that they are not the direct beneficiaries but the children 

who thanks to the duplication of the activities by SOS villages d'enfants and the Rita Zniber 
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foundation in the years to come will benefit from the tools and practices of the project. So the direct 

beneficiaries are the 269 who actually participated in the project"29. According to this logic, 

therefore, minors assisted over a span of years, however not specified, after the end of the project 

would also be included in the count. 

The evaluation team must stress that the absence of such an analysis puts a serious dent on the 

effectiveness of these activities. Support for minors leaving care structures where they have lived 

for a long time (some for their entire lives) is fundamental for combating the phenomenon of child 

abandonment, as the process of social integration is crucial for those who have experienced the 

process of primary and secondary socialisation in settings marked by deprivation, in which the 

chances of normal social integration and more generally a normal life are diminished. 

With only 26.9% of the planned activities realised, the doubts expressed about the paradigm 

underpinning the project's aims take on a more visible form. If indeed the integration – or re-

integration – of institutionalised children into social life to be one of the central parts of the strategy 

to combat the phenomenon of child abandonment, the way the project evolved meant that this issue 

unfortunately became a side issue. 

As happened for the question of social stigma and marginalisation suffered by single mothers, the 

project made a simplification of reality by focusing efforts and consequently available resources 

exclusively or almost exclusively on the moment immediately after childbirth, i.e. when the mother 

decides on the fate of the new-born. 

Everything coming before that moment, i.e. social and cultural discrimination against women, and 

their rights regarding having a baby out of wedlock, and everything following the decision to give 

up the child, naturally if that is the decision taken, appears to have been rather neglected by the 

project, or at least treated as side issues. 

The adoption of one paradigm, that of the rights of the child, to the detriment of other paradigms, 

such as women's rights and the rights of persons who through no fault of their own have been 

forced to become men without a family behind them, actually rendered some project activities 

secondary in nature.  

In this regard, it cannot be supposed that the problem of child abandonment can only be solved by 

persuading mothers to keep their children or, if this were not possible, to resort to adoption (both 

domestic and international). This process cannot, unfortunately, always have these two outcomes: 

orphanages and the placement of abandoned children in residential care are an indisputable reality 

that has taken on considerable proportions in Morocco, just as in other countries.  

In this sense, if activities performed in favour of 1,000 minors going to be deinstitutionalised had 

been a fundamental element of a global strategy to combat the serious phenomenon of child 

abandonment, such a poor result, being much lower than initially expected, should have raised more 

than a few concerns. Either these results are due to serious difficulties emerging during the rollout 

of the intervention, or the decision was taken to give priority to other project activities. 

Unfortunately, no document made available by the evaluation team contains an explanation for such 

an evident discrepancy between project objectives and what was actually realised in terms of 

activities in favour of minors going to be deinstitutionalised. This is not the only problem. Collected 

data on the few activities performed show up some criticalities in terms of the effectiveness 

criterion. 

 

29 E-mail by the responsible of Ai.Bi. Marocco transmitted to the TL of the evaluation team on 12 June 2020 
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Although only a few minors gave responses to the questionnaire, below expectations, it was 

nevertheless decided to give the data collected in percentage form to remain in line with the rest of 

the analyses contained herein. The values expressed are naturally purely indicative and in no way 

can they be viewed as a true picture of reality for those minors that used the services of the two 

service centres during the project (over two years). 

58% of those interviewed used the services of the Meknes centre, 42% used those of the Casablanca 

centre. The average age of those interviewed was 20.1 years, with 58% in the 17-19 year class and 

42% in the over-19 class. 

The stay in residential care is quite important: 50% of youngsters spent from 16 to 20 years in 

these structures, while 25% of the total spent more than 20 years. 

 

The level of education is high on average: just 8% of those interviewed dropped out of school after 

primary education, while 83% completed or are completing secondary or vocational education. The 

percentages are given in the graph below. 

 

With regard to current employment status, 33% are working and 8% have jobs relating to their 

studies. The remainder of those interviewed are studying. 

 

Up to 5 years 6 to 15 years 16 to 20 years More than 20 years

17%
8%

50%

25%

Years spent in the institution

8% 8%

25%

58%

Primary school Integrated classroom Higher education Professional institutes

Education level

33%

58%

8%

Current occupation

I have a job

I'm studying

I study and work



 47 

With regard to housing, a crucial aspect for youngsters who have spent practically their whole lives 

in residential care, 42% still live in a reception centre, while 25% live in a residence. Those living 

in independent housing make up 33% of the total, divided into 25% renting on their own and 8% 

renting with housemates. 

 

The degree of satisfaction regarding services provided by the service centre was high on average, 

although differences were noted for single services. The most popular service offered was 

vocational training, with a positive view given in 92% of cases (very useful for 58% and useful for 

33% of those interviewed). This figure can be explained by the fact that vocational training is, of 

course, one of the main keys to enter a restricted and limited labour market resulting from the 

economic situation described in the introductory chapters; in this framework, it is worth to take into 

account that outgoing minors cannot rely on family systems and/or networks able to assure, on the 

one hand, material support in the period between the end of studies and the starting of the first work 

experience, on the other hand, to actually facilitate the search for employment through the system of 

relationships, also of informal kind.  

Concerning the other services, the ones that received a less good, but still positive judgement they 

were psychological support and search for accommodation, which both received a 67% satisfaction 

rating. However, support in searching for accommodation was also the only service to have 

obtained a very negative judgement from 8% of those interviewed. The graph below gives an 

overview of single services provided by the two centres. 

 

Finally, an interesting value was recorded for youngsters remaining in touch with their residential 

care structure. Indeed, all those interviewed have remained in touch, for sundry reasons, with the 

care structure they have lived in for most of their lives. 
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These results merit further consideration. While the satisfaction level for services offered by the 

service centre is high (or very high) on average, there is still quite a clear tendency for youngsters to 

consider their residential care structure as a fundamental point of reference, in terms of friendships 

and above all problem solving. Interviewed youngsters that used the service centre gave a generally 

positive judgement on its services, yet they are still seeking solutions to the fundamental aspects of 

their lives, especially somewhere to live, vocational training and finding a job.  

In the same way as for service activities aimed at disabled children, the extremely short lifespan of 

the project (two years) can in no way be seen as adequate for the care leaving process, which 

naturally requires longer to construct or reconstruct a person's identity, including a network of 

personal ties and more material and organisational aspects of day-to-day life.  

Although these figures are indicative of trends and not a picture of the real situation, we cannot fail 

to note that in terms of housing only 33% of those interviewed had become independent from the 

care structure in which they had lived or from other forms of reception, and only 33% had 

completed studies and were focusing on work. 

Apart from the wide gap between what the project had proposed to do in terms of the number of 

care leavers to be reached (1,000) and those actually helped (269), the effectiveness of activities 

performed appears to be low, from the fact that the deinstitutionalisation process appears to be 

largely incomplete, regarding fundamental aspects of daily life such as finding a place to live and 

finding a job.  

5.3.4 Training for CSO personnel 

The project proposed 2 training courses (Activity A1.2) on the subjects of lobbying and social 

communication respectively, in order to strengthen the skills of 35 CSO workers and of the National 

Collective CDEPF. Training was held, for the lobbying course, from 25 to 27 October 2016, with 

32 participants, and for the social communication course from 28 to 30 November 2016, involving 

project partners and Moroccan CSOs, with 28 participants, some of whom had attended the first 

course. In actual fact, there is a degree of uncertainty about the actual number of participants in 

these two training courses. Consulted documents and interviews appear to show that the number of 

participants was estimated from attendance registers, which also included the names of instructors 

and, probably, technical support staff.  

Training activities overlapped partially with the complementary Ai.Bi. project in Morocco, funded 

by the European Union, which made available an international trainer and a local trainer. 

As already mentioned, questionnaires were not given out to participants before and after training 

to gauge initial and acquired skills, but we can say that of the 46 persons trained by the project, only 

10 persons have remained in contact with the implementing NGOs. This made it practically 
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impossible to use the online questionnaire that had been prepared for the present evaluation. Only 5 

persons replied to the questions, and even though this was a large percentage of the 10 persons 

remaining in touch with their organisations it was not enough to allow a quantitative analysis of the 

information obtained. With regard to the other 36 trained persons, we have no news of 25 of them, 

while the other 11 no longer work for the CSOs they were with at the time of training.  

Of the 5 persons that replied to the questionnaire, 3 are presidents (a paid office in two cases) in 

their respective associations, while the other two are salaried and project managers. The 5 persons 

interviewed work full time in their associations. They are thus persons who have - and presumably 

had at the time training was given - a high level of responsibility within their organisations.  

Therefore, if at least half the 10 persons given training that stayed on with their organisations are 

actually the heads of these organisations, or in any case occupy management positions, and if 

(presumably) at least some - if not all - of the 5 remaining persons have similar roles, then the 

training in question was absolutely ineffective in respect of its original objectives.  

This is not about impact, which will be examined further on, but rather the effectiveness of the 

initiative. A training initiative aimed at members of an organisation has the main aim – the only aim 

we might say - of strengthening the skills of individuals who will then put them at the disposal of 

the same organisation. If trained individuals then proceed to take a different path, even leaving the 

association movement, this means that the investments made in terms of human and financial 

resources to provide such training are undermined and indeed rendered vain. 

It is important to ask questions about the reasons for such an undoubted failure. Unfortunately, just 

as for the poor results obtained by the project for activities centring on children, especially the ratio 

of planned to completed activities, the documents analysed by the evaluation team do not offer any 
sort of analysis, either critical or even simply descriptive, about the reasons for this failure. 

The real question that needs to be asked here is how to gauge the effectiveness of a training 

initiative aimed at the personnel of civil society organisations. To be effective, it is not enough to 

say that the two planned training courses were completed, since effectiveness is also measured 

according to the purpose and logic behind the training initiatives.  

The purpose of the training in question, indeed, was to improve not so much the individuals 

involved as the organisations. So when one considers the effectiveness of training, classroom 

participation is but the first step in a much longer process, part of which consists of passing on to 

the rest of the organisation, or to a part of it, the contents of the training activity. Then there is the 

practical application of training through the use of learned notions in the organisation's operating 

procedures. 

If we take a superficial view in ascertaining whether training was undertaken, the project may 

paradoxically be said to have kept its promises. From a financial standpoint, resources were actually 

spent for the activities they were allotted to. There remain some doubts, however, about the effect 

of overlaps, including financial effects, with the “twin” Ai.Bi. project funded by the European 

Union. Checks on financial aspects and on the possible overlapping, or even mixing, of the budgets 

of different donors for a single activity naturally do not fall within the remit given to the evaluation 

team. 

So from our particular point of view, we must stress that those responsible for the project forgot that 

training is an instrument, not an end in itself. Training had to be undertaken to strengthen 

beneficiary organisations. Without doubt, this did not happen. Consequently, judgement on the 

effectiveness of training activities can only be extremely negative. 
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As already stated, someone within the project should have been able to raise the question of why 

this part of the project was such an evident failure. To help with this reflection, which we hope will 

take place within the promoting organisations to ensure that such failures are not repeated in the 

future, we have singled out four aspects that had a strong bearing on the effectiveness of training 

activities. 

The first relates to the lack of tests on participants' skill levels before and after training. Any 

training initiative has to be adapted to the actual skills possessed by participants, which naturally 

differ from person to person, otherwise training contents may prove to be inadequate for actual life 

situations. Post-training tests are also crucial, because without testing which skills have been 

acquired, it is not possible to know whether training was effective, and thus useful. 

The second aspect relates to the fact that the project viewed training as an end in itself and not as an 

instrument and part of a much broader process. In short, the project took a dangerously reductionist 
approach when conceiving the training process, which instead of producing a change in perception 

and skills amounted to a number of hours spent in a classroom. The project therefore did not see 

that training is first and foremost a process that involves the return of the trained person to his/her 

organisation and the application of learned notions to everyday practice. 

The third aspect relates to the choice of participants. This is probably the most important point that 

resulted in the failure of training activity. Those chosen by their organisation to take part in training 

courses must have some traits that guarantee their participation in the entire process, applying the 

notions learned to the operating procedures of the organisation. In other words, those who receive 

training do not do so for individual advancement, but are always designated by the organisation 

that will receive a benefit from it. This is a veritable investment that the organisation must 

undertake. It is clear in this sense that the persons to receive training were not designated in a 

correct and well-thought-out manner. It should be remembered however that training organisers 

usually draw up a precise profile of potential participants, in other words a set of traits that the 

participant must possess for the training process to be a success. From analysed documents it does 

not appear that such a profile was drawn up, or that organisations were helped to designate 

participants. As a result, these were not suited to the task assigned to them.  

Finally, there was probably a problem in choosing the subject areas of the training courses. The 

topics of lobbying and social communication might not, indeed, have been the best subjects to get 

participants excited. This is naturally only conjecture, yet it is founded on what is considered 

normal by association training specialists. The subjects chosen, indeed, are usually studied in the 

training sphere only for very sound and well-structured organisations that have already overcome a 

number of obstacles and difficulties, and that possess at least two properties: they are homogeneous, 

and have already had experience with the issues tackled by the project.  

In the case of social communication, for instance, the question of communication techniques can 

be tackled only when the organisation knows what it has to communicate, in other words the 

contents of communication. These contents are closely tied up with the more general question of the 

organisation's identity, in turn closely bound to the definition of its mission and vocation, namely 

the reasons for its establishment and the reasons for its actions in the external setting. It is only 

when all members - from heads and managers to simple members and those working as volunteers - 

are very clear in their heads about the organisation's “main aims”, and when the identity profile is 

fully formed, that the questions of communication are not only desirable but also necessary. It is fair 

in this regard to ask whether all the organisations that designated representatives to take part in 

training on social communication possess such traits and, above all, whether the minimum 
conditions were met to ensure the effectiveness of such activities. 
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With regard to lobbying, many observers and experts of association movements, including the 

undersigned, hold that this topic should not be the subject of training activity at all, since lobbying 

is an action that cannot be taught. There is thus a practical dimension to this topic, directly 

connected to practices that are in turn dependent on the specific conditions at a given time of a 

particular context. This is something that training cannot hope to transmit in a few hours of 

classroom teaching. The question of technique may certainly play a part, yet it can only be treated 

by organisations exchanging ideas about their experiences, not in a classroom setting. This does not 

appear to be the case with the project under review. So in this case too, like that of social 

communication, the topic of lobbying might not have been the best choice for strengthening the 

action of organisations to which trainees belonged. 

In light of the modest results obtained, it would probably have been better to choose other topics 

for training, such as the role of associations, which would have been very appropriate in view of the 

loss of a large number of persons from their respective organisations. Or perhaps it would have 

been more useful to look at the question of multi-actor dialogue, in view of the wide range of actors 

involved in the question of child abandonment. Or perhaps more simply, the topic of monitoring 

and evaluation systems should have been covered, seeing that the project was totally devoid of such 

instruments. 

In conclusion, the effectiveness of training activities proved to be extremely poor. We should stress 

here that the comments made about the four aspects that contributed to this poor showing refer to 

errors that are commonly made by many civil society organisations. This should not be an excuse 

however for the project, which should have been able to reflect more deeply about the 

"preconditions" and feasibility of some project activities, naturally starting with training activities 

aimed at CSOs. The absence of a monitoring and evaluation system certainly did not help 

promoting organisations to turn good intentions into effective activities. 

5.3.5 Service charters 

The drafting of Service Charters with reference to single mothers and care leavers (Activity A2.5) 

saw the involvement of project partners and other associations belonging to the CDEPF working 

domestically on the issues tackled by the intervention. The Carte de Services Médico-sociaux et 

éducatifs pour les enfants et les jeunes en situation d’handicap de la province de Skhirat (Temara), 

was drafted as part of the project « Création d’un service d’accompagnement, de formation, 

d’information, et de réseautage pour la promotion de la prise en charge précoce des enfants 

handicapés à la province de Skhirat (Temara)», funded by the EU. In fact, as specified by the 

managers of the three promoting NGOs, this Charter, which had been produced and printed in a 

previous project, was updated as mentioned in the preface and reprinted as part of the project “Tous 

autour de l’enfance”. 

At the end of the project a total of 1,490 Service Charters were distributed to different beneficiary 

groups: 290 for disabled youngsters, 780 for single mothers and 420 for care leavers.  

The final versions of the Service Charters were presented during the project's concluding 

conference. The electronic and paper-based versions were distributed to the various associations so 

that they could pass them out to the respective target groups. It appears from interviews however 

that the Service Charters were not distributed effectively, and failed to reach the project's final 

beneficiaries. The Charters, for instance, were not distributed through the network that was 

accessible to all actors, and were not adequately distributed to the offices and service centres 

responsible for protecting and promoting the rights of these categories.  
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This information is corroborated by answers given in the questionnaires: 93% of single mothers 

interviewed had no knowledge about the existence of the service centre before they used it, even 

though most of them used the services mainly towards the latter end of the project.  

 

Most of the helped women, indeed, even at the conclusion of the project, during the course of 2018, 

learned about the existence of the service centres from “hearsay” or directly from social services or 

in hospital. 

5.3.6 The Platform 

The project helped to create and/or reinforce forms of dialogue and cooperation between institutions 

and associations working on topics tackled by the project. This was an action that had begun 
before the start of the project, with the establishment of the National Collective in 2013, 

subsequently strengthened thanks to European Union funding and the creation of the Platform into 

which – in October 2017 - a part of the National Collective was moved, and which continues to 

operate today thanks to further funding from the EU. 

It appears difficult to attribute any contribution made to the project “Tous autour de l’enfance” to 

the Platform, bearing in mind the gradual federative process over time and the overlapping of 

contributions from sundry donors towards the same initiative.  

5.3.7 Research 

Despite the importance of data contained in the research conducted (Activity A1.1 and A1.3) as part 

of the project
30

 (a number of sources state that in Morocco information and data are “golden”, since 

Moroccan authorities are very reluctant to provide them), if one types in the title of the research in a 

Google search, «Familles vulnérables, enfants en institution. Rapport sur la discrimination des 

femmes et des enfants au Maroc», no results appear. 

Three considerations should be made here about the research. The first relates to the limited 
participation of institutions working in favour of single mothers and of reception centres 

belonging to the “Collectif pour le Droit des Enfants à la Protection Familiale - CDEPF”. Indeed, 

only 4 institutions and 5 reception centres were involved. Despite the limited number, it should be 

noted that these institutions and reception centres are distributed quite evenly over the country. 

The second consideration relates to the very small number of children/youngsters and single 

mothers involved in the research. With regard to minors, 5 focus groups were organised for a total 

of 46 children/youngsters interviewed, aged between 7 and 18, while a total of 36 single mothers 

 

30 The research was carried out by the experts Concepción Badillo and Naima Hajji in collaboration with 
CDEPF - Collectif pour le Droit des Enfants à la Protection Familiale and the Association Ai.Bi. Morocco 
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were involved in the research, in 4 focus groups. In both cases, and in particular for single mothers, 

the number of persons involved appears to be too small.  

The third consideration relates to the dissemination of the research. Despite the above-mentioned 

limitations, this research should have been a crucial contribution to understanding the phenomenon 

to which the intervention refers. A greater dissemination of its results would have contributed to a 

greater knowledge about the issues under discussion, and painted a picture of the situation, which 

associations and institutions working in the sector could use to exchange information and 

experiences. 

It would have been interesting, for instance, to conduct a survey, or add a part to the same research, 

at the end of the project to simply describe, rather than evaluate, the progress made and changes 

produced by the project. By calling the initiative a "pilot" project, which in reality was not the case 

for the reasons given in this report, it would at least have been necessary to make some 

considerations about experimental activity carried out in light of the setting described in the first 

research. 

5.3.8 The website 

Another element to consider is the creation of the website (Activity A3.1). This site 

(http://enfancemaroc.org/?page_id=35), created as part of the project and put online on 23 May 

2017 on the occasion of the press conference to launch the project's media campaign, is still 

working, but has not been updated, having been moved to the website 

http://www.plateformecdemaroc.com/ of the EU project «PLATEFORME CDE : Projet de création 

d’une Plateforme Nationale pour le développement, la mise en œuvre et le suivi des politiques 

publiques en matière d’enfance, dans le respect de la CDE».  

The Platform of the EU project - and relative website - was created in June 2017 and launched in a 

conference in October 2017, one month prior to the concluding conference of the intervention to 

which this evaluation refers. The website http://enfancemaroc.org/?page_id=35, financed by Italian 

Cooperation, thus lasted just 4 months. The few materials that had been uploaded can longer be 

downloaded or consulted. 

In short, in terms of effectiveness, the performance of website activities may be said to be very 
poor, not just for the reasons given above but above all for not having served its purpose. Indeed, 

project activities were not suitably or effectively publicised, for instance only a few single mothers 

were made aware of the activities of service centres aimed at them through the website, as the graph 

below shows. 
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5.3.9 Communication and awareness activities and information campaigns 

In the framework of the initiative, communication, included the ad hoc campaigns, and public 

awareness rising (activity A3.2 and A3.3) were promoted through: 

• The staging of 3 events: a. project launch conference; b. press conference to launch the 

awareness-building and public dissemination campaign; c. closing ceremony. 

• Conception, production and dissemination of information kits, radio and social network ads 

and mass-media awareness-building campaigns: 

o as part of the initiative 1,000 information kits were made and distributed, including bags 

and T-shirts on the awareness-building campaign; 

o there was 1 radio appearance (radio SNRT in July 2017) and 2 TV appearances (2M and 

SNRT), one of which an interview with the project head on 17/05/16, and 1 appearance 

in the evening TV news at the time of the project launch conference;  

o an information and awareness-building campaign centring on the issues tackled by the 

project was conducted. The campaign, called "BINCOM" (in Arabic = BETWEEN US) 

with the relative slogan LA VIE D'UN ENFANT N'EST PAS UN JEU (a child's life is 

not a game), disseminated through the Internet and the use of produced materials, 

consisted of an ad in French and 10 video-testimonials in Arabic with 10 well-known 

Moroccan personalities. The campaign was disseminated entirely via the Internet and the 

most popular Social Media (YouTube, Facebook, Twitter), as well as the National 

Collective website. A number of press articles were also written for the campaign, 

published in publications such as “Femmes du Maroc” and “Huffpostmaghreb”; 

o according to the project's final report, the campaign's ad and videos had been viewed 

more than 20,000 times by the end of the project (on YouTube + Facebook), while 

National Collective's Facebook page was followed by about 1,450 regular fans, and had 

about 1,280 interactions every week. The page saw an increase in the number of 

followers of more than 1,000 regular fans since the start of the project. At the time of 

drafting this report, the Facebook page was no longer being updated. 

• Drafting and distribution of the research called “Familles vulnérables, enfants en institution. 

Rapport sur la discrimination des femmes et des enfants au Maroc” and of the 

recommendations contained therein, to be incorporated in the Child Protection Integrated 

Public Policy. The research and its recommendations were presented at the National Press 

Conference organised in Rabat on 23 May 2017, for the launch of the awareness-building 

campaign. The report was distributed to all those in attendance, including: media, national 

institutions (Ministry for the Family, Entraide Nationale, etc.), representatives of civil 

society and international (UNICEF, ONUFEMMES and PNUD) and national organisations 

(CNDH and DIDH). 

• The publication of documentation on the various aspects of the initiative on various 

Websites. 

• The definition and distribution of 3 service charters. At the end of the project 1,490 copies 

of service charters were distributed, divided among the various beneficiary types: 290 for 

disabled youngsters, 780 for single mothers and 420 for care leavers. In greater detail: 

o Carte des Services pour les jeunes en sortie des institutions dans les villes de Casablanca 

et Meknes; 

o Carte de Services Médico-sociaux et éducatifs pour les enfants et les jeunes en situation 

d’handicap de la province de Skhirat (Temara): this activity was actually performed as 

part of the project «Création d’un service d’accompagnement, de formation, 

d’information, et de résautage pour la promotion de la prise en charge précoce des 

enfants handicapés dans la province de Skhirat (Temara)», funded by the EU; 

o Carte des Services pour les mères cheffes de familles monoparentales dans les villes de 

Casablanca, Tanger et Marrakech. 
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• Conception, activation and maintenance of a National Online Platform. 

5.4 Efficiency 

EVALUATION QUESTION: TO WHAT EXTENT WAS THE PERFORMANCE OF THE INTERVENTION, 
CORRECTLY DEPLOYING RESOURCES, CONSISTENT WITH BUDGET FORECASTS? 

In general the project appeared to be reasonably efficient, but this judgement is strongly affected by 
the overlaps between similar projects funded by different donors.  

The initiative did not undergo any delays, and was completed within the set deadline. This 

promptness was no doubt helped by the clear division of roles and the experience acquired in past 

National Collective initiatives, in which most of the associations involved in the project had 

participated.  

Each partner played an active role in the project rollout, with specific responsibilities and roles for 

the performance of project activities and attainment of given results. These responsibilities were 

formalised in a number of operational partnership agreements. Coordination among the various 

associations involved worked well, and did not result in conflicting situations, barring the decision 

in 2017 to exclude from the project an orphanage, “Centre Lalla Meriem” based in Rabat (Services 

for families and disabled children), which was not a project partner but rather a beneficiary, due to a 

form of collaboration viewed by heads of the proposed intervention to be non-productive, due to a 

divergence of views about which approach to adopt. 

From interviews conducted with the representatives of implementing NGOs, it emerged that 

networking among the various associations was and continues to be the real strength of the 

initiative.  

Upon the conclusion of the initiative a slight rise in costs was recorded. Compared with the initial 

budget (€ 527,726.08), total reported expenses came to € 529,752.61. During the first year a total of 

€ 211,742.33 was spent, compared with the estimate of € 254,248.96, a difference of € 42,506.63. 

The second year of activity had a budget of € 273,477.12 which, added to the sum left over from the 

first year, produced a total budget of € 315,983.75. Reported costs in the second year totalled € 

318,010.28. 

The sum allocated to the project was due to have been paid out in two instalments, the first at the 

start of the project and the second at the end of the first year, once the first statement had been 

presented. This happened in February 2017. The second instalment however was only paid out at 

the end of the project, on 19.12.2017. The reasons for the delay are attributable to both the AICS 

(which was overwhelmed with statements, leading to inevitable delays, staff busy working on other 

Agency activities, the reorganisation of offices following the Agency's creation, transfer to another 

disbursing body, and so on), and to the lead partner (which took a long time to respond to 

amendment requests from the donor). This delay did not result in any particular criticalities, since 

the lead partner managed to complete activities and disburse the relative funding to its partners. 

Budgets for expenses and the use of human and financial resources were not fully respected: there 

were some discrepancies between estimates and final costs, but this did not impact on the 

performance of planned activities. This was made possible in part by the request for a non-onerous 

variant submitted to the AICS during the first year, relating in particular to the re-allocation of costs 

for human resources engaged in the project.  

Generally speaking, the resources made available for the project proved to be adequate, although it 

should be noted that some activities, such as help given to care leavers, were quantitatively well 

down on planned levels (269 youngsters helped compared with a target of 1,000), furthermore the 
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situation regarding the use of resources does not appear to be clear due to the project overlapping 

with similar or “twin” initiatives financed by donors other than the same organisations over the 

same period of time. 

Based on the analysis of documentation and interviews with key informants (AiBi, Soleterre and 

OVCI representatives, etc.) we have pinpointed some elements that have limited the efficiency of 

the project and had a direct bearing on its effectiveness. These include: 

• The fact that the project was implemented in tandem with the EU project already mentioned 

and the involvement of the same local partners, entailing not only the creation of the CDE 

Platform alongside many of the associations already forming part of the National Collective 

- established as an informal group in 2013 and strengthened by the project under review - 

but also other similar actions (training to improve CSOs, creation or a website/platform, 

creation of experimental local services for the social integration of deinstitutionalised 

minors, definition of a National Action Plan); 

• The fact that the majority of workers trained by the project no longer work with the CSOs at 

which the training was aimed, and one association is no longer working in Morocco; 

• The fact that although the website/platform (http://enfancemaroc.org/?page_id=35) created 

by the project and published in May 2017 is still operational, it has not been updated, since 

it has been merged with the website http://www.plateformecdemaroc.com/ of the EU 

project. The website financed by Italian Cooperation thus "actually" lasted (published and 

updated) for just 4 months. The Platform created by the EU project continues to exist thanks 

to credit lines made available by Ai.Bi. and other Platform members thanks to the 

contributions made by other EU projects/funds.  

The above elements, taken together, significantly reduced the degree of efficiency of the project 

(as well as its effectiveness, which had an inevitable impact on its sustainability). The current 

Platform indeed (with its 28 members and website), still operational, would have existed in any case 

without the help of Italian Cooperation. 

5.5 Sustainability 

EVALUATION QUESTION: TO WHAT EXTENT DO RESULTS CONTINUE TO BE ACHIEVED AFTER ITS 

CONCLUSION? TO WHAT EXTENT DID THE INITIATIVE FOSTER THE ACTIVATION OF MECHANISMS TO 

MOBILISE RESOURCES AND KEY ACTORS CAPABLE OF GUARANTEEING FURTHER RESULTS OVER TIME? 

The judgement on the project's sustainability can but emphasise critical weaknesses. 

Planned activities listed in the funding document that might have been able to help with the 

initiative's sustainability and attainment of results, were basically related to the following:  

• The strengthening in the educational skills of CSO and National Collective CDEPF workers 

on the topics of lobbying and social communication. Almost all the personnel of CSOs given 

training within the Project appear to have left their organisations or are untraceable; 

• The creation and activation of an online National Platform as a social communication and 

promotion tool, providing information and building awareness about topics promoted by the 

project directly managed by the National Collective. This action is closely tied up with the 

previous point, and although the online Platform continues to exist, it has been merged with 

the Platform of the project funded by the EU; 

• The operational intervention designed to start up/try out and expand local neighbourhood 

services specially aimed at project beneficiaries capable of integrating with and reinforcing 

the local supply of social services. In short, the trials of new service centres did not work 

because at the end of the project these centres no longer provided any type of service. 



 57 

This set of integrated and complementary actions set out to consolidate and strengthen the 

operations and representativeness of the National Collective within the country's institutions, so as 

to ensure the continuity of actions performed even after the conclusion of the project. 

However, the lack of specific measures to ensure the sustainability of single actions meant that 

these actions ceased after the project's conclusion. In this sense, it would have probably been 

desirable to involve since the beginning of the intervention, public and private actors able to ensure 

the continuity of the different actions on the territory, especially those devoted to vulnerable groups 

categories. 

The initiative was thus marked by the lack of a clear-cut sustainability strategy that might have 

allowed actions and their results to carry on after the end of the project. This shortcoming led to 

concrete difficulties regarding the operation of the created system.  

Questions naturally remain uncertain regarding the ability of associations to carry on the 

process/system in the long run. There are some positive aspects relating to sustainability, however 

as already mentioned for other evaluation criteria, these are not attributable solely to the financing 

provided by Italian Cooperation and to the project rolled out, but rather to the set of actions 

performed, which have tended to raise the level of sustainability, namely: 

• In the period in which the initiative was undertaken, similar initiatives were carried out, 

while others followed on, with other domestic and international donors mobilising 

resources. An example is the ongoing CBR project funded by the EU, which has been 

replicated and extended in 4 regions of Morocco, and the contract entered into by Ai.Bi. 

with the Moroccan Ministry for Solidarity, Family, Women and Social Development for the 

reception and work placement of care leavers; 

• The Platform, with which a part of the National Collective has merged, has become an 

integral part of the ordinary actions of its member associations. It is however important to 

see how this network will evolve over time. Keeping actions going is indeed dependent on 

the existence of external funding instruments. 

Finally, as already mentioned, the general sustainability of the project suffered from the absence of 
an exit strategy. This shortcoming tends to be a problem for all development cooperation projects 

and interventions, but in the case in point is even more relevant due to the particularly delicate 

issues tackled by the evaluated project and to the vulnerable categories that make up its main target. 

Failure to plan for the period after the conclusion of the project and to offer a concrete response to 

the expectations of persons belonging to vulnerable categories such as disabled children and their 

families, single mothers and institutionalised minors, may lead to, and in practice has led to, a 

feeling of frustration and a real sense of disappointment, making the possibility of change seem 

further away. This is inconsistent with the aims of a cooperation project. 

5.6 Impact 

EVALUATION QUESTION: WHICH POSITIVE AND NEGATIVE EFFECTS, BOTH EXPECTED AND UNEXPECTED, 
DID THE INTERVENTION HAVE ON THE RECOGNITION AND SAFEGUARDING OF THE RIGHTS OF SINGLE 

MOTHERS, CHILDREN LACKING FAMILY SUPPORT AND DISABLED CHILDREN IN MOROCCO? 

Bearing in mind the difficulty in making out what the project “Tous autour de l’enfance” had an effect on 
due to the overlapping of many initiatives centring on the same or similar subjects, with funding granted by 
other cooperation agencies and Moroccan government agencies to the same organisations over the same 
period, the project's impact on the recognition of rights of vulnerable categories appears to be generally 
quite modest. Looking also at the theory of change with reference to the formulation of the project, the 
results obtained were below expectations and hopes, in both quantitative and qualitative terms.  
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Just as for effectiveness, it is quite difficult to evaluate the impact of the initiative under review for 

a number of reasons: 

• The lack of initial figures (baseline) and the difficulty of identifying comparable situations: 

no baseline was defined at the start of the initiative. Moreover, the data given in project 

documents are of little significance in respect of the initiative and its impact; 

• the lack of in-depth data: data in the possession of the actors involved related above all to 

activities performed and the number of direct beneficiaries; 

• The difficulty in reaching those persons that were really impacted by the project, above all 

CSO workers and some service centres and persons reached by the information and 

awareness-building campaign; 

• The absence of an internal monitoring and self-evaluation system based on objectively 

verifiable indicators. The only signs of monitoring came in the form of some reports 

describing, in purely administrative terms, activities planned and activities carried out, but 

without any commentary and any data on the project aims achieved through these activities; 

• The vast and complicated background to the project, the type of beneficiaries and range of 

actions having different aims (research-action, training, start-up and strengthening of service 

centres and relative service charters; creation of a website, communication campaign, etc.). 

The most important factor however is the fact that in the same period the lead partner and other 

partners were busy rolling out other projects, having very similar aims, and with some local 

associations: it has indeed proved impossible to separate the impacts of different initiatives 

having very similar characteristics with any degree of certainty. 

In short, considering the above elements, it is very difficult to state whether or not the project has 

actually had any impact. Some “positive effects” can undoubtedly be seen, even though these 

positive aspects cannot be attributed solely to the intervention under review, but rather to the set of 
initiatives and actions carried out thanks to the contributions of several donors (European Union, 

Friuli-Venezia Giulia region, Social Development Agency, Italian Cooperation). In actual fact, 

there is no real element that can point to a pilot and experimental project (this is rather a duplication 

of actions already realised in many cases since several years) actually having had an impact, if one 

considers the project singly and not as part of a broader set of similar initiatives.  

In conclusion, it may be stated that the initiative contributed to – yet did not itself generate – the 

following impacts: 

• a direct and immediate local impact, in the short term, in terms of an improvement in the 

quality of life of disabled youngsters; this improvement was temporary however, since when 

the project concluded families and their disabled children returned to a state of almost total 

isolation and solitude they were in before the project got under way, except for the 

involvement – to be considered as a best practice – of young volunteers from the local 

neighbourhood who assisted disabled children/adolescents. This activity carried on partially 

after the conclusion of the project; 

• the affirmation of the CBR strategy, which in 2018 received further funding from the 

European Union: the project "Youngsters as a pillar of inclusive development in Morocco", 

submitted by OVCI and the Moroccan CBR National Network, with the start-up and 

monitoring of 8 CBR programmes in four Regions of Morocco; 

• a direct impact on improving access to support services for single mothers, limited to the 

service centres of Casablanca and, in particular, Tangier, which in any case existed before 

the start of the project and continue to be operational thanks in part to the boost provided by 

the project; the impact on the other two service centres aimed at single mothers is on the 
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other hand almost negligible for the Meknes centre, and completely negligible for that in 

Fez, which ceased all activities when the project came to an end; 

• a weak impact in respect of activities to create service centres for institutionalised minors 

leaving care, firstly because the majority of these youngsters did not solve their problems, 

and secondly because, in this case too, activities slowed down or actually stopped when the 

project concluded; 

• a less direct impact, and above all a medium/long-term economic impact, namely the 

mobilisation of resources by the Ministry for Solidarity, the Family, Women and Social 

Development to standardise methods for the reception and socio-economic placement of 

care leavers as applied by Ai.Bi.; 

• no impact in the case of training activities, since only 10 of the 46 persons given training (as 

already mentioned, we have no real idea of the actual number of trainees because the 

documents consulted contain only attendance registers, which include trainers and, 

probably, technical assistance and logistical staff) carried on working with their 

organisations or more generally within Morocco's association movement; if the aim of 

training initiatives was to strengthen civil society organisations, then the activities in 

question should be seen as a failure; 

• an undoubted impact of the federative strategy pursued with the creation of the Platform not 

due to the strategy itself but the fact that this operation was supported and also funded by 

other donors, in particular by the European Union, and this would have been possible even 

without the intervention of Italian Cooperation. Coordination among Moroccan civil society 

and international organisations with a presence in the country is fully operational, and is 

undoubtedly an important step forward in terms of the effectiveness of their action, however 

it would be stretching things to attribute this result to the impact of the project funded by 

Italian Cooperation; 

• a good media impact, in all likelihood facilitated by the favourable state of public opinion, 

grown more alert to issues relating to the rights of women, children and disabled children. 

Without considering the overlapping of projects and donors, this impact related almost 

solely to children's rights and only partially to the rights of disabled children, and practically 

did not touch women's rights. 

5.7 Visibility 

EVALUATION QUESTION: TO WHAT EXTENT WAS THE INITIATIVE ACCOMPANIED BY COMMUNICATION 

ACTION TO PROMOTE THE PROJECT'S AIMS AND THE VISIBILITY OF ITALIAN COOPERATION? 

Communication undertaken to promote the project's aims was good on average, although there 
remained the problem of the overlapping of different initiatives, which sometimes caused confusion; 
actions to raise the visibility of Italian Cooperation were quite poor.  

With respect to the additional visibility criterion, the different actions have been analysed with 

special attention to those concerning public and institutional communication. In particular: 

• For the staging of 3 events the Italian Cooperation logo was present on a number of 

materials produced, including banners. Videos were produced for the conference launching 

the campaign and the project closing ceremony, but the Italian Cooperation logo was visible 

only in the closing event video, while in the video launching the campaign only the logo of 

the campaign slogan and of the National Collective could be seen.  

• Concerning the information kits, radio and social network ads and mass-media awareness-

building campaigns: 

o 1,000 information kits on the awareness-building campaign only showed the campaign 

logo and National Collective logo, not that of Italian Cooperation; 
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o for the information and awareness-building campaign centring on the issues tackled by 

the project called "BINCOM", the ad in French shows the Cooperazione Italian logo, 

while the 10 video-testimonials in Arabic with 10 well-known Moroccan personalities, 

clearly show the campaign logo and that of National Collective but not that of Italian 

Cooperation. In the several press articles written in the framework of the campaign, 

published in several newspapers it was stressed that the project had received the 

contribution of Italian Cooperation. 

• Concerning the survey carried out in the framework of the project, the front cover of the 

report clearly shows the logos of Italian Cooperation, National Collective and the project.  

• As for the 3 service charters the ones relating to children and women show the Italian 

Cooperation and project logos, while the charter for disabled persons shows the logos of the 

funding bodies and not that of Italian Cooperation. 

• Finally, concerning the National Collective website the Italian Cooperation's contribution is 

cited on the homepage with the words (no logo): “Le présent site-web a été réalisé grâce à 

un financement de l’Agence Italienne pour la Coopération au Développement, dans le cadre 

du projet AID 010593/AIBI/MAR «Tous autour de l’enfance». 

We may generally state, further to the above, that the initiative under review undoubtedly gave 

great visibility to the information and awareness-building campaign and to the National Collective, 

even though the latter might be said to no longer “exist”. The respective logos appear in most of the 

produced materials (videos, banners, roll-ups, bags, T-shirts, etc.). The same cannot be argued if 

one considers the visibility of Italian Cooperation, although the logo was included in official project 

documentation and on materials used during events (banners, roll-ups, folders, etc.). Indeed, the 

Italian Cooperation logo is practically non-existent in the videos and materials produced for the 

campaign. This was undoubtedly a missed opportunity if one considers the fact that the campaign 

used the Internet for its dissemination, and would have reached a broader - and no doubt younger - 

audience compared with what can be reached staging events and conferences. 

6. Conclusions, lessons learned and best practices 

6.1 Conclusions 

Despite the fine intentions of its promoters in attempting to tackle very delicate issues, such as those 

tackled by the project “Tous autour de l’enfance”, the intervention under review was marked by 

some positive aspects as well as some negative aspects, relating to both its conception and the ways 

in which actions were implemented. 

Looking at the plus points, the project undoubtedly made a contribution to uncovering, in relations 

with public opinion, policymakers and actors involved in the issues of pregnancies out of wedlock 

and child abandonment in Morocco. It also made available a national and international stage, 

through both Platform activities and, more generally, awareness-building activities relating to 

children's rights. 

Moving on to negative aspects, the first thing to note is that the intervention did not really possess 

the traits of a “pilot project”, since the various planned actions were already being performed as part 

of other interventions promoted by the same three NGOs, funded by the European Union, the Friuli-

Venezia Giulia region, and the Social Development Agency (a Moroccan ministerial body) as part 

of the Gender Equality Support Programme 2012-2016. Indeed, it was a duplication of actions 

previously already realised rather than of pilot actions. 

Secondly, the way the project was conceived had fatal flaws at an institutional level, with the 

allocation of tasks among three promoting NGOs that followed very different intervention logics 
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and missions. This division resulted in a sort of specialisation of the three promoting NGOs on the 

basis of their competences. This brought about the risk of having three different projects, one for 

each of the three NGOs responsible for the implementation.  

These differences could also be seen in approaches to how the same action should be performed, 

such as for service centres offering assistance to single mothers. Two centres that were already open 

and operational prior to the intervention, that of Tangier, and in part that of Casablanca, were able 

to strength their services for mothers thanks to the support provided by the project, while the other 

two service centres, those of Fez and Meknes, created from scratch thanks to project funding, 

stopped operations as soon as the project was concluded.  

Here we must stress the effectiveness of the holistic approach adopted by the service centre of 

Tangier aimed at single mothers and run by Moroccan NGO 100% Mamans. This approach was not 

only more effective in creating a comfortable, receptive environment for single mothers, but it also 

enabled these women to come out of the shadows by means of activities to raise the awareness of 

public opinion, including actions to denounce the stigma and social marginalisation of their 

situation. 

Looking at performance, analysed on the basis of the evaluation criteria adopted, the project 

appeared to be: 

• in theory very relevant (or pertinent) in respect of the local context, but strongly mitigated 

by some aspects that hampered its chances of success, due in particular to the predominance 

from both a theoretical and operative modalities point of view of the rights of children, 

relegating to a side issue the question of women's rights and thus neglecting the process of 

social stigma and marginalisation that women undergo;  

• a low level of coherence, both internal and external, due above all to overlaps with “twin 

projects” funded by other cooperation agencies involving the same organisations in the same 

time frames, while taking different approaches, sometimes conflicting, within different parts 

of the intervention;  

• various degrees of effectiveness depending on the actions and the actors performing the 

actions. In some cases actions are difficult to evaluate due to overlaps with other projects. In 

general they were very good for some service centres providing assistance to single mothers 

and for activities performed in favour of disabled children, while they were poor, or very 

poor, for other service centres; as it is very poor the effectiveness of trainings for 

NGOs/CSOs and the relative loss of trained human capital. Other actions were again 

difficult to assess (or were assessed negatively or very negatively), due to the 

aforementioned overlapping of projects (like the Platform), and to the limited amount of 

resources at the disposal of this evaluation (e.g. for public communication activities); 

• the efficiency of the project was in theory good, but again this judgement was strongly 

mitigated, among other things, by the overlapping of similar projects funded by different 

donors; 

• its impact was difficult to evaluate due to the absence of baselines, even for activities that 

had been in place prior to the project, such as for the service centres of Tangier and 

Casablanca, which in any case appear to have benefited from the support of the project in 

expanding their services; for the other two centres of Fez and Meknes, the impact appeared 

to be very poor (the two centres assisted just 45 mothers in two years). Even for very 

interesting activities such as the service charters, impact was actually poor, due to the 

problems encountered disseminating these charters. For many activities, including those 

connected with the Platform, the impact did not appear to be particularly significant, 

considering the fact they were performed without the support of Italian Cooperation, thanks 

in part to funding from other cooperation agencies, in particular the European Union. 
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Finally, the impact made by training to strengthen the association movement may be 

considered to be null; 

• sustainability was generally low, due to i) the absence of an exit strategy, and ii) the 

disappointed expectations of beneficiaries, leading to frustrations over the sudden cessation 

of services provided (except for those services already in place prior to the start of the 

project, such as the service centres helping single mothers in Tangier and Casablanca);  

• visibility was made difficult due to the confusion caused to beneficiaries, as well as some 

project service workers, by the presence of different funding sources for similar or identical 

activities in the same time period and for the same NGOs involved in the project “Tous 

autour de l’enfance”. 

6.2 Best practices and lessons learned 

The results of the evaluation can be used to single out some best practices and some lessons learned 

for the planning and rollout of future interventions in the same sector as that in which the project 

“Tous autour de l’enfance” was undertaken. We should stress however that the best practices 

identified relate more to the actions and approaches of single organisations than to the intervention 

taken as a whole. Moreover, this report has repeated several times that because of the overlapping 

of many “twin interventions”, for which the three promoting NGOs received funding from different 

cooperation agencies, rolled out in the same period of time, it is impossible to attribute the best 

practices identified to one project over another.  

6.2.1 Best practices 

• The approach adopted by the service centre of Tangier run by Moroccan NGO 100% 

Mamans, which had in actual fact been operational for several years before the start of the 

project, showed that if the difficulties faced by single mothers are handled in a global 

manner, without just providing help during the period of childbirth and immediately 

thereafter, but continuing to help the mother over time, then lasting and deep change can be 

effected in the social fabric. The social stigma attached to single mothers and the 

phenomenon of child abandonment can only hope to be fought through such changes. It 

should be stressed on this point that the modus operandi of the service centre run by the 

organisation 100% Mamans showed great potential in terms of its impact and effectiveness, 

as it involved fathers, healthcare workers (doctors and nurses), hospitals, police forces, law 

courts, families, etc., namely all the actors that are crucial to combating the problem of child 

abandonment, by acting on the causes and not on the effects. Also worth stressing is the fact 

that assisted single mothers have kept in touch with the service centre and the organisation it 

is managed by, as they are viewed as protagonists and not just welfare beneficiaries. They 

have been known to animate radio broadcasts on these issues, thus coming out of the 

shadows and leaving behind the idea of motherhood as a private, individual matter, and 

choosing to go public with a phenomenon that affects the whole of society, not just a few 

individuals. 

• The presence of volunteers working at the SAFIR service centre also deserves a few words, 

and should be seen as an effective form of action, being a contribution to the process of 

improving the socialisation and social integration of disabled children, and also encouraging 

the involvement of the local neighbourhood through the mobilisation of young volunteers. 

This practice may be a useful instrument, naturally used as an auxiliary tool to medical and 

rehabilitation measures, and in a spirit of social responsibility may help the families of 

disabled children who would otherwise be left to their own devices in facing up to their own 

difficult situation and that of their children. Efforts to socialise disabled children cannot be 
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borne solely by their families, who are often in a perilous financial position, nor, in more 

fortunate cases, by school. 

• Irrespective of the still-unresolved problems and contradictions that emerged regarding the 

adoption of single-theme paradigms, the dynamics created through the new Platform should 

be welcomed due to the chance it gives to generate synergies between single organisations, 

which are sometimes small-sized and operating at a very local level, and to offer a visibility 

that would otherwise not be possible without the means and resources held by larger 

organisations – which are often direct emanations of European NGOs. The chance to have 

an impact on society through lobbying and public awareness-building campaigns, which can 

only be done effectively through federative action, is crucial when attempting to effect 

changes to the deepest aspects of society. This is especially true when efforts are being made 

to tackle and steer the questions of child abandonment and women's empowerment.  

6.2.2 Lessons learned 

• The coexistence of extremely different approaches, such as those seen in the intervention 

“Tous autour de l’enfance”, is not always a positive sign for a project. It may indeed bring 

about too great a separation between different parts of the project or even between different 

actors working on that part of the project but using different approaches, such as the case of 

service centres for single mothers. 

• The issue of children's rights, with special reference to children born out of wedlock, is 

intrinsically bound to the question of gender equality. If we really want to make profound 

changes to the social and cultural fabric and combat the phenomenon of child abandonment, 

we must eradicate the stigma suffered by women, adopting a holistic approach that can 

involve all stakeholders, such as fathers, healthcare professionals in hospitals, police forces, 

the law courts, and so on. 

• The problem of child abandonment cannot be solved simply by ensuring that the child is not 

abandoned at birth (or immediately thereafter), it is necessary to create a caring environment 

around the mother, who needs to be helped at least in the early stages of the child's growth 

by means of continuous follow-up activity, including forms of psychological, legal and 

material help at times of special need, as well as help with social integration, doing as much 

as possible to eradicate the reasons that contributed to her marginalisation and social 

exclusion.  

7 Recommendations 

7.1 General recommendations 

Based on the results of the evaluation and with a view to future interventions concerning the same 

topics tackled by the project “Tous autour de l’enfance”, the following recommendations can be 

made: 

1. Setting up a coordination among donors in order to prevent a non-productive overlapping of 

funding provided for the same actions performed by the same organisations over the same 

period of time. Promote, within donors, the establishment of a thematic group (as is the case 

for other sectors and themes) in order to formulate a common strategy, in agreement with 

government authorities, in relation to the phenomena of abandoned children in Morocco. 

2. Providing for an adequate duration of the projects to ensure greater and above all lasting 

effectiveness over time. In particular, projects such as the one evaluated that deals with 

complex social processes and examines the deeper dimensions of a territory's society and 
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culture cannot hope to bring about appreciable effects in such a short time frame, i.e. 2 

years.  

3. Avoiding interventions aimed at the same time at a plurality of vulnerable categories, each 

having different problems, which cannot be treated with a single approach and with pre-

established solutions as in the case of single mothers, abandoned children, 

deinstitutionalised minors and disabled children. 

4. Limiting the number of actors who implement the related actions in order to facilitate the 

adoption of coherent and shared approaches and methods of intervention. 

5. Providing an exit strategy to prevent feelings of abandonment and frustration from the 

weaker categories of beneficiaries; in particular, the absence of an adequate strategy of 

disengagement can produce real regression processes of the improvements obtained, as, in 

the project evaluated, in the case of disabled children / teenagers. 

6. Planning for external monitoring and interim evaluation actions in order to be able to make 

adjustments in response to objective context-related difficulties and to share a vision about 

the problems faced and possible solutions. 

7. Making the measure the impact possible, establishing baselines, i.e. the initial situation in 

the context in which the project is rolled out, using statistical data and measurable 

indicators. 

8. Improving communication, with special reference to the visibility of the Italian development 

cooperation. 

9. Providing for efficient archiving where collecting and classifying data and information not 

simply for recording activities and results but also for knowing the social traits of 

beneficiaries. This point is particularly relevant when recording unexpected results and the 

trends and processes generated by the project.  

10. Improving the reporting system: information is often approximate, and data given are 

unclear and not easy to interpret. 

7.2 Specific recommendations 

1. Providing interventions for the full involvement of families of disabled children through a 

holistic and pluridisciplinary approach also offering varied social protection schemes, so that 

the family is not left alone to face up to the difficulties and problems arising from the 

condition of their child. 

2. Acting not only on the effects, but also on the causes concerning the phenomenon of child 

abandonment. These causes are connected with the social stigma and process of social 

marginalisation and exclusion that mothers undergo, and more generally with the issue of 

gender equality and women's empowerment. 

3. Providing for a follow-up after the intervention of the service centres for single mothers, 

ensuring support from all points of view (psychological, financial, legal, institutional, career 

guidance, etc.), regardless of the decision taken by the mother about her child, and actually 

even more so in those cases in which the mother decides not to abandon her child.  
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Contesto e oggetto della valutazione 

L’iniziativa qui considerata, realizzata dal 2016 al 2018, persegue l’obiettivo di concorrere alla 

promozione e alla tutela dei diritti sociali ed economici delle madri nubili e dei loro figli, minori in 

stato o a rischio di abbandono, rafforzando il ruolo delle organizzazioni della società civile impegnate 

su questi temi nella loro funzione di studio, elaborazione, applicazione e controllo delle politiche e 

dei servizi dedicati a queste categorie vulnerabili (MDG 3, come da documento di progetto). 

L’iniziativa ambisce a rafforzare il ruolo della società civile e delle autorità locali nel loro complesso, 

a tutela di queste categorie più vulnerabili (madri nubili, minori istituzionalizzati e a rischio di 

abbandono). In ragione della delicatezza sociale e culturale della tematica le OSC locali, impegnate 

su questi temi, risultano poche a livello nazionale e con scarse possibilità e capacità di intervento in 

termini di proposizione politica, di informazione e sensibilizzazione culturale e in termini operativi 

di servizio. 

Ulteriori dettagli relativi all’iniziativa considerata, incluso l’elenco dettagliato dei beneficiari, 

saranno forniti nell’allegata scheda anagrafica e descrittiva. 

La documentazione di base dell’iniziativa da valutare è allegata alla lettera d’invito, insieme a questi 

Termini di Riferimento. Nella fase di Desk Analysis, potrà essere fornita altra documentazione. 

Utilità della valutazione 

La Valutazione è finalizzata principalmente a: 

- confermare la validità dei servizi pilota proposti sul campo, ovvero se e in che misura 

rappresentino delle buone pratiche replicabili; 

- verificare se la Piattaforma Nazionale telematica, rappresenti uno strumento valido di 

promozione e sensibilizzazione pubblica riguardo una tematica ancora oggetto di rimozione e 

stigmatizzazione sociale; 

- misurare l’efficacia della metodologia e dell’approccio multidisciplinare adottati 

(Fundamental Rights Approach) e degli strumenti adottati (con particolare riferimento 

all’ICF, International Classification of Functioning, Disability and Health). 

Più in generale, anche attraverso le lezioni apprese e le raccomandazioni, la valutazione darà notizie 

utili atte ad indirizzare al meglio i futuri finanziamenti di settore e nel Paese e a migliorare la 

programmazione politica dell’aiuto pubblico allo sviluppo. 

La diffusione dei risultati della Valutazione permetterà inoltre di rendere conto al Parlamento circa 

l'utilizzo dei fondi stanziati per l'Aiuto Pubblico allo Sviluppo ed all'opinione pubblica italiana circa 

la validità dell'allocazione delle risorse governative disponibili in attività di Cooperazione. I risultati 

della valutazione e le esperienze acquisite saranno condivise con le principali Agenzie di 

cooperazione e con i partner che devono anch'essi rendere conto ai loro Parlamenti ed alle loro 

opinioni pubbliche su come siano state utilizzate le risorse messe a loro disposizione. La valutazione 

favorirà anche la "mutual accountabilty” tra partner in relazione ai reciproci impegni. 

Infine, mediante il coinvolgimento dei Paesi partner in ogni fase del suo svolgimento, la valutazione 

contribuirà al rafforzamento della loro capacità in materia di valutazione. 
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Obiettivi ed ambito della valutazione 

La valutazione, tenendo in conto anche gli indicatori contenuti nel quadro logico, dovrà esprimere un 

giudizio sulla rilevanza degli obiettivi del progetto da valutare nonché sulla loro efficacia, efficienza, 

impatto e sostenibilità. 

In particolare, trattandosi di valutazione d’impatto si dovranno descrivere i cambiamenti osservati 

(previsti e non) sul contesto sociale, economico e ambientale nonché sugli altri indicatori di sviluppo; 

evidenziare in che misura siano attribuibili all’intervento; analizzare i meccanismi che hanno 

determinato l’impatto; fornire una spiegazione dell’impatto positivo e negativo di fattori esterni quali 

il contesto politico, le condizioni economiche e finanziarie. 

L’esercizio di valutazione dovrà analizzare in che misura l’azione della Cooperazioen  Italiana 

abbia influito sulle politiche, le strategie e i programmi nazionali, contribuendo al raggiungimento 

degli MDGs/SDGs indicati nella documentazione di progetto allegata. Si valuterà, più in generale, 

in che modo ed in che misura il progetto ha modificato il contesto in una direzione di maggiore 

equità e giustizia sociale ed ha influito sulle tematiche trasversali (tra cui diritti umani, eguaglianza 

di genere, disabilità e ambiente). Si verificherà se sia stata garantita l’accessibilità alle informazioni 

e alle attività in favore delle persone con disabilità. 

La valutazione dovrà accertare se e in che misura le attività siano state realizzate in coordinamento 

con le altre iniziative nel settore all’interno dello stesso Paese e secondo il principio della 

complementarietà. 

La valutazione esaminerà anche il grado di logicità e coerenza del design del progetto e ne valuterà 

la validità complessiva. 

Le conclusioni della valutazione saranno basate su risultati oggettivi, credibili, affidabili e validi tali 

da permettere alla DGCS di elaborare misure di management response. Il rapporto finale di 

valutazione dovrà inoltre evidenziare le lezioni apprese, rilevare eventuali buone pratiche, fornire 

raccomandazioni e dati utili da utilizzare come base line per lo sviluppo di futuri progetti nel settore. 

Il team di valutazione potrà suggerire e includere altri aspetti congrui allo scopo della valutazione. 

Criteri 

I criteri di valutazione si fondano sui seguenti aspetti: 

- Impatto: Si analizzerà in che misura l’intervento abbia prodotto effetti positivi e negativi, 

previsti o imprevisti a livello più elevato rispetto a quelli immediati. 

- Rilevanza: Il team di valutazione dovrà verificare in che misura l’iniziativa tiene conto del 

contesto specifico, delle priorità e delle politiche del Paese e della DGCS. La valutazione 

stimerà in che misura gli obiettivi dei progetti sono coerenti con le prerogative e le esigenze 

dei beneficiari. Nel valutare la rilevanza dell’iniziativa, si considererà: 1) in che misura gli 

obiettivi dell’iniziativa sono validi rispetto ai bisogni individuati; 2) in che misura sono 

coerenti; 3) la percezione dell’utilità dei progetti da parte dei beneficiari. 

- Efficacia: La valutazione misurerà il grado e l’entità dell’eventuale raggiungimento degli 

obiettivi dell’iniziativa. Nel valutare l’efficacia sarà utile: a) considerare se gli obiettivi, 

generale e specifico, siano stati chiaramente identificati e quantificati, b) verificare la coerenza 

delle caratteristiche progettuali con il relativo obiettivo generale e specifico, c) verificare in 

che misura l’obiettivo generale sia stato raggiunto, d) analizzare i principali fattori che hanno 

influenzato il raggiungimento o meno degli obiettivi. 
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- Efficienza: La valutazione analizzerà se l’utilizzo delle risorse sia stato ottimale per il 

conseguimento dei risultati del progetto, indicando come gli input siano stati convertiti in 

risultati. 

- Sostenibilità: Si valuterà la potenziale sostenibilità dell’iniziativa di produrre benefici nel 

tempo. 

Quesiti valutativi 

Gli obiettivi della valutazione dovranno essere tradotti in quesiti valutativi che faranno riferimento 

prevalentemente ai criteri OCSE-DAC ed altri eventuali criteri ritenuti rilevanti. 

I quesiti valutativi dovranno essere formulati soprattutto in funzione dell’utilità della valutazione. 

Le domande sull’efficacia dovranno basarsi sul livello dei risultati (outcome) e degli impatti specifici 

generati, anziché su specifici output e sull’impatto globale. 

Trattandosi di valutazione d’impatto, una parte dei quesiti dovranno essere del tipo causa-effetto. 

Alcune domande dovranno essere indirizzate anche a tematiche trasversali (povertà, diritti umani, 

questioni di genere, disabilità o ambiente etc.). 

In ogni caso, i quesiti (principali e supplementari) dovranno essere formulati quanto più possibile in 

maniera dettagliata, facendo riferimento alle specifiche caratteristiche degli interventi, in forma chiara 

e con un taglio operativo che tenga anche conto della concreta possibilità di darvi una risposta. 

Principi generali, approccio e metodologia 

a) La valutazione deve essere in linea con i più elevati standard internazionali di riferimento e tiene 

conto delle rilevanti linee guida della Italian Cooperation. 

Le valutazioni realizzate dalla DGCS si basano sui seguenti principi: utilità, credibilità, indipendenza, 

imparzialità, trasparenza, eticità, professionalità, diritti umani, parità di genere e sul principio del 

leave no-one behind. 

La valutazione deve essere condotta con i più elevati standard di integrità e rispetto delle regole civili, 

degli usi e costumi, dei diritti umani e dell'uguaglianza di genere e del principio del "non nuocere". 

Le tematiche trasversali (tra cui diritti umani genere, disabilità, ambiente) dovranno avere la dovuta 

considerazione ed i risultati della valutazione in questi ambiti dovranno essere adeguatamente 

evidenziati con una modalità trasversale. 

b) Per valutare quanto gli interventi abbiano inciso sulla capacità, da un lato di concedere i diritti 

umani e dall’altro di pretenderne la fruizione, si utilizzerà lo Human Rights Based Approach. 

Più in generale, il team di valutazione userà un Results based approach (RBA) che comprenderà 

l’analisi di varie fonti informative e di dati derivanti da documentazione di progetto, relazioni di 

monitoraggio, interviste con le controparti governative, con lo staff del progetto, con i beneficiari 

diretti, sia a livello individuale sia aggregati in focus group. A questo scopo, il team di valutazione 

intraprenderà una missione in Marocco. 

Il processo di valutazione dovrà essere “utilisation focused”, vale a dire che l’enfasi principale 

verrà posta sull’uso specifico che dei suoi risultati dovrà essere fatto. 

c) Il team di valutazione dovrà adottare metodologie sia qualitative che quantitative in modo tale da 
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poter triangolare i risultati ottenuti con l’utilizzo di ciascuna di esse. Nella scelta delle metodologie 

da utilizzare, il team di valutazione dovrà tenere conto degli obiettivi che la valutazione si propone 

nonché delle dimensioni e caratteristiche degli interventi. Si dovrà esplicitare quali metodi si 

utilizzano sia per la valutazione che per la raccolta dei dati e la loro analisi, motivando la scelta e 

chiarendo le modalità di applicazione degli stessi. 

In ogni caso, le metodologie utilizzate dovranno essere in accordo con tutti i principi enunciati in 

precedenza nei punti a e b. In particolare, la prospettiva di genere dovrà sempre essere integrata (alla 

luce del tipo di intervento valutato) e con modalità che dovranno essere indicate nella proposta tecnica 

presentata (ad esempio, la presenza nel team di personale di sesso femminile o comunque esperto in 

materia di genere, raccolta ed analisi dei dati in maniera disaggregata per genere etc.). 

Nella fase di avvio della valutazione, i valutatori dovranno: 

1- elaborare la teoria del cambiamento, compatibilmente con le modalità di impostazione iniziale 

dell’intervento; 

2- proporre le principali domande di valutazione e le domande supplementari, in maniera 

puntuale e tenendo conto delle caratteristiche specifiche dell’intervento; 

3- elaborare la matrice di valutazione, che, per ciascuna delle domande di valutazione e domande 

supplementari che si è deciso di prendere in considerazione, indichi le tecniche che si 

intendono utilizzare per la raccolta dei dati e fornisca altre informazioni quali i metodi di 

misura, eventuali indicatori, la presenza o meno di dati di base e quanto altro opportuno in 

base alle esigenze della valutazione; 

4- stabilire le modalità di partecipazione degli stakeholder alla valutazione con particolare 

attenzione ai beneficiari e ai gruppi più vulnerabili (in particolare madri nubili, minori e 

disabili). 

Coinvolgimento degli stakeholder: 

I metodi utilizzati dovranno essere il più partecipativi possibile, prevedendo in tutte le fasi il 

coinvolgimento dei destinatari “istituzionali” della valutazione, del Paese partner, dei beneficiari 

dell’intervento ed in generale di tutti i principali stakeholder. 

Il team di valutazione dovrà coinvolgere gli stakeholder nella realizzazione della valutazione 

realizzando attività formative di capacity building volte a migliorare la capacità valutative del Partner. 

Oltre ai beneficiari ed agli enti esecutori, i principali stakeholder includono: Associazione “Casa 

Lahnina”, CLIO – Centro Locale di Informazione e Orientamento, Associazione “100% Mamans”, 

Fondazione “Rita Zniber”, Associazione “Dar Atfal Al Wafae”, Associazione INSAF – Istituzione 

Nazionale di Solidarietà con Donne in Difficoltà, Associazione “Osraty”, Associazione “SOS Village 

d’Enfants”, UNICEF Marocco, Entraide Nationale. 

Qualità della valutazione: 

Il team di valutazione userà diversi metodi (inclusa la triangolazione) al fine di assicurare che i dati 

rilevati siano validi. 

La valutazione dovrà conformarsi ai Quality Standards for Development Evaluation 

dell’OCSE/DAC.
31 

 

31 https://www.oecd.org/development/evaluation/qualitystandards.pdf 
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Profilo del team di valutazione 

Il servizio di valutazione dovrà essere svolto da un team di valutazione, composto da almeno 3 

membri, incluso il team leader, il quale sarà il referente della DGCS per l’intera procedura e 

parteciperà alle riunioni e workshop previste dal piano di lavoro. 

Il team leader dovrà avere i seguenti requisiti minimi: 

� Diploma di laurea triennale; 

� Padronanza della lingua italiana, parlata e scritta; 

� Padronanza della lingua inglese, parlata e scritta; 

� Esperienza in attività di valutazione di iniziative di cooperazione allo sviluppo (almeno 3 

anni); 

� Esperienza in coordinamento di team multidisciplinari (almeno 1 anno). 

� Conoscenza approfondita della gestione del ciclo del progetto e dei progetti di cooperazione 

allo sviluppo. 

� Conoscenza degli strumenti e modalità di intervento della cooperazione italiana. 

Ciascuno degli altri membri obbligatori del team dovrà possedere i seguenti requisiti minimi: 

� Diploma di laurea triennale; 

� Padronanza della lingua inglese, parlata e scritta. 

� Esperienza in attività di valutazione di iniziative di cooperazione allo sviluppo (almeno 1 

anno); 

� Conoscenza della gestione del ciclo del progetto e dei progetti di cooperazione allo sviluppo. 

Il team di valutazione dovrà inoltre disporre delle seguenti competenze, che potranno essere 

possedute da uno o più membri obbligatori o aggiuntivi: 

� Competenza nel settore delle tematiche di genere, tutela dei minori e disabilità; 

� Conoscenza del Paese e del contesto istituzionale dell’iniziativa da valutare; 

� Padronanza della lingua/e veicolari (francese e arabo) 

� Competenza in interviste, ricerche documentate, raccolta e analisi dei dati; 

� Competenza adeguata in tematiche trasversali; 

� Ottime capacità analitiche, redazionali e di presentazione dei dati. 

Il team di valutazione potrà avvalersi di esperti locali anche in qualità di membri del team stesso. 

Gli esperti locali potranno coincidere con i membri del team. 

Prodotti dell’esercizio di valutazione 

Gli output dell’esercizio saranno: 

- Un Inception Report di max 12 pagine, 20 giorni dopo il primo incontro con gli Uffici della 

DGCS. 

- Un Rapporto finale, di max 50 pagine, in formato cartaceo rilegato in brossura, 10 copie in 

lingua italiana, 10 copie tradotte in lingua inglese e 10 in lingua francese, e su supporto 

informatico in formato Word e Pdf (max 3Mb). La traduzione dovrà essere di un livello 

qualitativo professionale. Le copie dovranno essere dotate di copertina plastificata e contenere 

indicazione del titolo dell’iniziativa anche nella parte laterale. 
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- Un Summary Report di max 15 pagine, 10 copie in lingua italiana, 10 copie tradotte in lingua 

inglese e 10 copie in lingua francese, comprensivo di quadro logico, griglia dei risultati del 

progetto e sommario delle raccomandazioni. La traduzione dovrà essere di un livello 

qualitativo professionale. Le copie dovranno essere dotate di copertina plastificata e contenere 

indicazione del titolo dell’iniziativa anche nella parte laterale. Il Summary Report dovrà 

contenere anche elementi di infografica.
32

 

- Documentazione fotografica (in alta definizione) sull’iniziativa valutata, a sostegno delle 

conclusioni della valutazione, fornita su supporto informatico. 

- Workshop di presentazione del rapporto finale presso il MAECI-DGCS. 

- Workshop di presentazione del rapporto finale nel Paese. 

 

  

 

32 Da valutare 
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MINISTERO DEGLI AFFARI ESTERI E DELLA 
COOPERAZIONE INTERNAZIONALE 

 

DIREZIONE GENERALE PER LA COOPERAZIONE ALLO SVILUPPO 

 

 

TITOLO DEL PROGETTO “Tous autour de l’enfance. Servizi di 

prevenzione e tutela a favore delle madri nubili, 

dei minori senza protezione famigliare e dei 

minori con disabilità in Marocco” – AID 10593 

 

LUOGO DEL PROGETTO Marocco 

LINGUA DEL PROGETTO francese 

DURATA PREVISTA 24 mesi (2016-2018) 

DURATA EFFETTIVA 24 mesi (2016-2018) 

CANALE DI FINANZIAMENTO bilaterale 

TIPOLOGIA dono 

 

 
BUDGET TOTALE EURO 527.726,08 
di cui:   

Contributo DGCS EURO 364.598,88 

Contributo ONG Monetario EURO 88.389,68 

Contributo ONG Valorizzato EURO 4.000,00 

Apporto Altri EURO 70.737,52 

 

 
ENTI ESECUTORI Ai.Bi. Associazione Amici dei Bambini 

in consorzio con:  

Soleterre – Strategie di Pace Onlus 
OVCI – La nostra famiglia 

 
OBIETTIVI DEL MILLENNIO O3 
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Progetto “Tous autour de l’enfance. Servizi di prevenzione e tutela a 
favore delle madri nubili, dei minori senza protezione familiare e dei 

minori con disabilità in Marocco” - AID 10593 
 

 

Contesto dell’iniziativa 

L’iniziativa “Tous autour de l’enfance. Servizi di prevenzione e tutela a favore delle madri nubili, 

dei minori senza protezione familiare e dei minori con disabilità in Marocco” è coerente con le 

“Linee Guida della Cooperazione Italiana sui Minori” (2012) e con le “Linee Operative della 

Cooperazione Italiana nella Regione del Nord Africa e Medio Oriente”, oltreché in linea con i sei assi 

prioritari dell’Iniziativa Europea di Vicinato 2014-2020 (European Neighbourhood Instrument - 

ENI), ovvero: “promozione dei diritti umani e delle libertà fondamentali, uguaglianza di genere ed 

empowerment delle donne, contrasto alla violenza di genere e alle discriminazioni”. 

Obiettivi 

L’obiettivo generale del progetto è promuovere e tutelare i diritti sociali ed economici delle madri 

nubili e dei minori istituzionalizzati, abbandonati o a rischio di abbandono in Marocco. 

L’obiettivo specifico del progetto è rafforzare il ruolo delle organizzazioni della società civile 

impegnate nel settore, nella loro funzione di studio, elaborazione, applicazione e controllo delle 

politiche e dei servizi dedicati alle categorie vulnerabili (madri nubili, minori istituzionalizzati, 

abbandonati o a rischio di abbandono). 

Finanziamento 

Per il raggiungimento di tali obiettivi, l’Italia ha contribuito per un importo pari a € 527.726,08 di 

cui 

€ 364.598,88 di contributo DGCS, € 88.389,68 di contributo ONG Monetario, € 4.000,00 di 

contributo ONG Valorizzato e € 70.737,52 di contributo proveniente da altri partner di progetto. 

Strategia di intervento 

La strategia prescelta di progetto si propone di: 

1) accrescere la conoscenza e l’emersione del fenomeno attraverso un’azione di ricerca e 

mappatura settoriale; 

2) promuovere l’identificazione, il consolidamento o l’attivazione di servizi territoriali 

pilota, che si possano integrare nella rete locale dei servizi sociali ed educativi 

competenti rispetto a tali forme di marginalità sociale; 

3) avviare e rafforzare iniziative di advocacy politico-istituzionale, attraverso la 

costituzione di una Piattaforma nazionale tematica e l’elaborazione di un Piano d’Azione 

da proporre e discutere con le Istituzioni nazionali; 

4) avviare una campagna di informazione e di sensibilizzazione nazionale che contribuisca 

ad erodere i muri di omertà e stigmatizzazione sociale. 
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Risultati da conseguire 

L’iniziativa prevede il raggiungimento dei seguenti risultati attesi: 

� Rinforzare e accreditare a livello istituzionale le capacità delle organizzazioni della 

società civile marocchine in tema di prevenzione e tutela dell’abbandono minorile e della 

discriminazione sociale delle madri nubili; 
� Tutelare e garantire i diritti delle categorie vulnerabili attraverso il consolidamento e/o 

l'avviamento di servizi territoriali sperimentali; 
� Promuovere i diritti delle categorie vulnerabili presso i destinatari diretti, le istituzioni e 

presso l'intera società civile marocchina. 

Elenco beneficiari 

I principali gruppi di beneficiari finali dell’intervento e dei servizi implementati sono: 

• madri nubili appartenenti a categorie vulnerabili e donne a rischio di gravidanze non 

desiderate extra-coniugali: in particolare il target in questione è costituito da “petites 

bonnes”, ovvero ragazze minorenni impiegate come domestiche presso famiglie ed 

esposte a sfruttamenti e violenze sessuali. Si stima di raggiungere almeno 200 

beneficiarie; 

• minori istituzionalizzati, abbandonati o a rischio di abbandono. A fronte di una 

popolazione stimata in circa 60.000 bambini al di fuori della famiglia in Marocco 

(UNICEF 2006), in particolare il progetto prevede di raggiungere circa 1.000 bambini 

istituzionalizzati e/o a rischio di abbandono, di cui indicativamente: 300 presso la 

Fondazione Rita Zniber (Meknés); 150 presso il centro Dar Al Wafa Al Atfal e 100 

presso la Casa di Fés (Fés); 250 presso il centro SIDI Bernoussi (Casablanca); 200 

minori con disabilità presso famiglie sul territorio di Temara (Rabat). 

Ulteriori target beneficiari diretti dell’intervento sono: 

• almeno 200 operatori sociali impegnati nei servizi di progetto e nei servizi territoriali 

(pubblici e privati) delle città di Tanger, Meknes, Fez, Rabat e Casablanca, o 

appartenenti a 20 OSC marocchine, coinvolti nella costituzione e animazione della 

Piattaforma Nazionale e beneficiari di attività di sensibilizzazione e formazione; 

• 30 giornalisti e addetti stampa che sensibilizzati e formati rispetto al tema e coinvolti in 

attività e campagne di informazione pubblica; 

• 20.000 cittadini/e a livello nazionale raggiunti attraverso le campagne e i servizi 

informativi e di sensibilizzazione messi in atto dal progetto. 

Sviluppi recenti 

Al progetto è stata apportata 1 variante tecnica non onerosa. 

La durata del progetto è stata di 24 mesi, come da previsioni. Il progetto si è concluso il 3 gennaio 

2018. 

Non sono state realizzate valutazioni esterne. È stata realizzata una valutazione interna da parte 

dell’Ente esecutore al termine del primo anno di progetto, nonché una seconda valutazione interna 

alla fine del progetto per la rilevazione dei dati necessari alla compilazione del rapporto finale. 
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Disposizioni gestionali, piano di lavoro 
 
Desk Analysis Esame della documentazione riguardante il progetto. 

Dopo la firma del contratto la DGCS fornirà al team di valutazione ulteriore 
documentazione relativa all’iniziativa oggetto della valutazione. 
Il team incontrerà i rappresentanti degli uffici della DGCS, gli esperti/funzionari 
dell’Agenzia e gli altri stakeholder rilevanti. 

Inception report Il team dovrà predisporre l’Inception Report completo di approfondita descrizione 
dello scopo della valutazione, dei quesiti valutativi, specifici e dettagliati, dei 
criteri e degli indicatori da utilizzare per rispondere alle domande, delle 
metodologie che si intendono utilizzare per la raccolta dei dati, per la loro analisi e 
per la valutazione in generale, della definizione del ruolo e delle responsabilità di 
ciascun membro del team di valutazione, del piano di lavoro comprensivo del 
cronoprogramma delle varie fasi e dell’approccio che si intende avere in occasione 
delle visite sul campo. 
L’Inception Report sarà soggetto ad approvazione da parte della DGCS. 

Field visit Il team di valutazione visiterà i luoghi dell’iniziativa, intervisterà le parti 
interessate, i beneficiari e raccoglierà ogni informazione utile alla valutazione. Il 
team di valutazione, incluso almeno un membro obbligatorio del team, si recherà 
sul campo per un periodo stimato di almeno dodici giorni complessivi (la durata 
effettiva sarà determinata dall’offerente). Il suddetto periodo dovrà essere coperto 
da almeno uno dei tre membri obbligatori. La presenza in loco del team leader, 
anche per un periodo circoscritto, è incentivata con l’attribuzione di relativo 
punteggio in sede di valutazione dell’offerta 
tecnica (Piano di lavoro). 

Bozza del rapporto di 
valutazione 

Il team predisporrà la bozza del rapporto di valutazione, che dovrà essere inviata 
per l’approvazione da parte della DGCS. 

Commenti delle parti 
interessate e feedback 

La bozza di rapporto sarà sottoposta ai soggetti interni alla DGCS, i rappresentanti 
dell’Agenzia e altri eventuali stakeholder. Commenti e feedback saranno 
comunicati ai valutatori invitandoli a dare i chiarimenti richiesti e fare eventuali 
contro-obiezioni. Ove ritenuto utile, possono essere organizzati anche incontri di 
discussione collettiva. 

Workshop presso la 
DGCS 

Sarà organizzato un Workshop per la presentazione della bozza del rapporto di 
valutazione, per l’acquisizione di commenti e feedback da parte dei soggetti 
coinvolti nel progetto, utili alla stesura del rapporto definitivo. 

Rapporto finale Il team di valutazione definirà il rapporto finale, tenendo conto dei commenti 
ricevuti e lo trasmetterà alla DGCS, per l’approvazione finale. Al rapporto saranno 
allegati i TOR, le raccolte analitiche e complete dei dati raccolti ed elaborati, gli 
strumenti di rilevazione utilizzati (questionari etc.), i documenti specifici prodotti 
per gli approfondimenti di particolari tematiche o linee di intervento, le fonti 
informative secondarie utilizzate, le tecniche di raccolta dei dati nell’ambito di 
indagini ad hoc, le modalità di organizzazione ed esecuzione delle interviste, la 
definizione e le modalità di quantificazione delle diverse categorie di indicatori 
utilizzati, le procedure e le tecniche per l’analisi dei dati e per la formulazione 
delle risposte ai quesiti valutativi, inclusa la Matrice di Valutazione. Il rapporto 
dovrà evidenziare eventuali opinioni discordanti nel team di valutazione e può 
includere commenti di stakeholder. 

Workshop in loco Sarà organizzato un Workshop in loco per la presentazione alle controparti del 
rapporto finale di valutazione. 
I costi organizzativi (incluso affitto della sala, catering, eventuali rimborsi per lo 
spostamento dei partecipanti locali) saranno integralmente a carico dell’offerente. 
Le modalità organizzative di massima del seminario dovranno essere illustrate 
nell’offerta 
del concorrente e concordate in tempo utile nel dettaglio con la DGCS. 
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FORMATO SUGGERITO DEL RAPPORTO DI VALUTAZIONE 
 

Rilegatura In brossura con copertina plastificata recante l’indicazione del titolo 
dell’iniziativa anche nella parte laterale. 

Carattere Arial o Times New Roman, corpo 12 minimo. 
Copertina Il file relativo alla prima pagina sarà fornito dall’Ufficio III della DGCS. 
Lista degli acronimi Sarà inserita una lista degli acronimi. 
Localizzazione dell’intervento Inserire una carta geografica relativa alle aree oggetto dell’iniziativa. 
 

Sintesi 
Quadro generale che evidenzi le principali risultanze, i punti di forza e di 
debolezza del progetto. Max 4 pagine, con focus sulle lezioni apprese e 
raccomandazioni. 

Contesto dell’iniziativa - Situazione Paese (Max 2 pagine), basata su informazioni rilevate da fonti 
internazionali accreditate. 

- Breve descrizione delle politiche di sviluppo attive nel Paese e della sua 
situazione politica, socio-economica, culturale ed istituzionale. 

- Analisi della logica dell’iniziativa. 
- Stato di realizzazione delle attività del progetto. 

Obiettivo - Tipo di valutazione. 
- Descrizione dello scopo e dell’utilità della valutazione. 

Quadro teorico e metodologico - I criteri di valutazione. 
- La metodologia utilizzata e la sua applicazione, segnalando le eventuali 

difficoltà incontrate. 
- Le fonti informative e il loro grado di attendibilità. 

Presentazione dei risultati Elenco dei quesiti valutativi e relative risposte, adeguatamente documentate 
e commentato, seguito da una sintesi riepilogativa di tutte le risposte che ne 
faciliti la lettura e metta in evidenza i punti salienti. 

Conclusioni Le conclusioni, tratte dai risultati, dovranno includere un giudizio chiaro in 
merito a ciascuno dei criteri di valutazione. 

Raccomandazioni Le raccomandazioni, indirizzate a destinatari istituzionali, dovranno essere 
volte al miglioramento dei progetti futuri e delle strategie. 

Lezioni apprese Osservazioni, intuizioni e riflessioni generate dalla valutazione, non 
esclusivamente relative all’ambito del progetto, ma originate dai findings e 
dalle raccomandazioni. Esse devono poter essere utilizzate per informare le 
decisioni e le azioni da intraprendere, diffondere la conoscenza e rafforzare 
la legittimazione e la responsabilizzazione dei portatori di interesse. 

Allegati Devono includere i ToR, la lista completa dei quesiti valutativi, la lista 
delle persone intervistate e ogni altra informazione e documentazione 
rilevante. 
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ANNEX 2: Evaluation questions and indicators 
 

Criteria Evaluation Questions Indicators 
Impact Which outcomes and effects – 

both positive and negative – 
had the action on the 
recognition and protection of 
the rights of single mothers, 
minors without family 
protection and minors with 
disabilities in Morocco? 

• Effects on legal framework change  
• Mobilisation of new civil society organisations in the fostering and protection of the rights of considered 

actors  
• Functioning of relevant national coordination and policy instances (ex. National Family and Child 

Council) 
• Functioning of relevant local coordination and policy instances (ex. Child Protection Committees) 
• Change in the media representations of the considered actors 
• Change in local public actors attitudes towards considered actors (micro level) 
• Change in Civil Society Organisations actions for the protection of the rights of considered actors 
• Change in the access to right protection for single mothers, minors without family protection and minors 

with disabilities, at national and local level 
Relevance To which extent, the action 

fostered adequate responses to 
the issues and problems 
related to single mothers’ 
rights and to the rights of 
minors without family 
protection and of minors with 
disabilities in Morocco? 

• Issues influencing the protection of the rights of considered actors that were left aside by the action 
• Relevant Stakeholders which were not involved in the action 
• Legislative, organisational, social and cultural obstacles that were not considered in the action design 
• Lacking links between the foreseen activities and the overcoming of the issues related to the protection of 

the rights of considered actors 
• Relevant factors not adequately reflected into the Action’s Theory of Change  

Policy 
Coherence 

To what extent the action is 
coherent with those 
implemented by other actors 
in the Sector? 

• Compatibility between Action’s implementation modalities and National Policies  
• Coherence between the Action and the Public Actors’ action 
• Coherence between the Action and the activities of other aid actors in the same sector 
• Coherence between the Action and the activities of Moroccan Non-state Actors 
• Action’s mechanisms and activities aiming to the coordination and harmonisation with national and 

international stakeholders in the same sector 
• Added value generated in relation to the activities of other stakeholders in the same sector 
• Action’s mechanisms and measures for avoiding the overlapping and duplication of the activities with 

those fostered by other stakeholders in the sector 
• Coherence of the Action with MAECI guidelines focusin on child rights and disabilities 
• Coherence of the Action with Italian Cooperation Operational Guidelines on North Africa and Middle 

East 
• Coherence of the Action with international conventions on child rights and on the rights of people with 
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Criteria Evaluation Questions Indicators 
disabilities 

• Coherence of the Action with European Neighbourhood Initiative 2014 – 2020 priorities (European 
Neighbourhood Instrument - ENI) 

Effectiveness To what extent the foreseen 
activities were implemented? 
To what extent the expected 
results and outcomes where 
achieved? 

• Launching and functioning of the M&E system 
• Launching and functioning of the Communication activities 
• Research activities findings and outputs 
• Implementation and outputs of the activities aimed at capacity strengthening for CDEPF and partner 

CSOs personnel 
• Implementation and outputs of the National Conference on the rights of single mothers, unprotected 

minors and minors with disabilities 
• Implementation and outputs of the activities for setting-up or consolidating service facilities at local level  
• Implementation and outputs of the activities for accompaniment and support to single mothers in Tanger, 

Casablanca, Meknes e Fez 
• Implementation and outputs of the support services for institutionalised minors in Casablanca and Meknes 
• Implementation and outputs of the supporting families and minors with disabilities in Temara 
• Formulation and validation of a Charter of services for unprotected minors, minors with disabilities and 

single mothers 
• Implementation and outputs of the on-line “National Platform”  
• Implementation and outputs of awareness raising campaigns  
• Implementation and outputs of media campaigns  

Efficiency To what extent the 
implementation of the action 
was coherent with provisions 
related to resource 
mobilisation and 
management? 

• Compliance of activities implementation with activities planning 
• Launching and functioning of Action’s management and governance mechanisms 
• % of implementation expenses that were not approved by the contracting authorities (ineligible expenses) 
• Delays in the mobilisation and utilisation of funding 
• Delays and changes regarding the mobilisation of human and technical resources 
• Mobilisation of additional resources  
• Launching and implementation of additional unforeseen activities 

Sustainability To what extent obtained 
results still exist after action 
finalisation? To what extent 
the action promoted the 
establishment of mechanisms 
for resource mobilisation and 
for actors mobilisation able to 
sustain the results over the 

• Advocacy initiatives currently in progress that involve the action’s local partners 
• Functioning of the services set up through the action and current availability of the personnel involved in 

capacity strengthening activities 
• New training and capacity strengthening activities launched by the action’s local partners 
• Current functioning of the CDEPF 
• Current functioning of the platform established through the action 
• Current functioning of the mechanisms assuring the quality of set-up services (Users registers, Service 

Charts, etc.) 
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Criteria Evaluation Questions Indicators 
time? • Continuity of information and awareness raising actions, through media and the CSOs  

• Mechanisms for the mobilisation of resources for rights protection of single mothers, unprotected minors 
and minors with disabilities, which are currently functional or under development 

Visibility and 
communication 

To what extent the action was 
accompanied by 
communication activities for 
fostering its own purposes 
and the visibility of the Italian 
Cooperation?  

• Knowledge of the action by key stakeholders, including CSO, government agencies, donors, etc. 
• Key stakeholders’ awareness about the issues related to the protection of the rights of single mothers, 

unprotected minors and minors with disabilities 
• Key stakeholders’ knowledge about local CSOs taking part in the action  
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ANNEX 3: List of people and organisations interviewed 

 
Nome and surname Organisation Role 

Hamza Hammoui Association Casa Lahina  Operator RBC 

Salah Aatroussi Association Casa Lahina  Project Manager 

Aziz Bouzougar Association Casa Lahina  Operator RBC 

Yassine Fouzir  Association Casa Lahina  Operator RBC 

Zhor Ansar Association Casa Lahina  Operator RBC 

Stefano Marchi AiBi Desk Officer  

Daniela Ciliberti AiBi Project leader 

Sonia Drioli Soleterre Country Representative CP 

Vanessa Tullo AiBi Current Country Representative 

Alessandra Braghini OVCI Country Representative CP 

Stefania Betto Esperta OVCI RBC Expert on RBC/Trainings 

Mauro Borin OVCI Final Evaluation  

Michele Torri  AiBi Administrative Responsible of 
the Project AiBi 

Zakia Kassete Casa Lahina  Responsible RBC e SAFIR  

Abderrahmane El Moudni  Association Clio Salé  Coordinator of the Association 

Mustapha El Aloini  Fondation Rita Zniber  Pedagogical Responsible and 
Social Intermediator  

Trichot Claire Association 100% Mamans President of the Association  

Chokri Hind Association 100% Mamans Responsible for the Psycho-
social Itineraries 

Touria Briouil  Association Dar Al Atfal Al 
Ouafae 

Service Centre Operator 

Nadia Benis Association Dar Al Atfal Al 
Ouafae 

Ex president  

Ouafae Amhoueche  Fondation Rita Zniber  Responsible  

Fatima El Wafi Onfrey  Association Osraty  President of the Association  

Beatrice Beloubad Association SOS Village  National Direction  

Fatima Ouazahrou Association INSAF  Mother and Child Unit 

Fatima Ezzahra Haddadi  Association SOS Village  Responsible for the service 
centre and for youngsters 

Fouzia Azzouzi  Association Mourouj  President of the Association  

Concha Badillo  Association AMANE Ex General Manager 

Hafida Al Baz  Association Solidarité Féminine  Member 

Amal El Amine Association Droits et Justice  Member 
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Nome and surname Organisation Role 
Veronica Mosticone Association Amane Member  

Platform Coordinator 

Fayçal Tadlaoui Atlantic Radio Journalist 

Gessica Ferrero AICS Responsible for the Programmes 
– Morocco 

Anna Rita Caselli  AICS  Office VII – Cooperation Actors, 
Partnership and finance for 
development 
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ANNEX 5: Technical tools 

Questionnaire pour les mineurs assistés par le projet " Tous autour de 
l'enfance " 
Ce questionnaire s’insère dans le cadre de l’évaluation du projet « Tous autour de l’enfance » financé par la coopération 
italienne et respecte la normative européenne en matière de protection des données à caractère personnel et notamment 
le règlement no 2016/679, dit règlement général sur la protection des données (RGPD). Les réponses au questionnaire, 
garanties par l'anonymat, ne sont ni correctes ni erronées et permettent de comprendre comment améliorer les services 
que le projet a promus et soutenus. 

*Obligatoire 

1. Quelle est votre âge ? * 

 

2. Ville de résidence * 

 

3. Éducation * 

Une seule réponse possible. 

Aucune 

École primaire 

École secondaire 

Instituts professionnels 

Études supérieures 

Autre : 

4. Quelle est actuellement votre condition d’emploi ? * 

Une seule réponse possible. 

Je fais mes études Passer à la question 5 

Je fais mes études et je travaille Passer à la question 6 

J’ai un boulot Passer à la question 8 

Je ne travaille pas mais suis à la recherche d’un boulot Passer à la question 9 

Je n’ai pas de boulot et ne le cherche pas Passer à la question 10 

5. Vous avez affirmé de faire des études, pourriez-vous spécifier quelles études ? * 

 

Passer à la question 10 

6. Vous avez affirmé de faire des études, pourriez-vous spécifier quelles études ? * 

 

7. Quel est actuellement votre boulot ? * 
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Une seule réponse possible. 

Mécanicien 

Artisan 

Ouvrier 

Vendeur 

Commerçant 

Petits boulots informels 

Cultivateur 

Autre : 

Passer à la question 10 

8. Quel est actuellement votre boulot ? * 

Une seule réponse possible. 

Mécanicien 

Artisan 

Ouvrier 

Vendeur 

Commerçant 

Petits boulots informels 

Cultivateur 

Autre :  

Passer à la question 10 

9. Vous avez affirmé d’être en train de chercher un boulot, pouvez-vous préciser dans quel secteur ? * 

 

10. Où vous vivez actuellement ? * 

Une seule réponse possible. 

Seul dans un logement en location 

Avec le partenaire dans un logement en location 

Dans un logement en location que je partage avec d’autres personnes 

Chez des amis 

Chez des parents 

Centre d’accueil 

Dans la rue 

Autre : 
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11. Dans quelle institution vous avez grandi ? * 

 

12. Pour combien d’années vous y avez séjourné ? * 

 

13. Le centre offre plusieurs services, pouvez-vous préciser lesquels vous avez utilisés et combien vous 
les jugez utiles ? * 

Une seule réponse possible par ligne. 

 Très 
Utile Utile Pas trop 

utile 
Pas du tout 

utile Je ne l’ai pas utilisé 

Formation professionnelle      
Orientation à l’’emploi      
Assistance psychologique      
Aide dans la recherche 
d’un boulot      

Appui pour chercher un 
logement      

14. Vous auriez souhaité d’autres appuis que le projet n’a pas pu vous donner ? nous vous demandons de 
bien vouloir les spécifier 

 

15. Vous êtes resté en contact avec l’institution qui vous a accueilli ? * 

Plusieurs réponses possibles. 

Non 

Oui, J’ai des amis 

Oui, Pour des conseils dans la recherche d’un boulot 

Oui, Pour me renseigner sur des opportunités de formation  

Oui, Pour un appui financier 

Oui, Pour chercher un logement 

Autre : 

16. Quel a été le problème le plus important que vous avez dû résoudre une fois sorti de l’institution ? 
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Questionnaire pour les familles des enfants handicapés 
Ce questionnaire s’insère dans le cadre de l’évaluation du projet « Tous autour de l’enfance » financé par la 
coopération italienne et respecte la normative européenne en matière de protection des données à caractère personnel et 
notamment le règlement no 2016/679, dit règlement général sur la protection des données (RGPD). Les réponses au 
questionnaire, garanties par l'anonymat, ne sont ni correctes ni erronées et permettent de comprendre comment 
améliorer les services que le projet a promus et soutenus. 

*Obligatoire 

1. Quelle est votre âge ? * 

 

2. Sexe * 

Une seule réponse possible. 

Femme 

Homme 

3. Occupation * 

Une seule réponse possible. 

Aucune, actuellement au chômage  

Agriculteur 

Commerçant 

Ouvrier 

Infirmier 

Petits boulots informels 

Retraité 

Employé 

Autre : 

4. Combien de fils avez-vous ? * 

 

5. Quel est l’âge de votre fils/fille handicapé/e ? * 

 

6. C’est un garçon ou une fille ? * 

Une seule réponse possible. 

Garçon 

Fille 
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7. Fréquente-t-il/elle l’école ? * 

Une seule réponse possible. 

Oui 

Non 

8. Qui suit au quotidien votre fils/fille handicapé/e ? * 

Une seule réponse possible. 

Uniquement des membres de la famille 

Une personne que nous avons chargée 

La famille et une personne que nous avons chargée 

Autre : 

9. Vous avez quelques soutiens de la part de l’Etat ? * 

Plusieurs réponses possibles. 

Aucun soutien 

Un soutien financier 

Un appui médical 

Autre :  

10. Avec quel type de service le projet « Tous autour de l’enfance » vous a appuyé ? * 
 

11. Comment votre fils/fille a perçu les activités / actions du projet ? * 
 

12. Vous avez remarqué une amélioration de ces conditions grâce à l’appui du projet ? * 

Une seule réponse possible. 

Oui 

Non Passer à la question 14 

13. Quelles améliorations vous avez remarquées ? * 

 

14. D’après votre expérience, comment vous jugez l’appui du projet ? * 

Une seule réponse possible. 

Très satisfaisant 

Satisfaisant 

Pas trop satisfaisant 

Pas du tout satisfaisant 
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15. Y a-t-il des activités ou des services que vous auriez souhaités et que le projet n’a pas pu vous garantir 
? * Une seule réponse possible. 

Oui 

Non Passer à la question 17 

16. Quelle activité ou quel service vous auriez souhaités ? * 
 

17. Après la fin du projet, est-ce que vous avez pu être appuyé par d’autres projets ou ONG ? * 

Une seule réponse possible. 

Oui 

Non 

18. Quels projets ou ONG vous ont appuyé ? * 
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Questionnaire pour les mères célibataires assistées par les guichets du 
projet “ Tous autour de l’enfance ’’ 
Ce questionnaire s’insère dans le cadre de l’évaluation du projet « Tous autour de l’enfance » financé par la coopération 
italienne et respecte la normative européenne en matière de protection des données à caractère personnel et notamment 
le règlement no 2016/679, dit règlement général sur la protection des données (RGPD). Les réponses au questionnaire, 
garanties par l'anonymat, ne sont ni correctes ni erronées et permettent de comprendre comment améliorer les services 
que le projet a promus et soutenus. 

*Obligatoire 

1. Année de naissance * 

 

2. Dans quelle ville vous résidez actuellement ? * 

 

3. Éducation ? * 

Une seule réponse possible. 

Aucune 

École primaire 

École secondaire 

Études supérieures 

Université 

4. Quelle est votre occupation actuelle ? * 

Une seule réponse possible. 

Je n’ai pas mais je suis en train de chercher 

Je n’ai pas et ne suis pas en train de chercher 

Étudiante 

Bonne 

Ménagère 

Employée 

Ouvrière 

Commerçante 

Agricultrice 

Autre : 
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5. Avec qui vivez-vous actuellement ? * 

Une seule réponse possible. 

Seule Passer à la question 7 

Partenaire/mari Passer à la question 7  

Fils 

Fils et partenaire/mari 

Parents/famille élargie Passer à la question 7 

Amies Passer à la question 7 

Autres locataires Passer à la question 7 

Autres mères célibataires Passer à la question 7 

Autre :  

6. Pourriez-vous spécifier avec combien de fils vous vivez ? * 

 

7. Où est-ce que vous habitez actuellement ? * 

Une seule réponse possible. 

Maison de propriété/ de famille 

En location 

Chez des amis  

Chez des parents  

Centre d’accueil 

Dans la maison où je travaille  

Autre : 

8. Quel est le guichet auquel vous vous êtes adressée ? * 

 

9. Est-ce que vous connaissiez déjà le guichet ? * 

Une seule réponse possible. 

Oui  

Non 
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10. Comment vous avez appris de l’existence du guichet ? * 

Plusieurs réponses possibles. 

Connaissances  

Amies 

Services sociaux  

Hôpital 

Parents  

Collègues/employeurs  

Site web 

Réseaux sociaux 

Affiches / dépliants publicitaires  

Radio 

Autre :  

11. Connaissez-vous l'organisation qui le gère ? * 

Une seule réponse possible. 

Oui 

Non Passer à la question 13 

12. Vous avez affirmé de connaitre l'organisation qui gère le guichet. Pourriez-vous mentionner son nom ? 
* 

 

13. En quelle année vous vous êtes adressée pour la première fois au guichet ? * 

Une seule réponse possible. 

2017 

2018 

14. Le guichet offre plusieurs services, pouvez-vous préciser lesquels vous avez utilisés et combien vous 
les jugez utiles ? * 

Fournir une réponse pour chaque ligne. Si vous utilisez un dispositif smartphone placez l'écran en horizontal 
pour visualiser correctement toutes les options de réponse 

Plusieurs réponses possibles. 

 Tout à 
fait utile 

Surtout 
utile 

Surtout 
inutile 

Tout à fait 
inutile 

Je ne l’ai pas 
utilisé 

Assistance à 
l’accouchement      
Méditation      
(Ré)Insertion familiale et 
sociale      

Orientation au travail      
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Insertion au travail      
Enregistrement à l’état 
civil      

Reconnaissance de 
paternité      

15. Avez-vous utilisé d'autres services qui n'ont pas été mentionnés ? si c'est le cas merci de le préciser et 
si vous les avez jugés utiles ou inutiles 

Exemple : service X Surtout utile ; service Y Tout à fait inutile 
 

16. Êtes-vous encore en contact avec le guichet ? * 

Une seule réponse possible. 

Oui 

Non Passer à la question 19 

17. Pour quelle raison vous êtes encore en contact avec le guichet ? * 

Une seule réponse possible. 

Je reçois encore assistance de manière continuelle Passer à la question 18 

Je reçois encore assistance de temps en temps  Passer à la question 18  

Je suis restée en contact avec les opérateurs Passer à la question 19  

Je donne un coup de main en tant que bénévole  Passer à la question 19  

Autre : 

18. Quels services êtes-vous en train d’utiliser ? * 

Plusieurs réponses possibles. 

Assistance à l’accouchement  

Médiation  

Insertion/réinsertion familiale  

Orientation au travail Insertion au travail  

Enregistrement à l’état civil  

Reconnaissance de paternité 

Autre : 

19. Pensez-vous que le guichet ait été utile dans la solution de vos problèmes ? * 

Une seule réponse possible. 

Oui, tout à fait  

Surtout oui  

Surtout non  

Non, pas du tout 
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20. Est-ce que vous est arrivé de conseiller les services du guichet à d’autres personnes ? * 

Une seule réponse possible. 

Non 

Oui, à une personne 

Oui, à plus d’une personne 

21. D’après votre expérience, y a-t-il quelques services qui vous auraient été utiles mais qui n’étaient pas 
dispensés par votre guichet ? 

Spécifier 
 

22. Y a-t-il d’autres choses qui concernent le service/les services que vous avez utilisés, positives ou 
négatives, dont vous souhaiteriez parler et que nous n’avons pas évoquées 
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Questionnaire pour les OSC marocaines bénéficiaires des formations du 
Projet " Tous autour de l’enfance " 
Ce questionnaire s’insère dans le cadre de l’évaluation du projet « Tous autour de l’enfance » financé par la coopération 
italienne et respecte la normative européenne en matière de protection des données à caractère personnel et notamment 
le règlement no 2016/679, dit règlement général sur la protection des données (RGPD). Les réponses au questionnaire, 
garanties par l'anonymat, ne sont ni correctes ni erronées et permettent de comprendre comment améliorer les services 
que le projet a promus et soutenus. 

*Obligatoire 

1. Année de naissance de l’interviewé * 

 

2. Sexe * 

Une seule réponse possible. 

Homme  

Femme 

3. Dans quelle ville vous résidez actuellement ? * 

 

4. Éducation ? * 

Une seule réponse possible. 

Aucune 

École primaire  

École secondaire  

Études supérieures  

Université 

Autre : 

5. Nom de l’organisation d’appartenance et acronyme * 
Merci de reporter le nom complet de l'organisation ainsi que son acronyme 

 

6. Ville et région de l'organisation * 

 

7. Quelle votre fonction au sein de l’organisation ? * 

Plusieurs réponses possibles. 

Président 

Membre du conseil d’Administration  

Trésorier 
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Chargé de projet  

Bénévole 

Autre :  

8. Quel est votre engagement au sein de l’organisation ? * 

Une seule réponse possible. 

Temps partiel  

Plein temps 

9. Êtes-vous salarié de l’organisation ? * 

Une seule réponse possible. 

Oui 

Non 

10. Principal/aux secteur/s d’activités de l’organisation : * 

Plusieurs réponses possibles. 

Droits humains 

Démocratie/ Bonne gouvernance/Éducation civique/Citoyenneté  

Droits des femmes/Genre 

Développement communautaire  

Plaidoyer et Lobbying 

Services (santé, eau et assainissement, éducation, etc.)  

Environnement et biodiversité 

Jeunes 

Culture et sports 

Développement social et économique 

Médias et nouvelles technologies de l'information et de la communication  

Recherche sociale et économique 

Défense des handicapés  

Défense des enfants 

Défense des groupes marginalisés  

Activités religieuses 

Autre : 
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11. L'organisation dispose-t-elle de: * 

Plusieurs réponses possibles. 
 Oui Non Je ne sais pas 
un plan stratégique    
un plan d’action    

12. Principaux bailleurs/clients : 
 

13. Comment jugez-vous les résultats de l’activité de votre organisation ? * 

Une seule réponse possible. 

Très satisfaisants  

Satisfaisants 

Pas trop satisfaisants  

Pas du tout satisfaisants 

14. Quels sont les points de force de l’organisation dans la réalisation de ses activités ? * 

Plusieurs réponses possibles. 

Compétences techniques  

Bonne gestion financière 

Participation de toute l’association  

Bonne relation avec les autorités 

Bonne relation avec les communautés bénéficiaires  

Implication des jeunes 

Implications des femmes  

Autre : 

15. Quelles sont les difficultés majeures dans la mise en œuvre de vos projets / activités ? * 

Plusieurs réponses possibles. 

Les procédures administratives  

Les délais trop serrés des bailleurs  

Les problèmes de trésorerie  

Assurer le cofinancement 

Compétences techniques insuffisantes  

Conflits au sein de l’organisation  

Environnement hostile 

Méfiance / conflits avec les autorités 

Manque de collaboration avec l’administration publique/État  
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Méfiance des communautés bénéficiaires 

Incompréhension des autres organisations de la société civile  

Questions sécuritaires 

Autre :  

16. Votre organisation adhère-t-elle ou est-elle impliquée dans des organisations faîtières / réseaux / 
plateformes / forum / etc. ? * 

Une seule réponse possible. 

Oui  

Non 

17. Combien de membres de votre organisation ont-ils participé à la formation (outre vous-même) ? * 

 

18. A quelle formation avez-vous participé ? * 

Une seule réponse possible. 

Plaidoyer  

Communication  

Autre : 

19. Comment jugez-vous la formation reçue ? * 

Une seule réponse possible. 

Très utile  

Utile 

Pas trop utile  

Pas du tout utile 

20. Comment pourrait-on améliorer ce type de formations ? * 

Plusieurs réponses possibles. 

Élargir à d’autres organisations 

Élargir à d’autres membres de la même organisation  

Formations moins courtes 

Plus d’espace aux travaux pratiques  

Les rendre moins épisodiques  

Élargir le nombre des thématiques 

Autre :  

21. Quels sont les effets de la formation sur vos compétences individuelles ? * 
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22. La formation a-t-elle renforcé les capacités de votre organisation ? * 

Une seule réponse possible. 

Oui 

Non Passer à la question 24 

Je ne sais pas Passer à la question 24 

23. Quelles capacités ont été renforcées ? * 

 

24. Quels sont les avantages dont vous avez pu bénéficier avec la formation par rapport aux OSC qui ne 
l’ont pas reçue ? * 

 

25. Comment jugez-vous dans l’ensemble l’appui du projet "Tous autour de l’enfance" aux OSC 
marocaines ? * 

Une seule réponse possible. 

Appui très important  

Appui assez important  

Appui pas trop important 

Appui pas du tout important 

26. Quels sont les domaines prioritaires en termes de renforcement de capacités pour votre organisation ? 
(Lister max. 5 priorités) * 

Plusieurs réponses possibles. 

Planification stratégique  

Leadership 

Gestion générale et financière  

Communication externe  

Plaidoyer et lobbying 

Analyse des politiques  

Utilisation des médias  

Conception et gestion de projets  

Internet 

Compétences techniques 

Systèmes de monitoring et évaluation  

Gestion des ressources humaines  

Gestion du personnel bénévole 

Autre : 
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27. Quels sont les outils les plus utiles pour le renforcement de capacités de votre  
organisation ? * 

Plusieurs réponses possibles. 

Formation externe  

Formation “In-house” 

Accompagnement par une autre organisation plus expérimentée ou professionnalisée  

Accès à des services de consultance 

Implication dans des Réseaux de renforcement de capacités 

Partage de capacités (formateurs, matériels) avec d’autres organisations  

Internship /“jumelage” avec d’organisations partenaires 

Autre : 
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ANNEX 6: Grid and guidelines for the interviews  

 

Entretiens avec les OSC engagées dans la thématique des mères célibataires et protection de 
l’enfance 

- Quels sont les points de force et les faiblesses de la SC engagée dans le soutien aux mères 
célibataires et la défense de l’enfance abandonnée ?  

- Qu’est-ce que le projet “Tous autour de l’enfance” a réussi à changer par rapport à ces 
thématiques ?  

- Qu’est-ce vous pensez que la SC doit faire pour donner sa contribution à la gestion de ces 
problématiques ?  

 

Entretiens avec les parents d’enfants avec handicap 
- Qu’est-ce que les associations de la SC peuvent faire pour les enfants handicapés et leurs 

familles et quel rôle pour l’Etat ?  
- Quelle contribution a apporté le projet “tous autour de l’enfance” ?  
- Quels sont les aspects et/ou les problématiques que le projet n’a pas pu traiter et que d’après 

vous sont fondamentales ?  

 

Entretiens avec les journalistes 
- Comment faire passer un message positif sur la question des mineurs abandonnés ? Quel 

type de message serait le plus efficace?  
- Quels ont été les points de forces et les faiblesses des actions de communication du projet 

“tous autour de l’enfance” (s’ils ne le connaissent pas, passer à la question suivante)  
- Quels sont les outils communicatifs les plus appropriés et efficaces à utiliser pour faire 

passer les messages sur la question des mères célibataires et de l’enfance abandonnée ? 
quels pourraient être les publics de référence ? 

 

Entretiens avec les OSC s’occupant d’enfants handicapés 
- Quels sont les points de force et les faiblesses de la SC engagée dans le soutien aux enfants 

handicapés ?  
- Qu’est-ce que le projet “Tous autour de l’enfance” a réussi à changer par rapport à cette 

thématique ?  
- Qu’est-ce vous pensez que la SC doit faire pour donner sa contribution à la gestion de cette 

problématique ?  
- En revanche quel devrait être le rôle de l’Etat ? 
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GRILLE POUR INTERWIEWS OSC RESPONSABLES 7 GUICHETS 

 
1. Le guichet existait-il auparavant ? 
2. Qu’est-ce que le projet « Tous autour de l’enfance » aurait apporté à l’OSC pour 

organiser/renforcer le service ? 
3. Comment peut-on juger l’appui du projet ? 
4. Quels sont les aspects les plus positifs qu’on pourrait mentionner de l’appui du projet « Tous 

autour de l’enfance » ?  
5. Quelle valeur ajoutée pourrait-on mentionner pour le projet à propos de la politique de 

soutien aux mères célibataires et en difficulté, aux enfants abandonnés et les enfants 
handicapés ? 

6. Y a-t-il des aspects de l’action des guichets que le projet n’a pas pu traiter et qu’il aurait été 
utile de prévoir ? 

 

 

GRILLE POUR OPERATEURS 

 
1. Vous avez été formé en tant qu’opérateur dans le secteur du handicap dans le cadre du projet 

« Tous autour de l’enfance ». C’est la première formation dont vous avez bénéficiée après 
vos études ? 

2. Qu’est-ce que cette formation vous a apporté en termes de connaissances ? 
3. Comment jugez-vous la formation reçue ? 
4. Y a-t-il des aspects que la formation n’a pas pu traiter et que vous auriez souhaité ? 
5. Quelle est la valeur ajoutée que le projet a pu apporter aux thématiques du handicap  
6. Vous êtes toujours un opérateur dans le secteur du handicap ? 

6.1 Si non, pourquoi vous avez abandonné ce boulot ? 

 


